
Rpt-ID: RCPCSUM1 Tennessee Date: 11/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000132202 Vendor Name: S & W CONTRACTING CO., INC.

Contract ID: CNM093 Estimate Number: 0004 Pay Period: 05/28/2014
to: 10/13/2014

Contract Location: Time Allowed: 121.0 days
(S.R. 106, 21ST AVENUE) AT CHILDREN'S WAY AND CAPERS AVENUE Time Charged: 138.0 days

Elapsed Calendar Days: 138.0 days
Percent Time: 114.05 %
Percent Complete ($) 73.63 %
Percent Behind: 40.42 %

Contractor: Date Let: 05/24/2013
S & W CONTRACTING CO., INC. Date Awarded: 06/12/2013
952 New Salem Rd Date Contract Executed: 07/12/2013
Murfreesboro, TN 37129 Date Notice to Proceed: 08/02/2013
Phone: Date Work Began: 10/28/2013

Date to be Completed: 11/30/2013
Date Time Stopped: 12/17/2013
Date Accepted: 01/09/2014

Estimate Paid: NO 
Counties:

DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19045-3244-94 100.00 HSIP-106(29) SR-106 (21ST AVENUE S), INTERSECTIONS AT CHILDREN'S WAY AND

Current Contract Amount $ 152,337.25 
Original Contract Amount $ 152,337.25 

Total to Date Prev to Date This Estimate
Participating $ 112,431.25 $ 112,431.25 $ 0.00 

Total Earnings $ 112,431.25 $ 112,431.25 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 112,431.25 $ 112,431.25 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

11/6/2014



Total Adjusted Earnings $ 112,431.25 $ 112,431.25 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 112,431.25 $ 112,431.25 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19045-3244-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -17.000 $ -2,890.00

$170.000 

19045-3244-94 0100 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19045-3244-94 0100 0010 201-07.01 REMOVAL AND DISPOSAL OF BRUSH & TREES LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

19045-3244-94 0100 0020 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 59.000 0.000 $ 0.00 57.000 $ 570.00 
$10.000 

19045-3244-94 0100 0030 202-08.15 REMOVAL OF CURB AND GUTTER (DESCRIPTION) L.F. 176.000 0.000 $ 0.00 130.000 $ 1,300.00
(6" NONMOUNTABLE TYPE A) $10.000 

19045-3244-94 0100 0040 209-05 SEDIMENT REMOVAL C.Y. 500.000 0.000 $ 0.00 71.510 $ 715.10 
$10.000 

19045-3244-94 0100 0050 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

19045-3244-94 0100 0060 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 108.000 0.000 $ 0.00 140.000 $ 420.00 
$3.000 

19045-3244-94 0100 0070 611-09.03 CAPPING EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

19045-3244-94 0100 0080 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,000.000 

11/6/2014



19045-3244-94 0100 0090 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 360.000 0.000 $ 0.00 622.000 $ 1,244.00
$2.000 

19045-3244-94 0100 0100 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 1,080.000 0.000 $ 0.00 957.250 $ 23,931.25
$25.000 

19045-3244-94 0100 0110 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 11.000 0.000 $ 0.00 0.000 $ 0.00 
$450.000 

19045-3244-94 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

19045-3244-94 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 302.000 0.000 $ 0.00 0.000 $ 0.00 
$9.000 

19045-3244-94 0100 0140 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19045-3244-94 0100 0150 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 3.000 0.000 $ 0.00 1.000 $ 300.00 
$300.000 

19045-3244-94 0100 0160 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
$300.000 

19045-3244-94 0100 0170 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
(R10-15) $300.000 

19045-3244-94 0100 0180 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 
(R10-15) $300.000 

19045-3244-94 0100 0190 714-05.02 PULL BOXES (TYPE A) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
$300.000 

19045-3244-94 0100 0200 714-06.05 CABLE (1/C # 6 AWG) L.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19045-3244-94 0100 0210 714-06.06 CABLE (1/C # 4 AWG) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

19045-3244-94 0100 0220 714-08.32 REMOVAL OF LIGHT STANDARD & FOUNDATION EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

11/6/2014



19045-3244-94 0100 0230 714-09.10 LUMINAIRES (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 2,326.00
(150W WASHINGTON POSTLITE) $2,326.000 

19045-3244-94 0100 0240 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 20.000 0.000 $ 0.00 3.000 $ 99.00 
$33.000 

19045-3244-94 0100 0250 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 82.000 0.000 $ 0.00 80.000 $ 1,760.00
$22.000 

19045-3244-94 0100 0260 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 220.00 
$220.000 

19045-3244-94 0100 0265 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 130.000 0.000 $ 0.00 150.000 $ 4,950.00
$33.000 

19045-3244-94 0100 0270 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 200.000 0.000 $ 0.00 1,890.000 $ 2,079.00
$1.100 

19045-3244-94 0100 0280 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.400 0.000 $ 0.00 0.263 $ 867.90 
$3,300.000 

19045-3244-94 0100 0290 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

19045-3244-94 0100 0300 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 4,134.00
$689.000 

19045-3244-94 0100 0310 730-02.10 SIGNAL HEAD ASSEMBLY (130 A2) EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00
$1,200.000 

19045-3244-94 0100 0320 730-03.20 INSTALL PULL BOX (TYPE A) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
$300.000 

19045-3244-94 0100 0330 730-03.21 INSTALL PULL BOX (TYPE B) EACH 4.000 0.000 $ 0.00 4.000 $ 1,200.00
$300.000 

19045-3244-94 0100 0340 730-03.25 INSTALL PULL BOX (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 450.00 
(COMMUNICATION-TYPE A) $450.000 

19045-3244-94 0100 0350 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,800.00
$1,800.000 

11/6/2014



19045-3244-94 0100 0360 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 700.000 0.000 $ 0.00 874.000 $ 874.00 
$1.000 

19045-3244-94 0100 0370 730-08.05 SIGNAL CABLE - 12 CONDUCTOR L.F. 550.000 0.000 $ 0.00 390.000 $ 682.50 
$1.750 

19045-3244-94 0100 0380 730-08.30 INTERCONNECT CABLE (COPPER-TWISTED PAIR) L.F. 25.000 0.000 $ 0.00 150.000 $ 352.50 
$2.350 

19045-3244-94 0100 0390 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 100.000 0.000 $ 0.00 135.000 $ 675.00 
$5.000 

19045-3244-94 0100 0400 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 510.000 0.000 $ 0.00 495.000 $ 2,475.00
$5.000 

19045-3244-94 0100 0410 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 235.000 0.000 $ 0.00 85.000 $ 1,530.00
$18.000 

19045-3244-94 0100 0420 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$168.000 

19045-3244-94 0100 0430 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,200.000 0.000 $ 0.00 1,225.000 $ 1,225.00
$1.000 

19045-3244-94 0100 0440 730-14.02 SAW SLOT L.F. 720.000 0.000 $ 0.00 100.000 $ 300.00 
$3.000 

19045-3244-94 0100 0450 730-14.03 LOOP WIRE L.F. 1,530.000 0.000 $ 0.00 0.000 $ 0.00 
$0.500 

19045-3244-94 0100 0460 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 13,266.00
$13,266.000 

19045-3244-94 0100 0470 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$2,556.000 

19045-3244-94 0100 0480 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00
(10') $1,200.000 

19045-3244-94 0100 0490 730-23.56 CANTILEVER SIGNAL SUPPORT (1 ARM @ 25') EACH 2.000 0.000 $ 0.00 1.000 $ 8,286.00
$8,286.000 

11/6/2014



19045-3244-94 0100 0500 730-23.64 CANTILEVER SIGNAL SUPPORT (1 ARM @ 30') EACH 1.000 0.000 $ 0.00 1.000 $ 8,868.00
$8,868.000 

19045-3244-94 0100 0510 730-23.80 CANTILEVER SIGNAL SUPPORT (1 ARM @ 40') EACH 1.000 0.000 $ 0.00 1.000 $ 11,865.00
$11,865.000 

19045-3244-94 0100 0520 730-26.02 PEDESTRIAN PUSHBUTTON WITH 12" SIGN EACH 6.000 0.000 $ 0.00 4.000 $ 1,068.00
$267.000 

19045-3244-94 0100 0530 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 6.000 0.000 $ 0.00 6.000 $ 4,788.00
$798.000 

19045-3244-94 0100 0540 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 
(EPSC) $5.000 

11/6/2014


