
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/01/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNM094 Estimate Number: 0008 Pay Period: 02/21/2014
to: 03/19/2014

Contract Location: Time Allowed: 225.0 days
IN CLARKSVILLE Time Charged: 191.0 days

Elapsed Calendar Days: 191.0 days
Percent Time: 84.89 %
Percent Complete ($) 115.47 %
Percent Behind: - %

Contractor: Date Let: 04/05/2013
EUBANK ASPHALT PAVING & SEALING Date Awarded: 04/17/2013
BOX 190 Date Contract Executed: 04/30/2013
CHARLOTTE, TN 37036 Date Notice to Proceed: 05/21/2013
Phone: Date Work Began: 06/17/2013

Date to be Completed: 12/31/2013
Date Time Stopped: 11/27/2013
Date Accepted: 12/04/2013

Estimate Paid: NO 

Counties:
MONTGOMERY 

Project Number BID PCT Fed State Project Number Description 1
63374-3222-94 100.00 HSIP-NHE-374(17) SR-374, INTERSECTION WITH EVANS ROAD IN CLARKSVILLE

Current Contract Amount $ 612,781.55 
Original Contract Amount $ 616,037.15 

Total to Date Prev to Date This Estimate
Participating $ 705,193.77 $ 705,193.77 $ 0.00 

Total Earnings $ 705,193.77 $ 705,193.77 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 705,193.77 $ 705,193.77 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 705,193.77 $ 705,193.77 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 705,193.77 $ 705,193.77 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
63374-3222-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 12,950.00

$12,950.000 
  
63374-3222-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
63374-3222-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,766.760 $ -3,766.76 

  
63374-3222-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63374-3222-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 800.00 

$800.000 
  
63374-3222-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,919.000 0.000 $ 0.00 2,330.000 $ 26,795.00

$11.500 
  
63374-3222-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$17.250 
  
63374-3222-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 339.820 $ 5,861.90

$17.250 
  
63374-3222-94 0100 0040 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 250.000 0.000 $ 0.00 277.330 $ 5,546.60

$20.000 
  
63374-3222-94 0100 0050 209-05 SEDIMENT REMOVAL C.Y. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
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63374-3222-94 0100 0060 209-08.01 TEMPORARY FILTER BARRIER L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
63374-3222-94 0100 0070 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 500.000 0.000 $ 0.00 631.000 $ 2,524.00

$4.000 
  
63374-3222-94 0100 0080 209-08.04 TEMPORARY ENHANCED SILT FENCE L.F. 4,100.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
63374-3222-94 0100 0090 209-08.07 ROCK CHECK DAM PER EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
63374-3222-94 0100 0100 209-40.34 CATCH BASIN PROTECTION (TYPE E) EACH 1.000 0.000 $ 0.00 3.000 $ 1,050.00

$350.000 
  
63374-3222-94 0100 0110 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 4,783.000 0.000 $ 0.00 5,815.320 $ 88,974.40

$15.300 
  
63374-3222-94 0100 0120 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 41.000 0.000 $ 0.00 130.500 $ 13,050.00

$100.000 
  
63374-3222-94 0100 0130 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 375.000 0.000 $ 0.00 460.500 $ 41,445.00

$90.000 
  
63374-3222-94 0100 0140 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 10.000 0.000 $ 0.00 11.205 $ 7,843.50

$700.000 
  
63374-3222-94 0100 0150 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 284.000 0.000 $ 0.00 362.300 $ 21,375.70

$59.000 
  
63374-3222-94 0100 0160 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 245.000 0.000 $ 0.00 280.500 $ 25,245.00

$90.000 
  
63374-3222-94 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 600.950 $ 600.95 

  
63374-3222-94 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 474.850 $ 474.85 
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63374-3222-94 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
63374-3222-94 0100 0170 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 20.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
63374-3222-94 0100 0180 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 80.000 0.000 $ 0.00 0.000 $ 0.00 

$14.000 
  
63374-3222-94 0100 0190 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
  
63374-3222-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63374-3222-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63374-3222-94 0100 0200 411-01.10 ACS MIX(PG64-22) GRADING D TON 247.000 0.000 $ 0.00 348.860 $ 34,886.00

$100.000 
  
63374-3222-94 0100 0210 411-02.10 ACS MIX(PG70-22) GRADING D TON 745.000 0.000 $ 0.00 1,363.230 $ 136,323.00

$100.000 
  
63374-3222-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63374-3222-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63374-3222-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 940.260 $ 940.26 

  
63374-3222-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63374-3222-94 0100 0220 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 10,816.000 0.000 $ 0.00 14,946.660 $ 18,683.33

$1.250 
  
63374-3222-94 0100 0230 607-37.01 15" CORRUGATED METAL PIPE CULVERT L.F. 22.000 0.000 $ 0.00 22.000 $ 660.00 

$30.000 
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63374-3222-94 0100 0240 607-37.02 18" CORRUGATED METAL PIPE CULVERT L.F. 126.000 0.000 $ 0.00 90.000 $ 3,150.00

$35.000 
  
63374-3222-94 0100 0250 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 3,870.000 0.000 $ 0.00 3,490.000 $ 9,248.50

$2.650 
  
63374-3222-94 0100 9506 701-01.04 CAST-IN-PLACE TACTILE WARNING SYSTEM EACH 0.000 0.000 $ 0.00 120.000 $ 10,366.80

$86.390 
  
63374-3222-94 0100 0260 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 46.000 0.000 $ 0.00 45.230 $ 8,503.24

$188.000 
  
63374-3222-94 0100 0270 702-01 CONCRETE CURB C.Y. 20.000 0.000 $ 0.00 15.400 $ 3,449.60

$224.000 
  
63374-3222-94 0100 0280 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,900.000 
  
63374-3222-94 0100 0290 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 4.000 $ 8,000.00

$2,000.000 
  
63374-3222-94 0100 9500 707-06.03 REMOVAL AND RESET FENCE (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 132.000 $ 3,663.00

Existing Fence $27.750 
  
63374-3222-94 0100 0300 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 565.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
63374-3222-94 0100 0310 710-05 LATERAL UNDERDRAIN L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
63374-3222-94 0100 0320 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
63374-3222-94 0100 0330 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
63374-3222-94 0100 0340 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,360.000 0.000 $ 0.00 1,360.000 $ 27,200.00

$20.000 
  
63374-3222-94 0100 0350 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 12.000 0.000 $ 0.00 85.000 $ 6,375.00

$75.000 
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63374-3222-94 0100 0360 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
63374-3222-94 0100 0370 712-05.03 WARNING LIGHTS (TYPE C) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
63374-3222-94 0100 0380 712-06 SIGNS (CONSTRUCTION) S.F. 763.000 0.000 $ 0.00 309.500 $ 2,243.88

$7.250 
  
63374-3222-94 0100 0390 712-06.01 VERTICAL PANELS S.F. 56.000 0.000 $ 0.00 68.000 $ 1,020.00

$15.000 
  
63374-3222-94 0100 0400 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
  
63374-3222-94 0100 0410 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 15,900.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
63374-3222-94 0100 0420 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
63374-3222-94 0100 0430 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 3.000 0.000 $ 0.00 3.000 $ 180.00 

$60.000 
  
63374-3222-94 0100 0440 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 18,000.00

$9,000.000 
  
63374-3222-94 0100 0450 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 3.000 $ 720.00 

(R4-7) $240.000 
  
63374-3222-94 0100 0460 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 430.00 

(R5-1) $215.000 
  
63374-3222-94 0100 0470 713-16.22 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 780.00 

(R5-1A) $195.000 
  
63374-3222-94 0100 0480 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 680.00 

(W3-3) $340.000 
  
63374-3222-94 0100 0490 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 412.000 0.000 $ 0.00 180.000 $ 2,700.00

$15.000 
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63374-3222-94 0100 0500 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 164.000 0.000 $ 0.00 120.000 $ 1,440.00

$12.000 
  
63374-3222-94 0100 0510 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 8.000 0.000 $ 0.00 12.000 $ 1,800.00

$150.000 
  
63374-3222-94 0100 0520 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 610.000 0.000 $ 0.00 335.000 $ 8,375.00

$25.000 
  
63374-3222-94 0100 9501 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 6.847 $ 12,153.43

$1,775.000 
  
63374-3222-94 0100 0530 716-05.09 PAINTED PAVEMENT MARKING(STRAIGHT-TURN ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 200.00 

$100.000 
  
63374-3222-94 0100 0540 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 2.000 0.000 $ 0.00 2.752 $ 5,504.00

$2,000.000 
  
63374-3222-94 0100 0550 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
63374-3222-94 0100 0560 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 8.000 0.000 $ 0.00 8.000 $ 5,712.00

$714.000 
  
63374-3222-94 0100 0570 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 2.000 0.000 $ 0.00 2.000 $ 2,392.00

$1,196.000 
  
63374-3222-94 0100 0580 730-03.20 INSTALL PULL BOX (TYPE A) EACH 6.000 0.000 $ 0.00 8.000 $ 2,208.00

$276.000 
  
63374-3222-94 0100 0590 730-03.21 INSTALL PULL BOX (TYPE B) EACH 5.000 0.000 $ 0.00 1.000 $ 387.00 

$387.000 
  
63374-3222-94 0100 0600 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,173.00

$1,173.000 
  
63374-3222-94 0100 0610 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 1,275.000 0.000 $ 0.00 1,030.000 $ 1,133.00

$1.100 
  
63374-3222-94 0100 0620 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 2,242.000 0.000 $ 0.00 1,895.000 $ 2,463.50

$1.300 
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63374-3222-94 0100 0630 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 550.000 0.000 $ 0.00 527.000 $ 1,528.30

(22,800 LBS.MIN.BRK STRENGTH) $2.900 
  
63374-3222-94 0100 0640 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 550.000 0.000 $ 0.00 527.000 $ 1,212.10

$2.300 
  
63374-3222-94 0100 0650 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 660.000 0.000 $ 0.00 1,120.000 $ 6,272.00

$5.600 
  
63374-3222-94 0100 0660 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 265.000 0.000 $ 0.00 380.000 $ 2,242.00

$5.900 
  
63374-3222-94 0100 0670 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 8.000 0.000 $ 0.00 8.000 $ 1,288.00

$161.000 
  
63374-3222-94 0100 0680 730-14.01 SHIELDED DETECTOR CABLE L.F. 3,860.000 0.000 $ 0.00 2,360.000 $ 2,242.00

$0.950 
  
63374-3222-94 0100 0690 730-14.02 SAW SLOT L.F. 1,065.000 0.000 $ 0.00 1,199.000 $ 3,956.70

$3.300 
  
63374-3222-94 0100 0700 730-14.03 LOOP WIRE L.F. 2,310.000 0.000 $ 0.00 3,254.000 $ 1,952.40

$0.600 
  
63374-3222-94 0100 0710 730-15.07 CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 7,911.00

(EIGHT PHASE POLE MOUNTED) $7,911.000 
  
63374-3222-94 0100 0720 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,701.00

$3,701.000 
  
63374-3222-94 0100 0730 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 36,828.00

$9,207.000 
  
63374-3222-94 0100 0740 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 2,214.00

(10') $1,107.000 
  
63374-3222-94 0100 9505 730-26.01 PEDESTRIAN SIGNAL DISPLAY EACH 0.000 0.000 $ 0.00 12.000 $ 8,289.60

$690.800 
  
63374-3222-94 0100 0750 730-26.09 PEDESTRIAN PUSHBUTTON WITH 15IN SIGN EACH 12.000 0.000 $ 0.00 12.000 $ 1,716.00

$143.000 
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63374-3222-94 0100 0760 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

(SLOPES) $4.000 
  
63374-3222-94 0100 9502 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 1,000.000 $ 4,900.00

20 Inch $4.900 
  
63374-3222-94 0100 0770 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 3.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
63374-3222-94 0100 0780 801-03 WATER (SEEDING & SODDING) M.G. 3.000 0.000 $ 0.00 71.000 $ 5,325.00

$75.000 
  
63374-3222-94 0100 0790 803-01 SODDING (NEW SOD) S.Y. 3,827.000 0.000 $ 0.00 5,160.000 $ 11,352.00

$2.200 
  

Project Number: 63374-3222-94 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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