
Rpt-ID: RCPCSUM1 Tennessee Date: 09/02/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNM096 Estimate Number: 0004 Pay Period: 10/01/2013
to: 12/18/2013

Contract Location: Time Allowed: 50.0 days
FROM CHURCH ST IN DEKALB CO TO I-40 OVERPASS IN PUTNAM CO & Time Charged: 85.0 days

Elapsed Calendar Days: 85.0 days
Percent Time: 170.00 %
Percent Complete ($) 88.43 %
Percent Behind: 81.57 %

Contractor: Date Let: 04/05/2013
HUDSON CONSTRUCTION COMPANY Date Awarded: 04/17/2013
1615 Sholar Avenue Date Contract Executed: 05/06/2013
Chattanooga, TN 37406 Date Notice to Proceed: 07/08/2013
Phone: Date Work Began: 07/08/2013

Date to be Completed: 08/26/2013
Date Time Stopped: 09/30/2013
Date Accepted: 10/03/2013

Estimate Paid: NO 
Counties:
DEKALB 
PUTNAM 

Project Number BID PCT Fed State Project Number Description 1
21004-3256-94 29.73 STP/HSIP-56(67) From East of Church Street To Putnam County Line
21004-8256-14 46.95 STP/HSIP-56(67) From East of Church Street To Putnam County Line
71006-3210-94 1.48 STP/HSIP-56(68) From DeKalb County Line To I-40 Bridge
71006-8210-14 2.50 STP/HSIP-56(68) From DeKalb County Line To I-40 Bridge
71014-3211-94 5.13 HSIP-141(28) From DeKalb County Line To SR-56
71014-4211-04 14.21 N/A From DeKalb County Line To SR-56

Current Contract Amount $ 1,048,263.47 
Original Contract Amount $ 1,048,263.47 

Total to Date Prev to Date This Estimate

9/2/2015



Participating $ 930,984.02 $ 930,077.13 $ 906.89 
Total Earnings $ 930,984.02 $ 930,077.13 $ 906.89 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 930,984.02 $ 930,077.13 $ 906.89 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 930,984.02 $ 930,077.13 $ 906.89 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 930,984.02 $ 930,077.13 $ 906.89 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
21004-3256-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

21004-8256-14 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

71006-3210-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

71006-8210-14 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

71014-3211-94 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

71014-4211-04 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

21004-3256-94 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21004-8256-14 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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71006-3210-94 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71006-8210-14 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71014-3211-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71014-4211-04 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21004-3256-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21004-8256-14 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71006-3210-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71006-8210-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71014-3211-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71014-4211-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21004-8256-14 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 34.000 0.000 $ 0.00 17.333 $ 5,199.90
$300.000 

71006-8210-14 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 2.000 0.000 $ 0.00 0.837 $ 251.10 
$300.000 

71014-4211-04 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 9.000 0.000 $ 0.00 5.570 $ 1,671.00
$300.000 

21004-8256-14 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 80.000 0.000 $ 0.00 51.630 $ 15,489.00
$300.000 
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71006-8210-14 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 5.000 0.000 $ 0.00 2.400 $ 720.00 
$300.000 

71014-4211-04 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 3.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

21004-3256-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 18.000 0.000 $ 0.00 18.100 $ 9,369.47
$517.650 

71006-3210-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 0.800 0.000 $ 0.00 1.060 $ 548.71 
$517.650 

21004-8256-14 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 270.000 0.000 $ 0.00 255.288 $ 183,807.36
$720.000 

71006-8210-14 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 12.000 0.000 $ 0.00 11.260 $ 8,107.20
$720.000 

71014-4211-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 81.000 0.000 $ 0.00 78.970 $ 56,858.40
$720.000 

21004-8256-14 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 2,251.000 0.000 $ 0.00 2,114.540 $ 182,907.71
$86.500 

71006-8210-14 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 98.000 0.000 $ 0.00 93.810 $ 8,114.57
$86.500 

71014-4211-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 672.000 0.000 $ 0.00 657.110 $ 56,840.02
$86.500 

71006-3210-94 0100 0020 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 578.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

21004-3256-94 0100 9021 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 95.000 $ 2,945.00
$31.000 

71006-3210-94 0100 9022 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$31.000 

71014-3211-94 0100 9023 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 2.000 $ 62.00 
$31.000 
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21004-3256-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,113.000 0.000 $ 0.00 2,175.000 $ 33,712.50
$15.500 

71006-3210-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$15.500 

71014-3211-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 488.000 0.000 $ 0.00 450.000 $ 6,975.00
$15.500 

21004-3256-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 581.25 
$23.250 

71006-3210-94 0100 9002 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$23.250 

71014-3211-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$23.250 

21004-3256-94 0100 0030 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 33.000 0.000 $ 0.00 0.000 $ 0.00 
$650.000 

71006-3210-94 0100 0040 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$650.000 

21004-3256-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 29.000 0.000 $ 0.00 25.000 $ 15,000.00
$600.000 

21004-3256-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 35.000 0.000 $ 0.00 35.000 $ 76,125.00
$2,175.000 

71006-3210-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 5.000 $ 10,875.00
$2,175.000 

71014-3211-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 7.000 0.000 $ 0.00 6.000 $ 13,050.00
$2,175.000 

21004-3256-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 3,644.000 0.000 $ 0.00 3,649.500 $ 3,649.50
$1.000 

71006-3210-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 88.000 0.000 $ 0.00 150.000 $ 150.00 
$1.000 
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71014-3211-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 838.000 0.000 $ 0.00 637.500 $ 637.50 
$1.000 

21004-3256-94 0100 0070 706-05 GUARDRAIL ADJUSTMENT L.F. 5,125.000 0.000 $ 0.00 4,673.000 $ 18,458.35
$3.950 

71006-3210-94 0100 0070 706-05 GUARDRAIL ADJUSTMENT L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$3.950 

21004-8256-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 26,175.00
$26,175.000 

71006-8210-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,047.00
$1,047.000 

71014-4211-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,678.00
$7,678.000 

21004-3256-94 0100 0080 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 136.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

71006-3210-94 0100 0080 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

71014-3211-94 0100 0040 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 14.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

21004-3256-94 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 136.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

71006-3210-94 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

71014-3211-94 0100 0050 712-05.01 WARNING LIGHTS (TYPE A) EACH 14.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

21004-8256-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 891.000 0.000 $ 0.00 939.000 $ 3,756.00
$4.000 

71006-8210-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 267.000 0.000 $ 0.00 298.000 $ 1,192.00
$4.000 
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71014-4211-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 460.000 0.000 $ 0.00 397.500 $ 1,590.00
$4.000 

21004-8256-14 0100 0070 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$975.000 

71006-8210-14 0100 0070 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$975.000 

71014-4211-04 0100 0070 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$975.000 

21004-8256-14 0100 0080 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$2,100.000 

71006-8210-14 0100 0080 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$2,100.000 

71014-4211-04 0100 0080 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$2,100.000 

71006-3210-94 0100 0100 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 3.000 0.000 $ 0.00 3.000 $ 465.00 
$155.000 

71006-3210-94 0100 0110 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 155.00 
(RR Xing RT at T SYMBOL(W10-4R) $155.000 

21004-3256-94 0100 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 1,022.000 0.000 $ 0.00 885.000 $ 21,240.00
$24.000 

71006-3210-94 0100 0120 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 36.000 0.000 $ 0.00 38.000 $ 912.00 
$24.000 

71014-3211-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 225.000 0.000 $ 0.00 228.000 $ 5,472.00
$24.000 

21004-3256-94 0100 0110 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 146.000 0.000 $ 0.00 14.000 $ 336.00 
$24.000 

71006-3210-94 0100 0130 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$24.000 
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71014-3211-94 0100 0070 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 40.000 0.000 $ 0.00 0.000 $ 0.00 
$24.000 

21004-3256-94 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 80.000 64.778 $ 906.89 82.889 $ 1,160.45
$14.000 

21004-3256-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 617.000 0.000 $ 0.00 609.000 $ 5,176.50
$8.500 

71006-3210-94 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 75.000 0.000 $ 0.00 63.000 $ 535.50 
$8.500 

71014-3211-94 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 246.000 0.000 $ 0.00 258.000 $ 2,193.00
$8.500 

21004-3256-94 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 7.000 0.000 $ 0.00 6.000 $ 600.00 
$100.000 

71006-3210-94 0100 0150 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 3.000 $ 1,050.00
$350.000 

71014-3211-94 0100 0090 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 175.00 
$175.000 

21004-3256-94 0100 0150 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 3.000 0.000 $ 0.00 2.000 $ 150.00 
$75.000 

21004-8256-14 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 25.000 0.000 $ 0.00 21.270 $ 8,401.65
$395.000 

71006-8210-14 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 1.101 $ 434.90 
$395.000 

71014-4211-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 14.000 0.000 $ 0.00 0.000 $ 0.00 
$395.000 

21004-3256-94 0100 0160 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 50.000 0.000 $ 0.00 46.750 $ 70,592.50
$1,510.000 

71006-3210-94 0100 0160 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 3.000 0.000 $ 0.00 2.156 $ 3,255.56
$1,510.000 
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71014-3211-94 0100 0100 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 14.000 0.000 $ 0.00 13.213 $ 19,951.63
$1,510.000 

21004-3256-94 0100 0170 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN BARRIER LINE) L.F. 518.000 0.000 $ 0.00 516.000 $ 283.80 
$0.550 

21004-8256-14 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 26,175.00
$26,175.000 

71006-8210-14 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,047.00
$1,047.000 

71014-4211-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,678.00
$7,678.000 

Project Number: 21004-3256-94 Project Current Amount $ 906.89 
Contract Current Amount $ 906.89 
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