
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033980 Vendor Name: STRAWSER CONSTRUCTION INC.

Contract ID: CNM097 Estimate Number: 0002 Pay Period: 12/01/2013
to: 12/23/2013

Contract Location: Time Allowed: 50.0 days
FROM S.R. 56 TO CLAY CO LINE & Time Charged: 54.0 days

Elapsed Calendar Days: 54.0 days
Percent Time: 108.00 %
Percent Complete ($) 87.84 %
Percent Behind: 20.16 %

Contractor: Date Let: 04/05/2013
STRAWSER CONSTRUCTION INC. Date Awarded: 04/17/2013
1595 Frank Road Date Contract Executed: 05/06/2013
Columbus, OH 43223 Date Notice to Proceed: 08/12/2013
Phone: Date Work Began: 08/16/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 10/04/2013
Date Accepted: 10/15/2013

Estimate Paid: NO 
Counties:
JACKSON 

Project Number BID PCT Fed State Project Number Description 1
44004-3240-94 18.45 HSIP-56(69) From Bridge over Germany Branch To Macon County Line
44004-4240-04 45.66 N/A From Bridge over Germany Branch To Macon County Line
44010-3212-94 13.62 HSIP-135(16) From SR-56 To Clay County Line
44010-4212-04 22.28 N/A From SR-56 To Clay County Line

Current Contract Amount $ 744,332.73 
Original Contract Amount $ 744,332.73 

Total to Date Prev to Date This Estimate
Participating $ 656,152.11 $ 656,152.11 $ 0.00 

Total Earnings $ 656,152.11 $ 656,152.11 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 656,152.11 $ 656,152.11 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 656,152.11 $ 656,152.11 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 656,152.11 $ 656,152.11 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
44004-3240-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

44004-4240-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -4.000 $ -1,680.00
$420.000 

44010-3212-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

44010-4212-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

44004-3240-94 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44004-4240-04 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44010-3212-94 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44010-4212-04 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44004-3240-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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44004-4240-04 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44010-3212-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44010-4212-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44004-3240-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 138.000 0.000 $ 0.00 68.460 $ 2,396.10
$35.000 

44010-3212-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 125.000 0.000 $ 0.00 67.600 $ 2,366.00
$35.000 

44004-4240-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 23.000 0.000 $ 0.00 13.730 $ 3,583.53
$261.000 

44010-4212-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 11.000 0.000 $ 0.00 8.400 $ 2,192.40
$261.000 

44004-4240-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 201.000 0.000 $ 0.00 173.280 $ 119,563.20
$690.000 

44010-4212-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 97.000 0.000 $ 0.00 86.460 $ 59,657.40
$690.000 

44004-4240-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,677.000 0.000 $ 0.00 1,462.000 $ 139,109.30
$95.150 

44010-4212-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 807.000 0.000 $ 0.00 734.300 $ 69,868.65
$95.150 

44004-3240-94 0100 9014 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 2.000 $ 67.00 
$33.500 

44010-3212-94 0100 9015 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 12.000 $ 402.00 
$33.500 

44004-3240-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$16.750 
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44010-3212-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 25.000 $ 418.75 
$16.750 

44004-3240-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$25.125 

44010-3212-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$25.125 

44004-3240-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 23.000 0.000 $ 0.00 18.000 $ 38,250.00
$2,125.000 

44010-3212-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 25.000 0.000 $ 0.00 25.000 $ 53,125.00
$2,125.000 

44004-3240-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 1,013.000 0.000 $ 0.00 712.500 $ 719.63 
$1.010 

44010-3212-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 1,188.000 0.000 $ 0.00 1,100.000 $ 1,111.00
$1.010 

44004-4240-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,823.71
$8,823.710 

44010-4212-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,346.01
$4,346.010 

44004-4240-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 742.000 0.000 $ 0.00 90.000 $ 652.50 
$7.250 

44010-4212-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 602.000 0.000 $ 0.00 98.500 $ 714.13 
$7.250 

44010-3212-94 0100 0050 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 354.00 
(VERTICAL PANEL, POST AND ASSEMBLY) $177.000 

44010-3212-94 0100 0060 713-16.21 SIGNS (DESCRIPTION) EACH 9.000 0.000 $ 0.00 9.000 $ 1,773.00
(CHEVRONS, POST AND ASSEMBLY) $197.000 

44004-3240-94 0100 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 670.000 0.000 $ 0.00 716.000 $ 17,363.00
$24.250 

8/3/2015



44010-3212-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 333.000 0.000 $ 0.00 334.000 $ 8,099.50
$24.250 

44004-3240-94 0100 0060 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 32.000 0.000 $ 0.00 29.444 $ 507.91 
$17.250 

44004-3240-94 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 104.000 0.000 $ 0.00 94.000 $ 869.50 
$9.250 

44010-3212-94 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 30.000 0.000 $ 0.00 68.000 $ 629.00 
$9.250 

44004-3240-94 0100 0080 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 202.00 
$101.000 

44004-4240-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 20.500 0.000 $ 0.00 14.393 $ 6,088.24
$423.000 

44010-4212-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.100 0.000 $ 0.00 5.121 $ 2,166.18
$423.000 

44004-3240-94 0100 0090 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 41.000 0.000 $ 0.00 40.060 $ 62,133.06
$1,551.000 

44010-3212-94 0100 0090 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 20.200 0.000 $ 0.00 20.064 $ 31,119.26
$1,551.000 

44004-3240-94 0100 0100 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 215.000 0.000 $ 0.00 215.000 $ 174.15 
$0.810 

44004-4240-04 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,721.29
$12,721.290 

44010-4212-04 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,265.71
$6,265.710 
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