
Rpt-ID: RCPCSUM1 Tennessee Date: 07/22/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNM099 Estimate Number: 0003 Pay Period: 09/01/2013
to: 11/15/2013

Contract Location: Time Allowed: 50.0 days
FROM WARWICKSHIRE DRIVE TO U.S. 27 (S.R. 29) Time Charged: 31.0 days

Elapsed Calendar Days: 31.0 days
Percent Time: 62.00 %
Percent Complete ($) 85.24 %
Percent Behind: - %

Contractor: Date Let: 04/05/2013
HUDSON CONSTRUCTION COMPANY Date Awarded: 04/17/2013
1615 Sholar Avenue Date Contract Executed: 05/02/2013
Chattanooga, TN 37406 Date Notice to Proceed: 07/30/2013
Phone: Date Work Began: 07/30/2013

Date to be Completed: 09/17/2013
Date Time Stopped: 08/29/2013
Date Accepted: 10/24/2013

Estimate Paid: NO 
Counties:

HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33055-3239-94 30.70 HSIP-319(13) From South of Warwickshire Drive To SR-29
33055-4239-04 69.30 N/A From South of Warwickshire Drive To SR-29

Current Contract Amount $ 503,484.59 
Original Contract Amount $ 503,484.59 

Total to Date Prev to Date This Estimate
Participating $ 430,936.07 $ 431,035.75 $ -99.68 

Total Earnings $ 430,936.07 $ 431,035.75 $ -99.68 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 430,936.07 $ 431,035.75 $ -99.68 

7/22/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 430,936.07 $ 431,035.75 $ -99.68 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 430,936.07 $ 431,035.75 $ -99.68 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
33055-4239-04 0100 9009 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

33055-3239-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

33055-4239-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

33055-3239-94 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -1.680 $ -1.68 -1.680 $ -1.68 

33055-4239-04 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33055-4239-04 1100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33055-3239-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33055-4239-04 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33055-4239-04 1100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33055-3239-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,280.000 0.000 $ 0.00 10.480 $ 262.00 
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$25.000 

33055-4239-04 1100 0100 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 23.000 0.000 $ 0.00 6.420 $ 1,926.00
$300.000 

33055-3239-94 0100 9000 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33055-4239-04 0100 9001 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33055-4239-04 1100 9002 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33055-3239-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 13.000 0.000 $ 0.00 11.260 $ 6,940.10
$616.350 

33055-4239-04 1100 0110 414-03.03 MICRO SURFACING S.Y. 137,581.000 0.000 $ 0.00 123,267.110 $ 266,762.35
$2.164 

33055-3239-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 16.000 0.000 $ 0.00 20.000 $ 42,000.00
$2,100.000 

33055-3239-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 800.000 0.000 $ 0.00 987.500 $ 987.50 
$1.000 

33055-4239-04 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00
$12,000.000 

33055-4239-04 0100 0040 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 150.000 0.000 $ 0.00 0.000 $ 0.00 
$7.000 

33055-3239-94 0100 0050 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 32.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

33055-3239-94 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 32.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

33055-4239-04 0100 0050 712-05.03 WARNING LIGHTS (TYPE C) EACH 75.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

33055-4239-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 1,494.000 -14.000 $ -98.00 990.000 $ 6,930.00
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$7.000 

33055-4239-04 0100 0070 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$700.000 

33055-3239-94 0100 0070 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 640.00 
$320.000 

33055-3239-94 0100 0080 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 540.00 
$270.000 

33055-3239-94 0100 0090 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 130.00 
(YIELD SIGN, R2-1) $65.000 

33055-3239-94 0100 0100 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 170.00 
("DO NOT STOP ON TRACKS" (R8-8) $170.000 

33055-3239-94 0100 0110 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 185.00 
(RXR @ INTERSECTION SYMBOL (W10-2R) $185.000 

33055-3239-94 0100 0120 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 185.00 
(RXR @ INTERSECTION SYMBOL (W10-2L) $185.000 

33055-3239-94 0100 0130 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 600.000 0.000 $ 0.00 571.000 $ 14,846.00
$26.000 

33055-3239-94 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 780.000 0.000 $ 0.00 858.000 $ 7,722.00
$9.000 

33055-3239-94 0100 0150 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 2.000 $ 750.00 
$375.000 

33055-4239-04 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 17.500 0.000 $ 0.00 15.000 $ 6,000.00
$400.000 

33055-3239-94 0100 0160 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 35.000 0.000 $ 0.00 31.916 $ 49,469.80
$1,550.000 

33055-3239-94 0100 0170 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 360.000 0.000 $ 0.00 492.000 $ 492.00 
$1.000 

33055-4239-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

7/22/2015



$12,000.000 

Project Number: 33055-3239-94 Project Current Amount $ -1.68 
Project Number: 33055-4239-04 Project Current Amount $ -98.00 

Contract Current Amount $ -99.68 

7/22/2015


