
Rpt-ID: RCPCSUM1 Tennessee Date: 08/24/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNM100 Estimate Number: 0002 Pay Period: 08/01/2013
to: 09/24/2013

Contract Location: Time Allowed: 35.0 days
FROM OAKLEY-ALLONS ROAD TO WILLOW GROVE RECREATION AREA Time Charged: 20.0 days

Elapsed Calendar Days: 20.0 days
Percent Time: 57.14 %
Percent Complete ($) 94.04 %
Percent Behind: - %

Contractor: Date Let: 04/05/2013
HUDSON CONSTRUCTION COMPANY Date Awarded: 04/17/2013
1615 Sholar Avenue Date Contract Executed: 05/07/2013
Chattanooga, TN 37406 Date Notice to Proceed: 06/21/2013
Phone: Date Work Began: 06/21/2013

Date to be Completed: 07/25/2013
Date Time Stopped: 07/10/2013
Date Accepted: 08/06/2013

Estimate Paid: NO 
Counties:

CLAY 
OVERTON 

Project Number BID PCT Fed State Project Number Description 1
14029-3205-94 15.13 HSIP-294(3) From Overton County Line To Willow Grove Recreation Area
14029-4205-04 62.90 N/A From Overton County Line To Willow Grove Recreation Area
67013-3208-94 4.23 HSIP-294(3) From Oakley Allons Road To Clay County Line
67013-4208-04 17.75 N/A From Oakley Allons Road To Clay County Line

Current Contract Amount $ 440,280.29 
Original Contract Amount $ 440,280.29 

Total to Date Prev to Date This Estimate
Participating $ 414,638.85 $ 414,317.85 $ 321.00 

Total Earnings $ 414,638.85 $ 414,317.85 $ 321.00 

8/24/2015



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 414,638.85 $ 414,317.85 $ 321.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 414,638.85 $ 414,317.85 $ 321.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 414,638.85 $ 414,317.85 $ 321.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
14029-3205-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

14029-4205-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

67013-3208-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

67013-4208-04 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

14029-3205-94 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

14029-4205-04 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

14029-4205-04 1100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67013-3208-94 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67013-4208-04 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

8/24/2015



67013-4208-04 1100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

14029-3205-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

14029-4205-04 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

14029-4205-04 1100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67013-3208-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67013-4208-04 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67013-4208-04 1100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

14029-4205-04 1100 0050 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 21.000 0.000 $ 0.00 8.870 $ 2,661.00
$300.000 

67013-4208-04 1100 0050 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 6.000 1.070 $ 321.00 1.070 $ 321.00 
$300.000 

14029-4205-04 1100 0060 414-03.03 MICRO SURFACING S.Y. 117,726.000 0.000 $ 0.00 115,227.670 $ 229,533.52
$1.992 

67013-4208-04 1100 0060 414-03.03 MICRO SURFACING S.Y. 34,900.000 0.000 $ 0.00 32,338.220 $ 64,417.73
$1.992 

14029-4205-04 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,160.00
$8,160.000 

67013-4208-04 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,040.00
$2,040.000 

14029-4205-04 0100 0020 712-06 SIGNS (CONSTRUCTION) S.F. 305.000 0.000 $ 0.00 188.000 $ 940.00 
$5.000 

8/24/2015



67013-4208-04 0100 0020 712-06 SIGNS (CONSTRUCTION) S.F. 200.000 0.000 $ 0.00 124.000 $ 620.00 
$5.000 

14029-3205-94 0100 0000 713-16.20 SIGNS (DESCRIPTION) EACH 64.000 0.000 $ 0.00 64.000 $ 4,864.00
(CHEVRON SIGN (W1-8) $76.000 

67013-3208-94 0100 0000 713-16.20 SIGNS (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 912.00 
(CHEVRON SIGN (W1-8) $76.000 

14029-3205-94 0100 0001 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 540.000 0.000 $ 0.00 498.000 $ 12,201.00
$24.500 

67013-3208-94 0100 0001 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 160.000 0.000 $ 0.00 140.000 $ 3,430.00
$24.500 

14029-3205-94 0100 0002 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 220.000 0.000 $ 0.00 220.000 $ 1,980.00
$9.000 

67013-3208-94 0100 0002 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 80.000 0.000 $ 0.00 80.000 $ 720.00 
$9.000 

14029-4205-04 0100 0030 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 45.000 0.000 $ 0.00 25.304 $ 10,273.42
$406.000 

67013-4208-04 0100 0030 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.300 0.000 $ 0.00 4.159 $ 1,688.55
$406.000 

14029-3205-94 0100 0003 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 30.200 0.000 $ 0.00 30.428 $ 46,402.70
$1,525.000 

67013-3208-94 0100 0003 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 8.500 0.000 $ 0.00 8.337 $ 12,713.93
$1,525.000 

14029-3205-94 0100 0004 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 465.000 0.000 $ 0.00 416.000 $ 416.00 
$1.000 

67013-3208-94 0100 0004 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 100.000 0.000 $ 0.00 144.000 $ 144.00 
$1.000 

14029-4205-04 0100 0040 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,160.00
$8,160.000 

8/24/2015



67013-4208-04 0100 0040 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,040.00
$2,040.000 

Project Number: 67013-4208-04 Project Current Amount $ 321.00 
Contract Current Amount $ 321.00 

8/24/2015


