
Rpt-ID: RCPCSUM1 Tennessee Date: 09/02/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNM101 Estimate Number: 0004 Pay Period: 10/01/2013
to: 10/10/2013

Contract Location: Time Allowed: 120.0 days
AT VARIOUS LOCATIONS Time Charged: 60.0 days

Elapsed Calendar Days: 60.0 days
Percent Time: 50.00 %
Percent Complete ($) 87.61 %
Percent Behind: - %

Contractor: Date Let: 04/05/2013
HUDSON CONSTRUCTION COMPANY Date Awarded: 04/17/2013
1615 Sholar Avenue Date Contract Executed: 05/13/2013
Chattanooga, TN 37406 Date Notice to Proceed: 06/03/2013
Phone: Date Work Began: 06/19/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 08/01/2013
Date Accepted: 08/01/2013

Estimate Paid: NO 
Counties:
DEKALB 

Project Number BID PCT Fed State Project Number Description 1
21006-3210-94 8.82 HSIP-141(29) From SR-96 To Putnam County Line
21006-4210-04 15.17 N/A From SR-96 To Putnam County Line
21011-3224-94 11.42 HSIP-264(8) From SR-96 To Smith County Line
21011-4224-04 27.40 N/A From SR-96 To Smith County Line
21011-4225-04 10.05 N/A From SR-96 To Smith County Line
21038-3213-94 12.86 HSIP-96(34) From Center Hill Dam To Putnam County Line
21038-4213-04 14.29 N/A From Center Hill Dam To Putnam County Line

Current Contract Amount $ 731,553.76 
Original Contract Amount $ 731,553.76 

Total to Date Prev to Date This Estimate

9/2/2015



Participating $ 643,617.48 $ 643,927.02 $ -309.54 
Total Earnings $ 643,617.48 $ 643,927.02 $ -309.54 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 643,617.48 $ 643,927.02 $ -309.54 
Test Report Payment Adjustment $ 0.00 $ -309.54 $ 309.54 

Total Adjusted Earnings $ 643,617.48 $ 643,617.48 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 643,617.48 $ 643,617.48 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
21006-3210-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

21006-4210-04 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

21011-3224-94 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

21011-4224-04 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

21011-4225-04 0500 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

21038-3213-94 0100 9028 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

21038-4213-04 0100 9029 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

21006-3210-94 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3.300 $ -3.30 
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21006-4210-04 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21006-4210-04 1100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21011-3224-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6.740 $ -6.74 

21011-4224-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21011-4224-04 1100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21011-4225-04 0500 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21038-3213-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6.220 $ -6.22 

21038-4213-04 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21038-4213-04 1100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21006-3210-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21006-4210-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21006-4210-04 1100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21011-3224-94 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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21011-4224-04 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21011-4224-04 1100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21011-4225-04 0500 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21038-3213-94 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21038-4213-04 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21038-4213-04 1100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21006-3210-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 220.000 0.000 $ 0.00 16.000 $ 480.00 
$30.000 

21011-3224-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 234.000 0.000 $ 0.00 32.690 $ 980.70 
$30.000 

21038-3213-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 300.000 0.000 $ 0.00 30.200 $ 906.00 
$30.000 

21006-4210-04 1100 0060 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 8.000 0.000 $ 0.00 8.179 $ 2,453.70
$300.000 

21011-4224-04 1100 0050 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 15.000 0.000 $ 0.00 14.500 $ 4,350.00
$300.000 

21038-4213-04 1100 0060 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 7.000 0.000 $ 0.00 6.869 $ 2,060.70
$300.000 

21006-4210-04 0100 0010 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

21038-4213-04 0100 0010 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 11.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 
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21006-4210-04 1100 0070 414-03.03 MICRO SURFACING S.Y. 45,757.000 0.000 $ 0.00 45,282.110 $ 87,485.04
$1.932 

21011-4224-04 1100 0060 414-03.03 MICRO SURFACING S.Y. 84,236.000 0.000 $ 0.00 81,452.220 $ 157,365.69
$1.932 

21038-4213-04 1100 0070 414-03.03 MICRO SURFACING S.Y. 41,323.000 0.000 $ 0.00 43,700.780 $ 84,429.91
$1.932 

21011-4225-04 0500 0010 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$135.000 

21011-4225-04 0500 0020 617-04.02 TYPE 2 THIN EPOXY OVERLAY (LOW-MOD EPOXY) S.Y. 1,899.000 0.000 $ 0.00 1,900.000 $ 72,200.00
$38.000 

21006-3210-94 0100 9030 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 3.000 $ 90.00 
$30.000 

21011-3224-94 0100 9031 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 10.000 $ 300.00 
$30.000 

21038-3213-94 0100 9032 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 4.000 $ 120.00 
$30.000 

21006-3210-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 425.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

21011-3224-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 25.000 $ 375.00 
$15.000 

21038-3213-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,000.000 0.000 $ 0.00 125.000 $ 1,875.00
$15.000 

21006-3210-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.500 

21011-3224-94 0100 9002 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.500 

21038-3213-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.500 
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21038-3213-94 0100 0030 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$850.000 

21006-3210-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 11.000 0.000 $ 0.00 4.000 $ 8,200.00
$2,050.000 

21011-3224-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 13.000 0.000 $ 0.00 13.000 $ 26,650.00
$2,050.000 

21038-3213-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 19.000 0.000 $ 0.00 19.000 $ 38,950.00
$2,050.000 

21006-3210-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 100.000 0.000 $ 0.00 100.000 $ 100.00 
$1.000 

21011-3224-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 600.000 0.000 $ 0.00 637.500 $ 637.50 
$1.000 

21038-3213-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 1,400.000 0.000 $ 0.00 1,075.000 $ 1,075.00
$1.000 

21006-4210-04 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,160.00
$6,160.000 

21011-4224-04 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,340.00
$10,340.000 

21038-4213-04 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00
$5,500.000 

21006-3210-94 0100 0050 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

21011-3224-94 0100 0050 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 51.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

21038-3213-94 0100 0060 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 65.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

21006-3210-94 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 
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21011-3224-94 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 51.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

21038-3213-94 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 65.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

21006-4210-04 0100 0030 712-06 SIGNS (CONSTRUCTION) S.F. 276.000 0.000 $ 0.00 184.000 $ 1,472.00
$8.000 

21011-4224-04 0100 0020 712-06 SIGNS (CONSTRUCTION) S.F. 476.000 0.000 $ 0.00 344.000 $ 2,752.00
$8.000 

21038-4213-04 0100 0030 712-06 SIGNS (CONSTRUCTION) S.F. 436.000 0.000 $ 0.00 168.000 $ 1,344.00
$8.000 

21006-3210-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 228.000 0.000 $ 0.00 235.000 $ 5,757.50
$24.500 

21011-3224-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 362.000 0.000 $ 0.00 357.000 $ 8,746.50
$24.500 

21038-3213-94 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 215.000 0.000 $ 0.00 230.000 $ 5,635.00
$24.500 

21006-3210-94 0100 0080 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 10.000 0.000 $ 0.00 11.333 $ 175.66 
$15.500 

21038-3213-94 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$15.500 

21006-3210-94 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 75.000 0.000 $ 0.00 64.000 $ 556.80 
$8.700 

21011-3224-94 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 205.000 0.000 $ 0.00 128.000 $ 1,113.60
$8.700 

21038-3213-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 220.000 0.000 $ 0.00 158.000 $ 1,374.60
$8.700 

21006-3210-94 0100 0100 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 
$100.000 
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21038-3213-94 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 2.000 $ 200.00 
$100.000 

21006-3210-94 0100 9034 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

21011-3224-94 0100 9035 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

21038-3213-94 0100 0120 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 24.000 0.000 $ 0.00 18.000 $ 270.00 
$15.000 

21006-4210-04 0100 0040 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 13.500 0.000 $ 0.00 6.344 $ 2,505.88
$395.000 

21011-4224-04 0100 0030 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 22.000 0.000 $ 0.00 14.837 $ 5,860.62
$395.000 

21038-4213-04 0100 0040 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 12.200 0.000 $ 0.00 0.000 $ 0.00 
$395.000 

21006-3210-94 0100 0110 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 13.500 0.000 $ 0.00 13.512 $ 20,808.48
$1,540.000 

21011-3224-94 0100 0090 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 22.000 -0.201 $ -309.54 21.309 $ 32,815.86
$1,540.000 

0100 0090 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 1,540.000 0.201 $ 309.54 0.000 $ 0.00 

21038-3213-94 0100 0130 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 12.200 0.000 $ 0.00 10.965 $ 16,886.10
$1,540.000 

21006-3210-94 0100 9033 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$0.550 

21011-3224-94 0100 0100 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 150.000 0.000 $ 0.00 174.000 $ 95.70 
$0.550 

21038-3213-94 0100 0140 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 125.000 0.000 $ 0.00 144.000 $ 79.20 
$0.550 

21006-4210-04 0100 0050 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,160.00
$6,160.000 
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21011-4224-04 0100 0040 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,340.00
$10,340.000 

21038-4213-04 0100 0050 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00
$5,500.000 

Project Number: 21011-3224-94 Project Current Amount $ 0.00 
Project Number: 21038-3213-94 Project Current Amount $ 0.00 

Contract Current Amount $ 0.00 
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