
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074931 Vendor Name: TALLEY CONSTRUCTION COMPANY, INC.

Contract ID: CNM102 Estimate Number: 0005 Pay Period: 12/01/2013
to: 01/13/2014

Contract Location: Time Allowed: 117.0 days
LINE Time Charged: 116.0 days

Elapsed Calendar Days: 116.0 days
Percent Time: 99.15 %
Percent Complete ($) 94.87 %
Percent Behind: 4.28 %

Contractor: Date Let: 05/24/2013
TALLEY CONSTRUCTION COMPANY, INC. Date Awarded: 06/12/2013
1751 MCFarland Ave. Date Contract Executed: 07/01/2013
Rossville, GA 30741 Date Notice to Proceed: 07/22/2013
Phone: Date Work Began: 08/27/2013

Date to be Completed: 11/15/2013
Date Time Stopped: 11/14/2013
Date Accepted: 12/20/2013

Estimate Paid: NO 
Counties:

HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33033-3211-94 21.80 NH/HSIP-27(48) From Foust Street To Georgia State Line
33033-8211-14 78.20 NH/HSIP-27(48) From Foust Street To Georgia State Line

Current Contract Amount $ 1,626,923.46 
Original Contract Amount $ 1,626,923.46 

Total to Date Prev to Date This Estimate
Participating $ 1,550,477.20 $ 1,550,477.20 $ 0.00 

Total Earnings $ 1,550,477.20 $ 1,550,477.20 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,550,477.20 $ 1,550,477.20 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,550,477.20 $ 1,550,477.20 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,550,477.20 $ 1,550,477.20 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
33033-3211-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

33033-8211-14 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

33033-3211-94 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

33033-8211-14 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

33033-3211-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33033-8211-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33033-3211-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33033-8211-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33033-8211-14 0100 0020 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,051.000 0.000 $ 0.00 0.000 $ 0.00 
$59.020 

33033-8211-14 0100 0030 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 656.000 0.000 $ 0.00 1,263.000 $ 92,009.55
$72.850 
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33033-8211-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,575.990 $ -6,575.99 

33033-8211-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 708.000 $ 708.00 

33033-8211-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33033-8211-14 0100 0040 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 
$801.970 

33033-8211-14 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 54.000 0.000 $ 0.00 20.680 $ 10,675.22
$516.210 

33033-8211-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33033-8211-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33033-8211-14 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 7,865.000 0.000 $ 0.00 7,288.910 $ 687,052.66
$94.260 

33033-8211-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,743.840 $ 4,743.84 

33033-3211-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33033-8211-14 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33033-8211-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33033-8211-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,162.500 $ 7,162.50 

33033-8211-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33033-8211-14 0100 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 113,070.000 0.000 $ 0.00 102,062.970 $ 117,372.42
$1.150 

33033-8211-14 0100 0080 501-01.21 PORTLAND CEMENT CONCRETE PAVEMENT (PLAIN) 4" ULTRATHIN S.Y. 3,148.000 0.000 $ 0.00 2,702.330 $ 130,792.77
$48.400 

33033-8211-14 0100 9019 501-05.05 ADDITIONAL PORTLAND CEMENT CONCRETE PAVEMENT ULTRATHIN DOLL 0.000 0.000 $ 0.00 14,687.460 $ 14,687.46
$1.000 

33033-8211-14 0100 0090 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 3,040.000 0.000 $ 0.00 1,630.000 $ 1,678.90
$1.030 

33033-8211-14 0100 0100 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 16.000 0.000 $ 0.00 28.000 $ 21,630.00
$772.500 

33033-3211-94 0100 0010 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 7,613.000 0.000 $ 0.00 7,562.000 $ 233,665.80
$30.900 

33033-3211-94 0100 0020 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 76.000 0.000 $ 0.00 164.870 $ 39,057.70
$236.900 

33033-8211-14 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 44,500.00
$44,500.000 

33033-8211-14 0100 0120 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 150.000 0.000 $ 0.00 119.000 $ 3,186.82
$26.780 

33033-8211-14 0100 0130 712-05.03 WARNING LIGHTS (TYPE C) EACH 75.000 0.000 $ 0.00 75.000 $ 772.50 
$10.300 

33033-8211-14 0100 0140 712-06 SIGNS (CONSTRUCTION) S.F. 1,241.000 0.000 $ 0.00 894.500 $ 6,127.33
$6.850 

33033-8211-14 0100 0150 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,442.00
$721.000 

33033-3211-94 0100 0030 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
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$339.900 

33033-3211-94 0100 0040 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 5.000 0.000 $ 0.00 5.000 $ 1,519.25
$303.850 

33033-3211-94 0100 0050 713-16.20 SIGNS (DESCRIPTION) EACH 44.000 0.000 $ 0.00 31.000 $ 5,268.45
(BIKE LANE) $169.950 

33033-3211-94 0100 0060 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 782.80 
(RXR @ INTERSECTION SYMBOL (W10-2R) $195.700 

33033-3211-94 0100 0070 713-16.22 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 782.80 
(RXR @ INTERSECTION SYMBOL (W10-2L) $195.700 

33033-3211-94 0100 0080 713-16.23 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 1,081.50
(YIELD SIGN (R2-1) $180.250 

33033-3211-94 0100 0090 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 391.40 
(RXR ON SIDEROAD SYMBOL (W10-3R) $195.700 

33033-3211-94 0100 0100 713-16.25 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 391.40 
(RXR ON SIDEROAD SYMBOL (W10-3L) $195.700 

33033-3211-94 0100 0110 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 625.000 0.000 $ 0.00 713.000 $ 16,156.58
$22.660 

33033-3211-94 0100 0120 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 1,320.000 0.000 $ 0.00 2,365.000 $ 18,281.45
$7.730 

33033-3211-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 1,300.000 0.000 $ 0.00 1,124.000 $ 8,688.52
$7.730 

33033-3211-94 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 33.000 0.000 $ 0.00 41.000 $ 3,589.55
$87.550 

33033-3211-94 0100 0150 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 9.000 0.000 $ 0.00 9.000 $ 3,244.50
$360.500 

33033-3211-94 0100 0160 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 16.000 0.000 $ 0.00 24.000 $ 1,854.00
$77.250 

33033-3211-94 0100 0170 716-04.11 PLASTIC PAVEMENT MARKING (BICYCLE SYMBOL W/RIDER) EACH 10.000 0.000 $ 0.00 44.000 $ 13,596.00
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$309.000 

33033-3211-94 0100 0180 716-04.13 PLASTIC PAVEMENT MARKING(BIKELANE ARROW EACH 48.000 0.000 $ 0.00 44.000 $ 5,891.60
$133.900 

33033-8211-14 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 14.000 0.000 $ 0.00 11.670 $ 4,808.04
$412.000 

33033-3211-94 0100 0190 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 14.000 0.000 $ 0.00 13.504 $ 34,425.07
$2,549.250 

33033-8211-14 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 17,500.00
$17,500.000 

33033-8211-14 0100 0180 730-14.02 SAW SLOT L.F. 1,700.000 0.000 $ 0.00 280.000 $ 865.20 
$3.090 

33033-8211-14 0100 0190 730-14.03 LOOP WIRE L.F. 5,680.000 0.000 $ 0.00 1,080.000 $ 669.60 
$0.620 
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