
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/06/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNM109 Estimate Number: 0002 Pay Period: 08/09/2013
to: 10/18/2013

Contract Location: Time Allowed: 113.0 days
DICKSON CO LINE AND ON S.R. 13 SPUR FROM S.R. 13 TO U.S. 70 Time Charged: 23.0 days

Elapsed Calendar Days: 23.0 days
Percent Time: 20.35 %
Percent Complete ($) 93.96 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
EUBANK ASPHALT PAVING & SEALING Date Awarded: 06/12/2013
BOX 190 Date Contract Executed: 06/24/2013
CHARLOTTE, TN 37036 Date Notice to Proceed: 07/11/2013
Phone: Date Work Began: 07/11/2013

Date to be Completed: 10/31/2013
Date Time Stopped: 08/02/2013
Date Accepted: 08/07/2013

Estimate Paid: NO 

Counties:
HUMPHREYS 

Project Number BID PCT Fed State Project Number Description 1
43004-3222-94 5.58 STP/HSIP-1(305) SR-1,FROM WILLIAM J. PEELER RD TO DICKSON COUNTY LINE
43004-8222-14 78.40 STP/HSIP-1(305) SR-1,FROM WILLIAM J. PEELER RD TO DICKSON COUNTY LINE
43005-3243-94 0.21 STP/HSIP-13(49) SR-13,FROM JCT (SR-13 SPUR) TO TRACE CREEK BRIDGE
43005-8243-14 3.24 STP/HSIP-13(49) SR-13,FROM JCT (SR-13 SPUR) TO TRACE CREEK BRIDGE
43066-3201-94 1.22 STP/HSIP-13(48) SR-13 SPUR, FROM JCT SR-13 TO SR-1 (US-70)
43066-4201-04 4.09 N/A SR-13 SPUR, FROM JCT SR-13 TO SR-1 (US-70)
43066-8201-14 7.25 STP/HSIP-13(48) SR-13 SPUR, FROM JCT SR-13 TO SR-1 (US-70)

Current Contract Amount $ 1,211,841.00 
Original Contract Amount $ 1,211,841.00 

Total to Date Prev to Date This Estimate

11/6/2013



 
 

 
 

Participating $ 1,144,673.74 $ 1,146,158.99 $ -1,485.25
Total Earnings $ 1,144,673.74 $ 1,146,158.99 $ -1,485.25 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,144,673.74 $ 1,146,158.99 $ -1,485.25 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,144,673.74 $ 1,146,158.99 $ -1,485.25 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,144,673.74 $ 1,146,158.99 $ -1,485.25 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
43004-3222-94 0100 9046 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43004-8222-14 0100 9047 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43005-3243-94 0100 9048 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43005-8243-14 0100 9049 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43066-3201-94 0100 9050 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43066-4201-04 0500 9051 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43066-8201-14 0100 9052 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43004-3222-94 0100 9053 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
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43004-8222-14 0100 9054 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

  
43005-3243-94 0100 9055 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
43005-8243-14 0100 9056 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
43066-3201-94 0100 9057 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
43066-4201-04 0500 9058 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
43066-8201-14 0100 9059 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
43004-3222-94 0100 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43004-8222-14 0100 9026 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43005-3243-94 0100 9027 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43005-8243-14 0100 9028 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43066-3201-94 0100 9029 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43066-4201-04 0500 9030 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43066-8201-14 0100 9031 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43004-3222-94 0100 9032 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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43004-8222-14 0100 9033 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
43005-3243-94 0100 9034 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43005-8243-14 0100 9035 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43066-3201-94 0100 9036 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43066-4201-04 0500 9037 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43066-8201-14 0100 9038 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43004-3222-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 175.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
43004-8222-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,917.000 0.000 $ 0.00 316.550 $ 3,798.60

$12.000 
  
43004-8222-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 2,805.000 0.000 $ 0.00 2,142.890 $ 141,430.74

$66.000 
  
43066-8201-14 0100 0010 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 150.000 0.000 $ 0.00 0.000 $ 0.00 

$66.000 
  
43004-8222-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43066-8201-14 0100 9021 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43004-8222-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 932.160 $ 932.16 

  
43066-8201-14 0100 9022 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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43004-8222-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43066-8201-14 0100 9023 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43004-8222-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 58.000 0.000 $ 0.00 7.940 $ 2,977.50

$375.000 
  
43005-8243-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$375.000 
  
43066-8201-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 

$375.000 
  
43004-8222-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43005-8243-14 0100 9019 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43066-8201-14 0100 9013 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43004-8222-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43005-8243-14 0100 9020 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43066-8201-14 0100 9014 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43004-8222-14 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 8,378.000 0.000 $ 0.00 8,388.890 $ 595,611.19

$71.000 
  
43005-8243-14 0100 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 257.000 0.000 $ 0.00 265.410 $ 18,844.11

$71.000 
  
43066-8201-14 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 701.000 0.000 $ 0.00 839.470 $ 59,602.37

$71.000 
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43004-8222-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43005-8243-14 0100 9015 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43066-8201-14 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43004-3222-94 0100 9039 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43004-8222-14 0100 9040 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43005-3243-94 0100 9041 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43005-8243-14 0100 9042 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43066-3201-94 0100 9043 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43066-4201-04 0500 9044 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43066-8201-14 0100 9045 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43004-8222-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43005-8243-14 0100 9016 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43066-8201-14 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43004-8222-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,990.340 $ 3,990.34 
  
43005-8243-14 0100 9017 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 126.810 $ 126.81 

  
43066-8201-14 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 399.300 $ 399.30 

  
43004-8222-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43005-8243-14 0100 9018 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43066-8201-14 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43004-3222-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 10.880 0.000 $ 0.00 10.950 $ 3,285.00

$300.000 
  
43004-8222-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 7,807.000 0.000 $ 0.00 6,998.760 $ 90,983.88

$13.000 
  
43005-8243-14 0100 0030 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 310.000 0.000 $ 0.00 307.770 $ 4,001.01

$13.000 
  
43066-8201-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 821.000 0.000 $ 0.00 1,110.530 $ 14,436.89

$13.000 
  
43066-4201-04 0500 0010 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 10.000 0.000 $ 0.00 28.320 $ 4,672.80

$165.000 
  
43066-4201-04 0500 9062 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 -1,485.250 $ -1,485.25 -1,485.250 $ -1,485.25

$1.000 
  
43004-8222-14 0100 0060 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
43005-8243-14 0100 0040 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
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43066-8201-14 0100 0050 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
43066-4201-04 0500 0020 617-04.02 TYPE 2 THIN EPOXY OVERLAY (LOW-MOD EPOXY) S.Y. 755.000 0.000 $ 0.00 933.330 $ 50,866.49

$54.500 
  
43066-3201-94 0100 0010 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 720.000 0.000 $ 0.00 1,088.000 $ 19,584.00

$18.000 
  
43066-4201-04 0500 0030 701-02.03 CONCRETE HANDICAP RAMP S.F. 340.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
43004-3222-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 50.000 $ 900.00 

$18.000 
  
43004-3222-94 0100 9024 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
43004-3222-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 7.000 0.000 $ 0.00 7.000 $ 13,300.00

$1,900.000 
  
43004-3222-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 175.000 0.000 $ 0.00 175.000 $ 87.50 

$0.500 
  
43004-8222-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,360.00

$1,360.000 
  
43005-8243-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,320.00

$1,320.000 
  
43066-8201-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,320.00

$1,320.000 
  
43004-8222-14 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 250.00 

$10.000 
  
43005-8243-14 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 250.00 

$10.000 
  
43066-8201-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 250.00 

$10.000 
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43004-8222-14 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 20.00 

$5.000 
  
43005-8243-14 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 20.00 

$5.000 
  
43066-8201-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 20.00 

$5.000 
  
43004-8222-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 348.000 0.000 $ 0.00 582.000 $ 4,074.00

$7.000 
  
43005-8243-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 258.000 0.000 $ 0.00 258.000 $ 1,806.00

$7.000 
  
43066-8201-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 258.000 0.000 $ 0.00 258.000 $ 1,806.00

$7.000 
  
43004-8222-14 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
43066-8201-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
43004-3222-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 500.000 0.000 $ 0.00 535.000 $ 12,305.00

$23.000 
  
43005-3243-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$23.000 
  
43066-3201-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 80.000 0.000 $ 0.00 48.000 $ 1,104.00

$23.000 
  
43004-3222-94 0100 0070 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 100.000 0.000 $ 0.00 41.000 $ 943.00 

$23.000 
  
43066-3201-94 0100 9060 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 15.000 $ 345.00 

$23.000 
  
43005-3243-94 0100 0020 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 45.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
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43066-8201-14 0100 9061 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 0.000 0.000 $ 0.00 137.000 $ 822.00 

$6.000 
  
43004-8222-14 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
43066-8201-14 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 15.000 0.000 $ 0.00 8.000 $ 160.00 

$20.000 
  
43004-8222-14 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 35.000 $ 420.00 

$12.000 
  
43005-8243-14 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 144.000 $ 1,728.00

$12.000 
  
43066-8201-14 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 92.000 0.000 $ 0.00 118.000 $ 1,416.00

$12.000 
  
43004-8222-14 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 600.00 

$150.000 
  
43005-8243-14 0100 0100 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 3.000 $ 450.00 

$150.000 
  
43066-8201-14 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 450.00 

$150.000 
  
43066-8201-14 0100 0140 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 

$400.000 
  
43005-8243-14 0100 0110 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
43005-3243-94 0100 0030 716-04.10 PLASTIC PAVEMENT MARKING (HANDICAP SYMBOL) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
43004-8222-14 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 18.000 0.000 $ 0.00 30.618 $ 18,370.80

$600.000 
  
43005-8243-14 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.800 0.000 $ 0.00 0.442 $ 265.20 

$600.000 
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43066-8201-14 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.250 0.000 $ 0.00 0.907 $ 544.20 

$600.000 
  
43066-8201-14 0100 0160 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 170.000 0.000 $ 0.00 258.000 $ 516.00 

$2.000 
  
43004-8222-14 0100 0160 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 400.000 0.000 $ 0.00 208.000 $ 208.00 

$1.000 
  
43004-3222-94 0100 0080 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 18.000 0.000 $ 0.00 26.104 $ 49,597.60

$1,900.000 
  
43005-8243-14 0100 0130 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.800 0.000 $ 0.00 0.978 $ 1,858.20

$1,900.000 
  
43066-8201-14 0100 0170 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 2.250 0.000 $ 0.00 0.647 $ 1,229.30

$1,900.000 
  
43004-8222-14 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,026.00

$3,026.000 
  
43005-8243-14 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,937.00

$2,937.000 
  
43066-8201-14 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,937.00

$2,937.000 
  
43005-8243-14 0100 0150 730-14.02 SAW SLOT L.F. 1,600.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
43005-8243-14 0100 0160 730-14.03 LOOP WIRE L.F. 3,500.000 0.000 $ 0.00 0.000 $ 0.00 

$0.600 
  

Project Number: 43066-4201-04 Project Current Amount $ -1,485.25
Contract Current Amount $ -1,485.25 

11/6/2013


