
Rpt-ID: RCPCSUM1 Tennessee Date: 11/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNM111 Estimate Number: 0006 Pay Period: 10/13/2013
to: 10/13/2013

Contract Location: Time Allowed: 130.0 days
& RESURFACING (THIN MIX) ON U.S. 70 (S.R. 1) FROM LAKEWOOD Time Charged: 130.0 days

Elapsed Calendar Days: 130.0 days
Percent Time: 100.00 %
Percent Complete ($) 95.76 %
Percent Behind: 4.24 %

Contractor: Date Let: 04/05/2013
ROGERS GROUP, INC. Date Awarded: 04/17/2013
PO Box 25250 Date Contract Executed: 05/13/2013
Nashville, TN 37202 Date Notice to Proceed: 06/03/2013
Phone: Date Work Began: 08/01/2013

Date to be Completed: 10/10/2013
Date Time Stopped: 10/10/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
ROANE 

Project Number BID PCT Fed State Project Number Description 1
73005-3217-94 2.95 HSIP-1(302) From: Lakewood Drive To: S.R. 326
73005-4217-04 71.37 N/A From: Lakewood Drive To: S.R. 326
97073-3217-04 25.68 NHTSA-HE-1(284) S.R. 1 (U.S. 70) AT S.R. 58 SIGNALIZATION IN KINGSTON

Current Contract Amount $ 1,045,996.13 
Original Contract Amount $ 1,042,874.13 

Total to Date Prev to Date This Estimate
Participating $ 992,765.02 $ 992,765.02 $ 0.00 

Total Earnings $ 992,765.02 $ 992,765.02 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 992,765.02 $ 992,765.02 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 992,765.02 $ 992,765.02 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 992,765.02 $ 992,765.02 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
73005-3217-94 0100 9029 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

73005-4217-04 0100 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

97073-3217-04 0100 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

73005-3217-94 0100 9026 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

73005-4217-04 0100 9027 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

97073-3217-04 0100 9028 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

73005-3217-94 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73005-4217-04 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9021 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,477.950 $ -2,477.95 

97073-3217-04 0100 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9022 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -76.970 $ -76.97 
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73005-3217-94 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73005-4217-04 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97073-3217-04 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97073-3217-04 0100 0010 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 95.000 0.000 $ 0.00 393.330 $ 5,416.15
$13.770 

97073-3217-04 0100 0020 202-08.10 REMOVAL OF CURB (DESCRIPTION) L.F. 520.000 0.000 $ 0.00 520.000 $ 1,632.80
(S.R. 1) $3.140 

97073-3217-04 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 360.000 0.000 $ 0.00 0.000 $ 0.00 
$19.560 

97073-3217-04 0100 9015 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$29.340 

97073-3217-04 0100 9016 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$29.340 

97073-3217-04 0100 0040 203-06 WATER M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$123.450 

97073-3217-04 0100 0050 209-05 SEDIMENT REMOVAL C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$24.970 

73005-4217-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,232.000 0.000 $ 0.00 380.300 $ 8,526.33
$22.420 

97073-3217-04 0100 0060 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 230.000 0.000 $ 0.00 415.060 $ 9,305.65
$22.420 

73005-4217-04 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,625.000 0.000 $ 0.00 1,268.680 $ 100,695.13
$79.370 

97073-3217-04 0100 0070 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 85.000 0.000 $ 0.00 88.510 $ 6,406.35
$72.380 
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97073-3217-04 0100 0080 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 2.000 0.000 $ 0.00 3.382 $ 2,973.12
$879.100 

97073-3217-04 0100 0090 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 65.000 0.000 $ 0.00 102.298 $ 5,485.22
$53.620 

97073-3217-04 0100 0100 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 55.000 0.000 $ 0.00 74.080 $ 6,629.42
$89.490 

73005-4217-04 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,180.730 $ -7,180.73 

97073-3217-04 0100 9017 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9017 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -356.710 $ -356.71 

73005-4217-04 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 953.400 $ 953.40 

97073-3217-04 0100 9018 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9018 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 138.600 $ 138.60 

73005-4217-04 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97073-3217-04 0100 9019 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97073-3217-04 0100 0110 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$350.000 

73005-4217-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 108.000 0.000 $ 0.00 67.130 $ 38,903.18
$579.520 

97073-3217-04 0100 0120 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 6.000 0.000 $ 0.00 5.080 $ 2,943.96
$579.520 

73005-4217-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

11/6/2014



$1.000 

97073-3217-04 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73005-4217-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97073-3217-04 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73005-4217-04 0100 0040 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 687.000 0.000 $ 0.00 566.940 $ 45,105.75
$79.560 

97073-3217-04 0100 0130 411-02.10 ACS MIX(PG70-22) GRADING D TON 750.000 0.000 $ 0.00 887.540 $ 82,363.71
$92.800 

73005-4217-04 0100 0050 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 3,882.000 0.000 $ 0.00 4,306.810 $ 398,939.81
(PG70-22) $92.630 

73005-4217-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,971.870 $ -5,971.87 

97073-3217-04 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -578.370 $ -578.37 

73005-4217-04 0100 9012 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97073-3217-04 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73005-4217-04 0100 9013 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,132.800 $ 4,132.80 

97073-3217-04 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 757.400 $ 757.40 
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73005-4217-04 0100 9014 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97073-3217-04 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73005-4217-04 0100 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,408.000 0.000 $ 0.00 888.890 $ 924.45 
$1.040 

97073-3217-04 0100 0140 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 10,700.000 0.000 $ 0.00 11,146.680 $ 11,592.55
$1.040 

97073-3217-04 0100 0150 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 647.07 
$647.070 

97073-3217-04 0100 0160 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 400.000 0.000 $ 0.00 471.000 $ 2,477.46
$5.260 

97073-3217-04 0100 0170 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 410.000 0.000 $ 0.00 431.700 $ 7,032.39
$16.290 

97073-3217-04 0100 0180 701-02.03 CONCRETE HANDICAP RAMP S.F. 180.000 0.000 $ 0.00 180.000 $ 2,268.00
$12.600 

97073-3217-04 0100 0190 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 30.000 0.000 $ 0.00 42.580 $ 11,750.80
$275.970 

73005-3217-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$2,301.940 

97073-3217-04 0100 0200 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 600.000 0.000 $ 0.00 530.000 $ 4,065.10
$7.670 

97073-3217-04 0100 0210 710-05 LATERAL UNDERDRAIN L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$4.600 

73005-4217-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,451.54
$8,451.540 

97073-3217-04 0100 0220 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 939.06 
$939.060 
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97073-3217-04 0100 0230 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 600.000 0.000 $ 0.00 0.000 $ 0.00 
$11.740 

97073-3217-04 0100 0240 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 100.000 $ 2,046.00
$20.460 

97073-3217-04 0100 0250 712-05.03 WARNING LIGHTS (TYPE C) EACH 100.000 0.000 $ 0.00 40.000 $ 818.40 
$20.460 

73005-4217-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 985.000 0.000 $ 0.00 985.000 $ 3,526.30
$3.580 

97073-3217-04 0100 0260 712-06 SIGNS (CONSTRUCTION) S.F. 198.000 0.000 $ 0.00 126.000 $ 451.08 
$3.580 

97073-3217-04 0100 0270 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$102.310 

97073-3217-04 0100 0280 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 153.46 
(R3-8) $153.460 

97073-3217-04 0100 0290 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 168.82 
(R3-8B) $168.820 

97073-3217-04 0100 0300 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 127.88 
(R7-1) $127.880 

73005-3217-94 0100 0020 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 184.16 
(DESCRIPTION) $92.080 

73005-3217-94 0100 0030 713-16.24 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 148.35 
(DESCRIPTION) $148.350 

73005-3217-94 0100 0040 713-16.25 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 40.92 
(DESCRIPTION) $40.920 

73005-3217-94 0100 0050 713-16.26 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 179.05 
(DESCRIPTION) $179.050 

73005-3217-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 318.000 0.000 $ 0.00 457.000 $ 11,219.35
$24.550 
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73005-3217-94 0100 0070 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 128.000 0.000 $ 0.00 16.000 $ 392.80 
$24.550 

73005-3217-94 0100 9500 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 446.000 $ 3,122.00
removal of snowplowable reflective markers $7.000 

73005-3217-94 0100 0080 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 92.000 0.000 $ 0.00 47.000 $ 360.49 
$7.670 

97073-3217-04 0100 0310 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 310.000 0.000 $ 0.00 288.000 $ 2,208.96
$7.670 

73005-3217-94 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 160.000 0.000 $ 0.00 129.700 $ 1,857.30
$14.320 

97073-3217-04 0100 0320 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 20.000 0.000 $ 0.00 11.667 $ 167.07 
$14.320 

73005-3217-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 730.000 0.000 $ 0.00 645.000 $ 5,276.10
$8.180 

97073-3217-04 0100 0330 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 220.000 0.000 $ 0.00 208.000 $ 1,701.44
$8.180 

73005-3217-94 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 306.93 
$102.310 

97073-3217-04 0100 0340 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 12.000 0.000 $ 0.00 12.000 $ 1,227.72
$102.310 

97073-3217-04 0100 0350 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 2.000 $ 255.76 
$127.880 

97073-3217-04 0100 0360 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 5.000 0.000 $ 0.00 4.000 $ 654.80 
$163.700 

97073-3217-04 0100 0370 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 100.000 0.000 $ 0.00 156.000 $ 510.12 
$3.270 

97073-3217-04 0100 0380 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 260.88 
$86.960 
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73005-4217-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 29.000 0.000 $ 0.00 27.490 $ 9,843.34
$358.070 

97073-3217-04 0100 0390 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 2.000 $ 716.14 
$358.070 

73005-4217-04 0100 0100 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 20.000 0.000 $ 0.00 19.070 $ 49,458.43
$2,593.520 

97073-3217-04 0100 0400 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 1.600 0.000 $ 0.00 1.279 $ 3,317.11
$2,593.520 

97073-3217-04 0100 0410 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 650.000 0.000 $ 0.00 152.000 $ 117.04 
$0.770 

73005-4217-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 37,440.00
$37,440.000 

97073-3217-04 0100 0420 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,160.00
$4,160.000 

97073-3217-04 0100 0430 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,301.76
$650.880 

97073-3217-04 0100 0440 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 6,631.14
$1,105.190 

97073-3217-04 0100 0450 730-03.21 INSTALL PULL BOX (TYPE B) EACH 4.000 0.000 $ 0.00 4.000 $ 2,213.96
$553.490 

97073-3217-04 0100 0460 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 512.83 
$512.830 

97073-3217-04 0100 0470 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 100.000 0.000 $ 0.00 100.000 $ 112.00 
$1.120 

97073-3217-04 0100 0480 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 500.000 0.000 $ 0.00 700.000 $ 735.00 
$1.050 

97073-3217-04 0100 0490 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,600.000 0.000 $ 0.00 1,830.000 $ 2,177.70
$1.190 
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97073-3217-04 0100 0500 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 50.000 0.000 $ 0.00 20.000 $ 122.20 
$6.110 

97073-3217-04 0100 0510 730-12.09 CONDUIT 3" DIAMETER (RGS) L.F. 300.000 0.000 $ 0.00 323.000 $ 8,662.86
$26.820 

97073-3217-04 0100 0520 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 9.000 0.000 $ 0.00 9.000 $ 1,459.44
$162.160 

97073-3217-04 0100 0530 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,100.000 0.000 $ 0.00 1,472.000 $ 1,133.44
$0.770 

97073-3217-04 0100 0540 730-14.02 SAW SLOT L.F. 1,500.000 0.000 $ 0.00 1,393.000 $ 7,438.62
$5.340 

97073-3217-04 0100 0550 730-14.03 LOOP WIRE L.F. 4,000.000 0.000 $ 0.00 3,360.000 $ 2,486.40
$0.740 

97073-3217-04 0100 0560 730-15.07 CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 8,405.78
(EIGHT PHASE POLE MOUNTED) $8,405.780 

97073-3217-04 0100 0570 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,294.30
$3,294.300 

97073-3217-04 0100 0580 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 2,713.42
(PEDESTRIAN) $1,356.710 

97073-3217-04 0100 0590 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 19,177.34
(2 @ 40' & 60') $19,177.340 

97073-3217-04 0100 0600 730-23.97 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 19,355.94
(2 @ 45' & 60') $19,355.940 

97073-3217-04 0100 0610 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 8.000 0.000 $ 0.00 8.000 $ 5,138.08
$642.260 

97073-3217-04 0100 0620 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 
(EPSC) $3.070 

97073-3217-04 0100 0630 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$10.230 
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97073-3217-04 0100 0640 803-01 SODDING (NEW SOD) S.Y. 1,000.000 0.000 $ 0.00 1,000.000 $ 2,460.00
$2.460 
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