
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNM113 Estimate Number: 0004 Pay Period: 09/05/2013
to: 09/05/2013

Contract Location: Time Allowed: 50.0 days
FROM U.S. 321 (S.R. 73) IN LOUDON COUNTY Time Charged: 42.0 days

Elapsed Calendar Days: 42.0 days
Percent Time: 84.00 %
Percent Complete ($) 98.22 %
Percent Behind: - %

Contractor: Date Let: 04/05/2013
ROGERS GROUP, INC. Date Awarded: 04/17/2013
PO Box 25250 Date Contract Executed: 05/10/2013
Nashville, TN 37202 Date Notice to Proceed: 07/24/2013
Phone: Date Work Began: 07/24/2013

Date to be Completed: 09/11/2013
Date Time Stopped: 09/03/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
LOUDON 
ROANE 

Project Number BID PCT Fed State Project Number Description 1
53011-3210-94 0.53 STP/HSIP-95(11) From: S.R. 73 (US 321) To: Roane Co. Line
53011-8210-14 12.59 STP/HSIP-95(11) From: S.R. 73 (US 321) To: Roane Co. Line
73017-3222-94 3.05 NH/HSIP-95(10) From: Loudon County line To: S.R. 58
73017-8222-14 83.83 NH/HSIP-95(10) From: Loudon County line To: S.R. 58

Current Contract Amount $ 1,199,235.04 
Original Contract Amount $ 1,199,235.04 

Total to Date Prev to Date This Estimate
Participating $ 1,151,250.04 $ 1,151,250.04 $ 0.00 

Total Earnings $ 1,151,250.04 $ 1,151,250.04 $ 0.00 
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Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,151,250.04 $ 1,151,250.04 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,151,250.04 $ 1,151,250.04 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,151,250.04 $ 1,151,250.04 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
53011-3210-94 0100 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
53011-8210-14 0100 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
73017-3222-94 0100 9032 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
73017-8222-14 0100 9033 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
53011-3210-94 0100 9026 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
53011-8210-14 0100 9027 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
73017-3222-94 0100 9028 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
73017-8222-14 0100 9029 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
53011-3210-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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53011-8210-14 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -910.830 $ -910.83 

  
73017-3222-94 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73017-8222-14 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,874.360 $ -7,874.36 

  
53011-3210-94 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53011-8210-14 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73017-3222-94 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73017-8222-14 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53011-8210-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 120.000 0.000 $ 0.00 132.540 $ 2,494.40

$18.820 
  
53011-8210-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 298.000 0.000 $ 0.00 349.420 $ 25,256.08

$72.280 
  
73017-8222-14 0100 0010 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,844.000 0.000 $ 0.00 1,750.550 $ 126,529.75

$72.280 
  
53011-8210-14 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,970.630 $ -1,970.63 

  
73017-8222-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,804.640 $ -9,804.64 

  
53011-8210-14 0100 9016 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9016 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 323.400 $ 323.40 

  
73017-8222-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,255.800 $ 1,255.80 

  
53011-8210-14 0100 9017 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73017-8222-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53011-8210-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 19.000 0.000 $ 0.00 20.990 $ 11,359.16

$541.170 
  
73017-8222-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 119.000 0.000 $ 0.00 89.640 $ 48,510.48

$541.170 
  
53011-8210-14 0100 9013 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73017-8222-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53011-8210-14 0100 9014 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73017-8222-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53011-8210-14 0100 0040 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 733.000 0.000 $ 0.00 428.530 $ 28,535.81

$66.590 
  
73017-8222-14 0100 0030 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 5,739.000 0.000 $ 0.00 6,322.590 $ 421,021.27

$66.590 
  
53011-8210-14 0100 0050 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 704.000 0.000 $ 0.00 597.030 $ 45,935.49

(PG64-22) $76.940 
  
73017-8222-14 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 4,345.000 0.000 $ 0.00 4,094.160 $ 315,004.67

(PG64-22) $76.940 
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53011-8210-14 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,399.500 $ -1,399.50 

  
73017-8222-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -15,347.160 $ -15,347.16 

  
53011-8210-14 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73017-8222-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53011-8210-14 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,283.800 $ 1,283.80 

  
73017-8222-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,648.200 $ 7,648.20 

  
53011-8210-14 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73017-8222-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
53011-3210-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 1.300 0.000 $ 0.00 1.010 $ 295.87 

$292.940 
  
73017-3222-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 9.000 0.000 $ 0.00 7.480 $ 2,191.19

$292.940 
  
53011-3210-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,255.00

$2,255.000 
  
73017-3222-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 8.000 0.000 $ 0.00 8.000 $ 18,040.00

$2,255.000 
  
53011-3210-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 1.000 0.000 $ 0.00 4.000 $ 4,510.00
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$1,127.500 
  
53011-8210-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,835.92

$1,835.920 
  
73017-8222-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,343.66

$7,343.660 
  
53011-8210-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 497.000 0.000 $ 0.00 242.000 $ 847.00 

$3.500 
  
73017-8222-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 614.000 0.000 $ 0.00 637.500 $ 2,231.25

$3.500 
  
53011-8210-14 0100 0075 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
73017-8222-14 0100 0065 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
53011-3210-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 46.000 0.000 $ 0.00 44.000 $ 1,056.00

$24.000 
  
73017-3222-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 341.000 0.000 $ 0.00 547.000 $ 13,128.00

$24.000 
  
53011-3210-94 0100 0050 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 20.000 0.000 $ 0.00 20.000 $ 480.00 

$24.000 
  
73017-3222-94 0100 0040 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 80.000 0.000 $ 0.00 90.000 $ 2,160.00

$24.000 
  
73017-3222-94 0100 0050 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 221.000 0.000 $ 0.00 367.870 $ 5,150.18

$14.000 
  
53011-3210-94 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 80.000 0.000 $ 0.00 80.000 $ 628.00 

$7.850 
  
73017-3222-94 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 210.000 0.000 $ 0.00 214.000 $ 1,679.90

$7.850 
  
73017-3222-94 0100 0070 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 6.000 $ 600.00 
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$100.000 
  
73017-3222-94 0100 0080 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 

$1.250 
  
53011-3210-94 0100 0070 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
53011-8210-14 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.000 0.000 $ 0.00 8.484 $ 2,884.56

$340.000 
  
73017-8222-14 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 35.000 0.000 $ 0.00 58.926 $ 20,034.84

$340.000 
  
73017-8222-14 0100 0080 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 23.000 0.000 $ 0.00 12.980 $ 34,007.60

$2,620.000 
  
53011-8210-14 0100 0090 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 4.000 0.000 $ 0.00 13.168 $ 20,015.36

$1,520.000 
  
53011-8210-14 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,324.90

$2,324.900 
  
73017-8222-14 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,299.62

$9,299.620 
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