
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033980 Vendor Name: STRAWSER CONSTRUCTION INC.

Contract ID: CNM114 Estimate Number: 0005 Pay Period: 04/05/2014
to: 04/05/2014

Contract Location: Time Allowed: 35.0 days
FROM MCMINN CO LINE TO S.R. 68 Time Charged: 79.0 days

Elapsed Calendar Days: 79.0 days
Percent Time: 225.71 %
Percent Complete ($) 95.48 %
Percent Behind: 130.23 %

Contractor: Date Let: 04/05/2013
STRAWSER CONSTRUCTION INC. Date Awarded: 04/17/2013
1595 Frank Road Date Contract Executed: 05/10/2013
Columbus, OH 43223 Date Notice to Proceed: 08/27/2013
Phone: Date Work Began: 08/30/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 11/13/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
MONROE 

Project Number BID PCT Fed State Project Number Description 1
62025-3213-94 19.44 HSIP-39(12) From: McMINN CO. LINE (L.M. 0.00) To: JCT. S.R. 68 L.M.
62025-4213-04 80.56 N/A From: McMINN CO. LINE (L.M. 0.00) To: JCT. S.R. 68 L.M.

Current Contract Amount $ 328,013.80 
Original Contract Amount $ 328,013.80 

Total to Date Prev to Date This Estimate
Participating $ 314,120.80 $ 314,120.80 $ 0.00 

Total Earnings $ 314,120.80 $ 314,120.80 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 314,120.80 $ 314,120.80 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 314,120.80 $ 314,120.80 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 314,120.80 $ 314,120.80 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
62025-3213-94 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
62025-4213-04 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -44.000 $ -7,480.00

$170.000 
  
62025-3213-94 0100 9005 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
62025-4213-04 0100 9006 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
62025-3213-94 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
62025-4213-04 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -12.850 $ -12.85 

  
62025-3213-94 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
62025-4213-04 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
62025-4213-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 80.000 0.000 $ 0.00 79.470 $ 1,350.99

$17.000 
  
62025-4213-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 13.000 0.000 $ 0.00 4.200 $ 1,890.00
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$450.000 
  
62025-4213-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 109.000 0.000 $ 0.00 114.760 $ 79,184.40

$690.000 
  
62025-4213-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 910.000 0.000 $ 0.00 920.750 $ 106,807.00

$116.000 
  
62025-3213-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,650.000 0.000 $ 0.00 1,375.000 $ 20,968.75

$15.250 
  
62025-3213-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.875 
  
62025-3213-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 9.000 0.000 $ 0.00 9.000 $ 18,000.00

$2,000.000 
  
62025-3213-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 7.000 0.000 $ 0.00 7.000 $ 7,000.00

$1,000.000 
  
62025-4213-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,050.00

$9,050.000 
  
62025-4213-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 442.000 0.000 $ 0.00 414.500 $ 1,865.25

$4.500 
  
62025-3213-94 0100 0040 713-16.20 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 960.00 

(OM-3 OBJECT MARKERS) $120.000 
  
62025-3213-94 0100 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 465.000 0.000 $ 0.00 442.000 $ 9,724.00

$22.000 
  
62025-3213-94 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 285.000 0.000 $ 0.00 162.000 $ 1,377.00

$8.500 
  
62025-4213-04 0100 0070 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 230.000 0.000 $ 0.00 121.000 $ 273.46 

$2.260 
  
62025-4213-04 0100 0080 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 28.000 0.000 $ 0.00 27.024 $ 42,562.80

$1,575.000 
  
62025-4213-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,600.00
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$20,600.000 
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