
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNM115 Estimate Number: 0003 Pay Period: 06/15/2013
to: 09/17/2013

Contract Location: Time Allowed: 104.0 days
BRIDGE (L.M. 20.04) Time Charged: 26.0 days

Elapsed Calendar Days: 26.0 days
Percent Time: 25.00 %
Percent Complete ($) 96.20 %
Percent Behind: - %

Contractor: Date Let: 04/05/2013
EUBANK ASPHALT PAVING & SEALING Date Awarded: 04/17/2013
BOX 190 Date Contract Executed: 04/30/2013
CHARLOTTE, TN 37036 Date Notice to Proceed: 05/20/2013
Phone: Date Work Began: 05/20/2013

Date to be Completed: 08/31/2013
Date Time Stopped: 06/14/2013
Date Accepted: 06/20/2013

Estimate Paid: NO 

Counties:
LAWRENCE 

Project Number BID PCT Fed State Project Number Description 1
50001-3264-94 5.70 NH/HSIP-6(90) From Rabbit Trail (L.M. 14.77) to Shoal Creek Bridge (L.M.
50001-8264-14 94.30 NH/HSIP-6(90) From Rabbit Trail (L.M. 14.77) to Shoal Creek Bridge (L.M.

Current Contract Amount $ 2,005,152.06 
Original Contract Amount $ 1,988,177.20 

Total to Date Prev to Date This Estimate
Participating $ 1,943,072.60 $ 1,954,007.00 $ -10,934.40

Total Earnings $ 1,943,072.60 $ 1,954,007.00 $ -10,934.40 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,943,072.60 $ 1,954,007.00 $ -10,934.40 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,943,072.60 $ 1,954,007.00 $ -10,934.40 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,943,072.60 $ 1,954,007.00 $ -10,934.40 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
50001-3264-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
50001-8264-14 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
50001-3264-94 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
50001-8264-14 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
50001-3264-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -71.330 $ -71.33 -71.330 $ -71.33 

  
50001-8264-14 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -10,690.270 $ -10,690.27 -17,614.530 $ -17,614.53 

  
50001-3264-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50001-8264-14 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50001-3264-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 50.000 0.000 $ 0.00 293.020 $ 5,860.40

$20.000 
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50001-8264-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 300.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

  
50001-8264-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 3,985.000 0.000 $ 0.00 3,696.410 $ 328,980.49

$89.000 
  
50001-8264-14 0100 0030 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 508.370 $ 40,669.60

$80.000 
  
50001-8264-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 20,789.030 $ 20,789.03 

  
50001-8264-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,743.870 $ 2,743.87 

  
50001-8264-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50001-8264-14 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 140.000 0.000 $ 0.00 30.950 $ 12,380.00

$400.000 
  
50001-8264-14 0100 0050 407-02.12 REMOVAL & DISPOSAL OF EXISTING ASPHALT PAVEMENT TON 6.000 0.000 $ 0.00 0.000 $ 0.00 

$120.000 
  
50001-8264-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50001-8264-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50001-8264-14 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 15,111.000 0.000 $ 0.00 15,202.300 $ 1,340,842.86

$88.200 
  
50001-8264-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50001-3264-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50001-8264-14 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
50001-8264-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50001-8264-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,598.920 $ 7,598.92 

  
50001-8264-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50001-3264-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 7.900 0.000 $ 0.00 7.900 $ 3,950.00

$500.000 
  
50001-8264-14 0100 0070 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 500.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
50001-8264-14 0100 9501 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 12,940.280 $ 15,528.34

$1.200 
  
50001-8264-14 0100 0080 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
50001-3264-94 0100 0030 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 801.000 0.000 $ 0.00 883.600 $ 15,904.80

$18.000 
  
50001-3264-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 3,800.00

$1,900.000 
  
50001-3264-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 100.000 0.000 $ 0.00 75.000 $ 37.50 

$0.500 
  
50001-8264-14 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
50001-8264-14 0100 0100 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 55.000 0.000 $ 0.00 55.000 $ 1,100.00

$20.000 
  
50001-8264-14 0100 0110 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
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50001-8264-14 0100 0120 712-06 SIGNS (CONSTRUCTION) S.F. 483.000 0.000 $ 0.00 658.500 $ 5,268.00
$8.000 

  
50001-8264-14 0100 0130 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
50001-3264-94 0100 0060 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 4.000 0.000 $ 0.00 4.000 $ 1,240.00

$310.000 
  
50001-3264-94 0100 0070 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(ADVANCE RXR WARNING) $250.000 
  
50001-3264-94 0100 0080 713-16.21 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 875.00 

(ADVANCE WARNING) $175.000 
  
50001-3264-94 0100 0090 713-16.22 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 875.00 

(ADVANCE WARNING) $175.000 
  
50001-3264-94 0100 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 750.000 0.000 $ 0.00 725.000 $ 14,500.00

$20.000 
  
50001-3264-94 0100 0110 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 750.000 0.000 $ 0.00 746.000 $ 14,920.00

$20.000 
  
50001-8264-14 0100 0140 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 100.000 0.000 $ 0.00 40.770 $ 611.55 

$15.000 
  
50001-8264-14 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 406.000 0.000 $ 0.00 269.000 $ 2,690.00

$10.000 
  
50001-8264-14 0100 9500 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 0.000 0.000 $ 0.00 48.000 $ 7,704.00

$160.500 
  
50001-3264-94 0100 0120 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 6.000 0.000 $ 0.00 6.000 $ 1,800.00

$300.000 
  
50001-8264-14 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 28.000 -0.288 $ -172.80 28.864 $ 17,318.40

$600.000 
  
50001-3264-94 0100 0130 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 28.000 0.000 $ 0.00 26.386 $ 52,772.00

$2,000.000 
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50001-8264-14 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 19,000.00
$19,000.000 

  
50001-8264-14 0100 9502 730-03.21 INSTALL PULL BOX (TYPE B) EACH 0.000 0.000 $ 0.00 6.000 $ 2,086.50

$347.750 
  
50001-8264-14 0100 9503 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 0.000 0.000 $ 0.00 100.000 $ 963.00 

$9.630 
  
50001-8264-14 0100 0180 730-14.02 SAW SLOT L.F. 3,000.000 0.000 $ 0.00 1,000.000 $ 3,000.00

$3.000 
  
50001-8264-14 0100 0190 730-14.03 LOOP WIRE L.F. 8,000.000 0.000 $ 0.00 3,832.000 $ 2,299.20

$0.600 
  

Project Number: 50001-3264-94 Project Current Amount $ -71.33 
Project Number: 50001-8264-14 Project Current Amount $ -10,863.07

Contract Current Amount $ -10,934.40
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