
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNM117 Estimate Number: 0004 Pay Period: 11/01/2013
to: 12/11/2013

Contract Location: Time Allowed: 35.0 days
FROM S.R. 46 TO S.R. 76 Time Charged: 35.0 days

Elapsed Calendar Days: 35.0 days
Percent Time: 100.00 %
Percent Complete ($) 86.32 %
Percent Behind: 13.68 %

Contractor: Date Let: 04/05/2013
HUDSON CONSTRUCTION COMPANY Date Awarded: 04/17/2013
1615 Sholar Avenue Date Contract Executed: 05/07/2013
Chattanooga, TN 37406 Date Notice to Proceed: 08/27/2013
Phone: Date Work Began: 08/27/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 09/30/2013
Date Accepted: 10/15/2013

Estimate Paid: NO 

Counties:
MONTGOMERY 
STEWART 

Project Number BID PCT Fed State Project Number Description 1
63055-3215-94 2.26 HSIP-233(5) From Stewart County Line (L.M. 0.00) to S.R. 76 (L.M. 9.03)
63055-4215-04 65.71 N/A From Stewart County Line (L.M. 0.00) to S.R. 76 (L.M. 9.03)
81027-4205-04 32.03 N/A From S.R. 46 (L.M. 8.37) to Montgomery Co. Line (L.M. 12.07)

Current Contract Amount $ 580,179.75 
Original Contract Amount $ 580,179.75 

Total to Date Prev to Date This Estimate
Participating $ 502,400.77 $ 502,400.77 $ 0.00 

Total Earnings $ 502,400.77 $ 502,400.77 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

1/7/2014



 
 

 
 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 502,400.77 $ 502,400.77 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 502,400.77 $ 502,400.77 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 502,400.77 $ 502,400.77 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
63055-3215-94 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
63055-4215-04 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
81027-4205-04 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
63055-3215-94 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63055-4215-04 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
81027-4205-04 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -84.290 $ -84.29 

  
63055-3215-94 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63055-4215-04 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
81027-4205-04 0100 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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63055-4215-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,366.000 0.000 $ 0.00 0.000 $ 0.00 

$16.000 
  
81027-4205-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 970.000 0.000 $ 0.00 572.300 $ 9,156.80

$16.000 
  
63055-4215-04 0100 0020 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 11.000 0.000 $ 0.00 8.530 $ 2,559.00

$300.000 
  
81027-4205-04 0100 0020 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 4.000 0.000 $ 0.00 4.230 $ 1,269.00

$300.000 
  
63055-4215-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 181.000 0.000 $ 0.00 185.924 $ 139,443.00

$750.000 
  
81027-4205-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 66.000 0.000 $ 0.00 71.261 $ 53,445.75

$750.000 
  
63055-4215-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,507.000 0.000 $ 0.00 1,442.890 $ 130,220.82

$90.250 
  
81027-4205-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 548.000 0.000 $ 0.00 551.890 $ 49,808.07

$90.250 
  
63055-4215-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,150.00

$6,150.000 
  
81027-4205-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,150.00

$6,150.000 
  
63055-4215-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
81027-4205-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
63055-4215-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
81027-4205-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
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63055-4215-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 348.000 0.000 $ 0.00 184.500 $ 922.50 

$5.000 
  
81027-4205-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 240.000 0.000 $ 0.00 150.000 $ 750.00 

$5.000 
  
63055-3215-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 596.000 0.000 $ 0.00 584.000 $ 12,848.00

$22.000 
  
81027-4205-04 0100 0090 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 244.000 0.000 $ 0.00 242.000 $ 5,324.00

$22.000 
  
63055-4215-04 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 100.000 0.000 $ 0.00 20.444 $ 429.32 

$21.000 
  
63055-4215-04 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 36.000 0.000 $ 0.00 75.000 $ 1,125.00

$15.000 
  
81027-4205-04 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 12.000 0.000 $ 0.00 18.000 $ 270.00 

$15.000 
  
63055-4215-04 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  
63055-4215-04 0100 0120 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 36.000 0.000 $ 0.00 35.027 $ 49,037.80

$1,400.000 
  
81027-4205-04 0100 0110 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 36.000 0.000 $ 0.00 14.840 $ 20,776.00

$1,400.000 
  
63055-4215-04 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,150.00

$6,150.000 
  
81027-4205-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,150.00

$6,150.000 
  

1/7/2014


