
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/23/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNM119 Estimate Number: 0003 Pay Period: 04/21/2013
to: 06/20/2013

Contract Location: Time Allowed: 44.0 days
S.R. 71 (US 441): Slide Near SR-73 at LM 16.30 (Phase 2) Time Charged: 44.0 days

Elapsed Calendar Days: 44.0 days
Percent Time: 100.00 %
Percent Complete ($) 106.45 %
Percent Behind: - %

Contractor: Date Let: 02/25/2013
CHARLES BLALOCK & SONS, INC. Date Awarded: 02/25/2013
PO Box 4750 Date Contract Executed: 02/28/2013
Sevierville, TN 37864-4750 Date Notice to Proceed: 02/28/2013
Phone: Date Work Began: 03/04/2013

Date to be Completed: 04/12/2013
Date Time Stopped: 04/12/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
78008-4253-04 100.00 N/A S.R. 71 (US 441): Slide Near SR-73 at LM 16.30 (Phase 2)

Current Contract Amount $ 1,719,401.20 
Original Contract Amount $ 1,694,531.20 

Total to Date Prev to Date This Estimate
Participating $ 1,822,604.00 $ 1,762,497.95 $ 60,106.05

Total Earnings $ 1,822,604.00 $ 1,762,497.95 $ 60,106.05 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,822,604.00 $ 1,762,497.95 $ 60,106.05 
Test Report Payment Adjustment $ -9.68 $ -9.68 $ 0.00 
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Total Adjusted Earnings $ 1,822,594.32 $ 1,762,488.27 $ 60,106.05 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,822,594.32 $ 1,762,488.27 $ 60,106.05 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

78008-4253-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
78008-4253-04 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3,000.000 
  
78008-4253-04 0100 9004 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  

78008-4253-04 0100 0020 202-01 REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  

78008-4253-04 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 2,492.000 0.000 $ 0.00 660.030 $ 29,701.35

$45.000 
  

78008-4253-04 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$67.500 
  

78008-4253-04 0100 0040 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 2,231.000 1,573.690 $ 70,816.05 2,208.740 $ 99,393.30

$45.000 
  
78008-4253-04 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$67.500 
  
78008-4253-04 0100 0050 203-11 SCALING AND TRIMMING S.Y. 2,083.000 0.000 $ 0.00 3,527.330 $ 141,093.20

$40.000 
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78008-4253-04 0100 0060 203-40.02 ROCK ANCHORS (DESCRIPTION) L.F. 1,800.000 0.000 $ 0.00 2,201.000 $ 176,080.00

(NON-TENSIONED) $80.000 
  
78008-4253-04 0100 0070 204-02.11 DRILLED CAISSON - EARTH (DESCRIPTION) L.F. 180.000 0.000 $ 0.00 122.000 $ 14,030.00

(48") $115.000 
  
78008-4253-04 0100 0080 204-02.20 DRILLED CAISSON - ROCK (DESCRIPTION) L.F. 200.000 0.000 $ 0.00 216.000 $ 91,800.00

(40") $425.000 
  
78008-4253-04 0100 0090 209-03.20 FILTER SOCK (8 INCH) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
78008-4253-04 0100 0100 209-05 SEDIMENT REMOVAL C.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
78008-4253-04 0100 0110 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 2.000 0.000 $ 0.00 1.000 $ 1,020.00

$1,020.000 
  
78008-4253-04 0100 0120 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  

78008-4253-04 0100 0130 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 0.400 0.000 $ 0.00 0.000 $ 0.00 

$2,600.000 
  
78008-4253-04 0100 0140 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 41.000 0.000 $ 0.00 49.270 $ 17,343.04

(PG64-22) $352.000 
  

78008-4253-04 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -55.330 $ -55.33 

  
78008-4253-04 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 49.500 $ 49.50 

  
78008-4253-04 0100 0150 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 957.000 0.000 $ 0.00 926.670 $ 5,560.02

$6.000 
  
78008-4253-04 0100 0160 604-03.07 CLASS A CONCRETE (DESCRIPTION) C.Y. 143.000 -30.600 $ -10,710.00 126.470 $ 44,264.50
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(DRILLED CAISSON) $350.000 
  
78008-4253-04 0100 0170 604-03.08 CLASS A CONCRETE (DESCRIPTION) C.Y. 121.000 0.000 $ 0.00 126.000 $ 39,690.00

(COLORED CONCRETE) $315.000 
  
78008-4253-04 0100 0180 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 3,565.000 0.000 $ 0.00 3,631.310 $ 355,868.38

(SEE PLANS) $98.000 
  
78008-4253-04 0100 0190 604-12.04 STONE VENEER FINISH S.F. 3,565.000 0.000 $ 0.00 3,738.960 $ 138,341.52

$37.000 
  
78008-4253-04 0100 0200 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 4,142.000 0.000 $ 0.00 3,949.190 $ 37,517.31

$9.500 
  
78008-4253-04 0100 0210 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 43.000 0.000 $ 0.00 35.000 $ 1,218.00

$34.800 
  

78008-4253-04 0100 0220 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 4.000 $ 14,880.00

$3,720.000 
  
78008-4253-04 0100 0230 707-02.43 ROCK ANCHOR, TYPE I L.F. 55.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
78008-4253-04 0100 0240 707-02.44 ROCK ANCHOR, TYPE II L.F. 55.000 0.000 $ 0.00 244.000 $ 14,640.00

$60.000 
  
78008-4253-04 0100 0250 707-08.01 FENCE (DESCRIPTION) L.F. 203.000 0.000 $ 0.00 211.000 $ 47,601.60

(CATCHMENT FENCE) $225.600 
  
78008-4253-04 0100 0260 707-10.06 ROCKFALL DRAPE (TYPE II) S.Y. 2,673.000 0.000 $ 0.00 3,631.110 $ 319,537.68

$88.000 
0100 0260 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 88.000 0.000 $ 0.00 -0.110 $ -9.68 

  
78008-4253-04 0100 0270 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 50.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
78008-4253-04 0100 0280 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00

$18,000.000 
  

78008-4253-04 0100 0290 712-02.02 INTERCONNECTED PORTABLE BARRIER 
RAIL L.F. 910.000 0.000 $ 0.00 824.000 $ 28,840.00
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$35.000 
  
78008-4253-04 0100 0300 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 98.000 $ 4,900.00

$50.000 
  

78008-4253-04 0100 0310 712-04.10 TEMPORARY FLEXIBLE TUBULAR 
DELINEATOR EACH 225.000 0.000 $ 0.00 0.000 $ 0.00 

$43.200 
  
78008-4253-04 0100 0320 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
78008-4253-04 0100 0330 712-06 SIGNS (CONSTRUCTION) S.F. 233.000 0.000 $ 0.00 99.000 $ 990.00 

$10.000 
  
78008-4253-04 0100 0340 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 960.00 

$480.000 
  
78008-4253-04 0100 9005 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 0.000 0.000 $ 0.00 1,828.000 $ 4,222.68

$2.310 
  
78008-4253-04 0100 0350 712-09.31 REMOVABLE BLACK-OUT TAPE (8IN) L.F. 60.000 0.000 $ 0.00 1,703.000 $ 15,327.00

$9.000 
  

78008-4253-04 0100 9006 712-12.10 TEMPORARY CURB W/FLEXIBLE 
DELINEATOR L.F. 0.000 0.000 $ 0.00 945.000 $ 19,136.25

Temporary Curb w/ Flexible Delineators $20.250 
  
78008-4253-04 0100 0360 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$4,500.000 
  
78008-4253-04 0100 0370 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 12.000 0.000 $ 0.00 5.000 $ 390.00 

$78.000 
  

78008-4253-04 0100 0380 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 0.100 0.000 $ 0.00 0.022 $ 264.00 

$12,000.000 
  
78008-4253-04 0100 0390 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 120,000.00

$120,000.000 
  

Project Number: 78008-4253-04 Project Current Amount $ 60,106.05
Contract Current Amount $ 60,106.05 
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