
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNM120 Estimate Number: 0003 Pay Period: 09/01/2013
to: 06/19/2014

Contract Location: Time Allowed: 123.0 days
FROM WILSON CO LINE AND U.S. 70 (S.R. 24) Time Charged: 78.0 days

Elapsed Calendar Days: 78.0 days
Percent Time: 63.41 %
Percent Complete ($) 101.36 %
Percent Behind: - %

Contractor: Date Let: 04/05/2013
LOJAC ENTERPRISES, INC. Date Awarded: 04/17/2013
P.O. Box 998 Date Contract Executed: 05/10/2013
Lebanon, TN 37088 Date Notice to Proceed: 05/31/2013
Phone: Date Work Began: 07/16/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 08/16/2013
Date Accepted: 08/16/2013

Estimate Paid: NO 

Counties:
SMITH 

Project Number BID PCT Fed State Project Number Description 1
80026-3212-54 100.00 HPP-1069(5) FLAT ROCK ROAD, FROM SR-24 (US-70) TO SR-141 (GRANT HIGHWAY)

Current Contract Amount $ 314,865.00 
Original Contract Amount $ 314,865.00 

Total to Date Prev to Date This Estimate
Participating $ 312,619.02 $ 313,493.77 $ -874.75 

Total Earnings $ 312,619.02 $ 313,493.77 $ -874.75 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 312,619.02 $ 313,493.77 $ -874.75 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 312,619.02 $ 313,493.77 $ -874.75 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 312,619.02 $ 313,493.77 $ -874.75 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
80026-3212-54 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
80026-3212-54 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -874.750 $ -874.75 -2,367.840 $ -2,367.84 

  
80026-3212-54 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
80026-3212-54 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 560.000 0.000 $ 0.00 535.570 $ 9,372.48

$17.500 
  
80026-3212-54 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 587.010 $ 39,623.18

$67.500 
  
80026-3212-54 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,629.800 $ -2,629.80 

  
80026-3212-54 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 156.000 $ 156.00 

  
80026-3212-54 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
80026-3212-54 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 17.000 0.000 $ 0.00 11.000 $ 6,875.00

$625.000 
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80026-3212-54 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
80026-3212-54 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
80026-3212-54 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 2,643.000 0.000 $ 0.00 2,639.190 $ 212,454.80

$80.500 
  
80026-3212-54 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,971.560 $ -2,971.56 

  
80026-3212-54 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -1,689.540 $ -1,689.54

$1.000 
  
80026-3212-54 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
80026-3212-54 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,329.000 $ 1,329.00 

  
80026-3212-54 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
80026-3212-54 0100 0070 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 7,600.00

$1,900.000 
  
80026-3212-54 0100 0080 706-01 GUARDRAIL REMOVED L.F. 100.000 0.000 $ 0.00 100.000 $ 100.00 

$1.000 
  
80026-3212-54 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,650.00

$3,650.000 
  
80026-3212-54 0100 0100 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
80026-3212-54 0100 0110 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
80026-3212-54 0100 0120 712-06 SIGNS (CONSTRUCTION) S.F. 357.000 0.000 $ 0.00 369.000 $ 2,029.50
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$5.500 
  
80026-3212-54 0100 0130 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 229.000 0.000 $ 0.00 235.000 $ 4,700.00

$20.000 
  
80026-3212-54 0100 0140 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 14.200 0.000 $ 0.00 17.021 $ 30,637.80

$1,800.000 
  
80026-3212-54 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,750.00

$3,750.000 
  

Project Number: 80026-3212-54 Project Current Amount $ -874.75
Contract Current Amount $ -874.75 

7/30/2014


