
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/10/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070040003 Vendor Name: NY-MAC ENTERPRISES, INC.

Contract ID: CNM124 Estimate Number: 0004 Pay Period: 10/03/2013
to: 10/03/2013

Contract Location: Time Allowed: 35.0 days
FROM S.R. 5 TO S.R. 104. Time Charged: 37.0 days

Elapsed Calendar Days: 37.0 days
Percent Time: 105.71 %
Percent Complete ($) 98.49 %
Percent Behind: 7.22 %

Contractor: Date Let: 04/05/2013
NY-MAC ENTERPRISES, INC. Date Awarded: 04/26/2013
3415 Cretys Road Date Contract Executed: 05/23/2013
Lansing, MI 48917 Date Notice to Proceed: 08/11/2013
Phone: Date Work Began: 08/11/2013

Date to be Completed: 09/14/2013
Date Time Stopped: 09/16/2013
Date Accepted: 09/18/2013

Estimate Paid: NO 

Counties:
GIBSON 

Project Number BID PCT Fed State Project Number Description 1
27140-3204-94 9.44 HSIP-NH-457(10) FROM L.M. 0.00 (JCT. S.R. 5) TO L.M. 4.02 (JCT. S.R. 104)
27140-4204-04 90.56 N/A FROM L.M. 0.00 (JCT. S.R. 5) TO L.M. 4.02 (JCT. S.R. 104)

Current Contract Amount $ 624,252.20 
Original Contract Amount $ 624,252.20 

Total to Date Prev to Date This Estimate
Participating $ 615,374.88 $ 612,343.18 $ 3,031.70 

Total Earnings $ 615,374.88 $ 612,343.18 $ 3,031.70 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 615,374.88 $ 612,343.18 $ 3,031.70 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 615,374.88 $ 612,343.18 $ 3,031.70 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 615,374.88 $ 612,343.18 $ 3,031.70 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
27140-3204-94 0100 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -1.000 $ -420.00

$420.000 
  
27140-4204-04 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -1.000 $ -420.00

$420.000 
  
27140-3204-94 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27140-4204-04 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27140-3204-94 0100 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27140-4204-04 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27140-4204-04 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 24.000 0.000 $ 0.00 14.320 $ 716.00 

$50.000 
  
27140-4204-04 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 22.000 0.000 $ 0.00 34.230 $ 24,885.21

$727.000 
  
27140-4204-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 281.000 0.000 $ 0.00 290.880 $ 240,557.76

$827.000 
  
27140-4204-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 2,339.000 0.000 $ 0.00 2,175.730 $ 189,288.51

$87.000 
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27140-4204-04 0100 0050 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
27140-4204-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
27140-4204-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 960.000 -336.000 $ -2,049.60 0.000 $ 0.00 

$6.100 
  
27140-4204-04 0100 0080 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 2.000 $ 1,400.00

$700.000 
  
27140-3204-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 14.000 0.000 $ 0.00 14.000 $ 462.00 

$33.000 
  
27140-3204-94 0100 0020 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 712.000 0.000 $ 0.00 661.000 $ 21,813.00

$33.000 
  
27140-3204-94 0100 0030 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 726.000 0.000 $ 0.00 717.000 $ 4,302.00

$6.000 
  
27140-3204-94 0100 0040 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 327.000 -0.300 $ -2.70 308.300 $ 2,774.70

$9.000 
  
27140-3204-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 197.000 0.000 $ 0.00 178.000 $ 2,136.00

$12.000 
  
27140-3204-94 0100 0060 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 14.000 0.000 $ 0.00 14.000 $ 2,240.00

$160.000 
  
27140-3204-94 0100 0070 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 8.000 0.000 $ 0.00 8.000 $ 3,200.00

$400.000 
  
27140-3204-94 0100 0080 716-03.06 PLASTIC WORD PAVEMENT MARKING (SIGNAL AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 

$400.000 
  
27140-3204-94 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 19.090 0.000 $ 0.00 16.677 $ 11,673.90

$700.000 
  
27140-4204-04 0100 0090 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 19.090 1.555 $ 4,976.00 19.785 $ 63,312.00

$3,200.000 
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27140-3204-94 0100 0100 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 3,019.000 60.000 $ 108.00 3,141.000 $ 5,653.80

$1.800 
  
27140-3204-94 0100 0110 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 138.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
27140-4204-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 37,000.00

$37,000.000 
  

Project Number: 27140-3204-94 Project Current Amount $ 105.30 
Project Number: 27140-4204-04 Project Current Amount $ 2,926.40

Contract Current Amount $ 3,031.70 

2/10/2014


