
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/25/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070040003 Vendor Name: NY-MAC ENTERPRISES, INC.

Contract ID: CNM126 Estimate Number: 0003 Pay Period: 09/23/2013
to: 09/23/2013

Contract Location: Time Allowed: 35.0 days
FROM S.R. 22 TO S.R. 114 & Time Charged: 35.0 days

Elapsed Calendar Days: 35.0 days
Percent Time: 100.00 %
Percent Complete ($) 101.07 %
Percent Behind: - %

Contractor: Date Let: 04/05/2013
NY-MAC ENTERPRISES, INC. Date Awarded: 04/26/2013
3415 Cretys Road Date Contract Executed: 05/15/2013
Lansing, MI 48917 Date Notice to Proceed: 08/19/2013
Phone: Date Work Began: 08/19/2013

Date to be Completed: 09/22/2013
Date Time Stopped: 09/22/2013
Date Accepted: 09/30/2013

Estimate Paid: NO 

Counties:
CARROLL 

Project Number BID PCT Fed State Project Number Description 1
09023-3217-94 8.31 HSIP-424(10) SR 424 - FROM JCT. SR 22 TO JCT. SR 114
09023-4217-04 36.76 N/A SR 424 - FROM JCT. SR 22 TO JCT. SR 114
09072-3206-94 9.97 HSIP-114(13) S.R. 114 - From Henderson County Line to Jct. SR 424
09072-4206-04 44.96 N/A S.R. 114 - From Henderson County Line to Jct. SR 424

Current Contract Amount $ 623,600.00 
Original Contract Amount $ 623,600.00 

Total to Date Prev to Date This Estimate
Participating $ 629,807.81 $ 629,732.21 $ 75.60 

Total Earnings $ 629,807.81 $ 629,732.21 $ 75.60 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 629,807.81 $ 629,732.21 $ 75.60 

Test Report Payment Adjustment $ -12,428.49 $ -392.60 $ -12,035.89 
Total Adjusted Earnings $ 617,379.32 $ 629,339.61 $ -11,960.29 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 617,379.32 $ 629,339.61 $ -11,960.29 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
09023-3217-94 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
09023-4217-04 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
09072-3206-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
09072-4206-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
09023-3217-94 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09023-4217-04 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09072-3206-94 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09072-4206-04 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09023-3217-94 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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09023-4217-04 0100 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
09072-3206-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09072-4206-04 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09023-4217-04 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 22.000 0.000 $ 0.00 6.680 $ 334.00 

$50.000 
0100 0010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 50.000 -6.680 $ -334.00 -6.680 $ -334.00 

  
09072-4206-04 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 26.000 0.000 $ 0.00 16.120 $ 806.00 

$50.000 
0100 0010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 50.000 -8.268 $ -413.40 -16.120 $ -806.00 

  
09023-4217-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 124.000 0.000 $ 0.00 113.552 $ 92,771.98

$817.000 
  
09072-4206-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 153.000 0.000 $ 0.00 192.040 $ 156,896.68

$817.000 
0100 0020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 817.000 -13.817 $ -11,288.49 -13.817 $ -11,288.49 

  
09023-4217-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,027.000 0.000 $ 0.00 850.640 $ 74,005.68

$87.000 
  
09072-4206-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,271.000 0.000 $ 0.00 1,438.460 $ 125,146.02

$87.000 
  
09023-3217-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 9,100.00

$2,275.000 
  
09023-4217-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
09072-4206-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
09023-4217-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 339.000 9.000 $ 54.00 99.000 $ 594.00 

$6.000 
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09072-4206-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 336.000 4.500 $ 27.00 63.000 $ 378.00 
$6.000 

  
09023-3217-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 311.000 0.000 $ 0.00 320.000 $ 10,560.00

$33.000 
  
09072-3206-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 435.000 0.000 $ 0.00 425.000 $ 14,025.00

$33.000 
  
09023-3217-94 0100 0030 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 39.000 0.000 $ 0.00 53.000 $ 636.00 

$12.000 
  
09072-3206-94 0100 0020 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 32.000 0.000 $ 0.00 18.000 $ 216.00 

$12.000 
  
09023-4217-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 17.778 0.000 $ 0.00 11.800 $ 8,260.00

$700.000 
  
09072-4206-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 26.360 0.000 $ 0.00 17.605 $ 12,323.50

$700.000 
  
09023-3217-94 0100 0040 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 17.778 -0.003 $ -5.40 16.732 $ 30,117.60

$1,800.000 
  
09072-3206-94 0100 0030 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 26.360 0.000 $ 0.00 26.464 $ 47,635.20

$1,800.000 
  
09023-4217-04 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 21,000.00

$21,000.000 
  
09072-4206-04 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 21,000.00

$21,000.000 
  

Project Number: 09023-3217-94 Project Current Amount $ -5.40 
Project Number: 09023-4217-04 Project Current Amount $ -280.00
Project Number: 09072-4206-04 Project Current Amount $ -11,674.89

Contract Current Amount $ -11,960.29
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