
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/07/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033980 Vendor Name: STRAWSER CONSTRUCTION INC.

Contract ID: CNM129 Estimate Number: 0002 Pay Period: 07/16/2013
to: 07/23/2013

Contract Location: Time Allowed: 35.0 days
FROM MILLIGAN LANE/GUMWOODS ROAD TO S.R. 457 Time Charged: 22.0 days

Elapsed Calendar Days: 22.0 days
Percent Time: 62.86 %
Percent Complete ($) 89.18 %
Percent Behind: - %

Contractor: Date Let: 04/05/2013
STRAWSER CONSTRUCTION INC. Date Awarded: 04/17/2013
1595 Frank Road Date Contract Executed: 05/10/2013
Columbus, OH 43223 Date Notice to Proceed: 07/02/2013
Phone: Date Work Began: 07/02/2013

Date to be Completed: 08/05/2013
Date Time Stopped: 07/23/2013
Date Accepted: 07/23/2013

Estimate Paid: NO 

Counties:
GIBSON 

Project Number BID PCT Fed State Project Number Description 1
27012-3225-94 11.07 HSIP-NH-104(36) S.R. 104; FROM: L.M. 7.64(MILLIGAN LANE/GUMWOODS RD.) TO:
27012-4225-04 88.93 N/A S.R. 104; FROM: L.M. 7.64(MILLIGAN LANE/GUMWOODS RD.) TO:

Current Contract Amount $ 648,029.00 
Original Contract Amount $ 648,029.00 

Total to Date Prev to Date This Estimate
Participating $ 580,045.50 $ 516,842.66 $ 63,202.84

Total Earnings $ 580,045.50 $ 516,842.66 $ 63,202.84 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 580,045.50 $ 516,842.66 $ 63,202.84 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 580,045.50 $ 516,842.66 $ 63,202.84 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 580,045.50 $ 516,842.66 $ 63,202.84 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
27012-3225-94 0100 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
27012-4225-04 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
27012-3225-94 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27012-4225-04 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27012-3225-94 0100 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27012-4225-04 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27012-4225-04 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 28.000 0.000 $ 0.00 21.140 $ 6,976.20

$330.000 
  
27012-4225-04 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 52.000 0.000 $ 0.00 32.100 $ 5,457.00

$170.000 
  
27012-4225-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 328.000 0.000 $ 0.00 312.948 $ 212,804.64

$680.000 
  
27012-4225-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 2,731.000 0.000 $ 0.00 2,331.970 $ 233,197.00

$100.000 
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27012-4225-04 0100 0050 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$83.000 
  
27012-4225-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 11,900.00

$11,900.000 
  
27012-4225-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 1,264.000 0.000 $ 0.00 958.000 $ 5,029.50

$5.250 
  
27012-4225-04 0100 0080 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 1,860.00

$465.000 
  
27012-3225-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 710.000 674.000 $ 20,894.00 674.000 $ 20,894.00

$31.000 
  
27012-3225-94 0100 0020 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 710.000 0.000 $ 0.00 546.000 $ 3,276.00

$6.000 
  
27012-3225-94 0100 0030 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 32.000 23.000 $ 483.00 23.000 $ 483.00 

$21.000 
  
27012-3225-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 42.000 13.000 $ 120.90 13.000 $ 120.90 

$9.300 
  
27012-3225-94 0100 0050 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 13.000 12.000 $ 1,740.00 12.000 $ 1,740.00

$145.000 
  
27012-4225-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 22.360 0.000 $ 0.00 19.139 $ 16,842.32

$880.000 
  
27012-3225-94 0100 0060 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 588.000 584.000 $ 1,985.60 584.000 $ 1,985.60

$3.400 
  
27012-3225-94 0100 0070 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 172.000 60.000 $ 279.00 60.000 $ 279.00 

$4.650 
  
27012-3225-94 0100 0080 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 21.360 20.269 $ 37,700.34 20.269 $ 37,700.34

$1,860.000 
  
27012-4225-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 19,500.00

$19,500.000 
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Project Number: 27012-3225-94 Project Current Amount $ 63,202.84
Contract Current Amount $ 63,202.84 
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