
Rpt-ID: RCPCSUM1 Tennessee Date: 12/18/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000008116 Vendor Name: LEHMAN-ROBERTS COMPANY

Contract ID: CNM131 Estimate Number: 0003 Pay Period: 10/16/2013
to: 09/23/2014

Contract Location: Time Allowed: 60.0 days
ON RUST ROAD, WOODSTOCK-CUBA ROAD AND Time Charged: 60.0 days

Elapsed Calendar Days: 60.0 days
Percent Time: 100.00 %
Percent Complete ($) 85.98 %
Percent Behind: 14.02 %

Contractor: Date Let: 05/24/2013
LEHMAN-ROBERTS COMPANY Date Awarded: 06/12/2013
PO Box 1603 Date Contract Executed: 07/12/2013
Memphis, TN 38101 Date Notice to Proceed: 08/02/2013
Phone: Date Work Began: 08/26/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 09/30/2013
Date Accepted: 02/24/2014

Estimate Paid: NO 
Counties:
SHELBY 

Project Number BID PCT Fed State Project Number Description 1
79947-3410-94 100.00 HSIP-801(10) Safety Improvements along Rust Road/Woodstock-Cuba

Current Contract Amount $ 479,660.00 
Original Contract Amount $ 479,660.00 

Total to Date Prev to Date This Estimate
Participating $ 414,532.86 $ 400,616.36 $ 13,916.50

Total Earnings $ 414,532.86 $ 400,616.36 $ 13,916.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 414,532.86 $ 400,616.36 $ 13,916.50 
Test Report Payment Adjustment $ 0.00 $ -5,616.98 $ 5,616.98 

12/18/2014



Total Adjusted Earnings $ 414,532.86 $ 394,999.38 $ 19,533.48 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 414,532.86 $ 394,999.38 $ 19,533.48 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
79947-3410-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

79947-3410-94 0110 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

79947-3410-94 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79947-3410-94 0110 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79947-3410-94 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79947-3410-94 0110 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79947-3410-94 0110 0230 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 9.000 0.000 $ 0.00 2.541 $ 2,159.85
$850.000 

79947-3410-94 0110 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79947-3410-94 0110 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79947-3410-94 0110 0240 411-01.10 ACS MIX(PG64-22) GRADING D TON 2,207.000 0.000 $ 0.00 1,808.830 $ 183,596.25
$101.500 

12/18/2014



79947-3410-94 0110 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0110 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,047.600 $ -2,047.60 

79947-3410-94 0110 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79947-3410-94 0110 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 630.500 $ 630.50 630.500 $ 630.50 
$1.000 

0110 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 946.400 $ 946.40 

79947-3410-94 0110 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79947-3410-94 0100 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 104.000 $ 9,360.00
$90.000 

79947-3410-94 0100 9006 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$112.500 

79947-3410-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 250.000 0.000 $ 0.00 250.000 $ 5,250.00
$21.000 

79947-3410-94 0100 9007 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$31.500 

79947-3410-94 0100 0030 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 8.000 0.000 $ 0.00 8.000 $ 16,000.00
$2,000.000 

79947-3410-94 0100 0040 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 8.000 0.000 $ 0.00 4.000 $ 4,400.00
$1,100.000 

79947-3410-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,610.000 0.000 $ 0.00 1,069.900 $ 5,616.98
$5.250 

0100 0050 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 5.250 1,069.900 $ 5,616.98 0.000 $ 0.00 

79947-3410-94 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 1.000 $ 13,000.00 1.000 $ 13,000.00
$13,000.000 

79947-3410-94 0100 0070 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 21.000 0.000 $ 0.00 21.000 $ 672.00 
$32.000 

12/18/2014



79947-3410-94 0100 0080 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 354.000 0.000 $ 0.00 276.000 $ 1,725.00
$6.250 

79947-3410-94 0100 0090 713-11.01 "U" SECTION STEEL POSTS LB. 1,021.000 -6.600 $ -16.50 940.500 $ 2,351.25
$2.500 

79947-3410-94 0100 0100 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 2,784.000 0.200 $ 0.90 3,300.900 $ 14,854.05
$4.500 

79947-3410-94 0100 0110 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 152.000 -5.500 $ -71.50 149.400 $ 1,942.20
$13.000 

79947-3410-94 0100 0120 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 664.000 -2.200 $ -31.90 650.740 $ 9,435.73
$14.500 

79947-3410-94 0100 0130 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 71.000 0.000 $ 0.00 69.000 $ 1,173.00
$17.000 

79947-3410-94 0100 0140 713-16.41 RELOCATE SIGN LS 1.000 0.000 $ 0.00 1.000 $ 110.00 
$110.000 

79947-3410-94 0100 0150 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 490.000 0.000 $ 0.00 440.000 $ 17,600.00
$40.000 

79947-3410-94 0100 0160 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 20.000 0.000 $ 0.00 10.000 $ 280.00 
$28.000 

79947-3410-94 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 268.000 0.000 $ 0.00 423.000 $ 7,191.00
$17.000 

79947-3410-94 0100 0180 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

79947-3410-94 0100 0190 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

79947-3410-94 0100 0200 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 28.500 0.108 $ 405.00 25.143 $ 94,286.25
$3,750.000 

79947-3410-94 0100 0210 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 200.000 0.000 $ 0.00 200.000 $ 500.00 
$2.500 

12/18/2014



79947-3410-94 0100 0220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 23,000.00
$23,000.000 

Project Number: 79947-3410-94 Project Current Amount $ 19,533.48
Contract Current Amount $ 19,533.48 

12/18/2014


