
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNM135 Estimate Number: 0006 Pay Period: 11/05/2013
to: 11/05/2013

Contract Location: Time Allowed: 126.0 days
(THIN MIX OVERLAY OR MICROSURFACE WITH HOT IN-PLACE Time Charged: 128.0 days

Elapsed Calendar Days: 128.0 days
Percent Time: 101.59 %
Percent Complete ($) 101.15 %
Percent Behind: 0.44 %

Contractor: Date Let: 04/05/2013
HUDSON CONSTRUCTION COMPANY Date Awarded: 04/17/2013
1615 Sholar Avenue Date Contract Executed: 05/07/2013
Chattanooga, TN 37406 Date Notice to Proceed: 05/28/2013
Phone: Date Work Began: 08/05/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 10/02/2013
Date Accepted: 10/09/2013

Estimate Paid: NO 

Counties:
MADISON 

Project Number BID PCT Fed State Project Number Description 1
57039-3228-94 12.75 HSIP-223(10) S.R. 223, FROM JCT. SR 138 TO S. OF JAMES LAWRENCE RD.
57039-4228-04 87.25 N/A S.R. 223, FROM JCT. SR 138 TO S. OF JAMES LAWRENCE RD.

Current Contract Amount $ 1,213,533.93 
Original Contract Amount $ 1,205,763.93 

Total to Date Prev to Date This Estimate
Participating $ 1,218,907.92 $ 1,216,136.84 $ 2,771.08 

Total Earnings $ 1,218,907.92 $ 1,216,136.84 $ 2,771.08 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,218,907.92 $ 1,216,136.84 $ 2,771.08 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,218,907.92 $ 1,216,136.84 $ 2,771.08 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,218,907.92 $ 1,216,136.84 $ 2,771.08 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
57039-4228-04 0100 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 7,770.00

(BREAK-OUTS) $7,770.000 
  
57039-3228-94 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -2.000 $ -1,480.00

$740.000 
  
57039-4228-04 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
57039-3228-94 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57039-4228-04 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -98.080 $ -98.08 

  
57039-4228-04 1110 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57039-3228-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57039-4228-04 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57039-4228-04 1110 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57039-4228-04 0100 0020 203-06 WATER M.G. 24.000 0.000 $ 0.00 0.000 $ 0.00 
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$11.000 
  
57039-4228-04 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 3,018.000 0.000 $ 0.00 2,207.660 $ 44,153.20

(C OR D) $20.000 
  
57039-4228-04 1110 0155 311-03.02 HOT IN PLACE RECYCLED ASPHALT- SCARIFY PROCESS S.Y. 180,149.000 0.000 $ 0.00 159,373.310 $ 299,621.82

$1.880 
  
57039-4228-04 1110 0160 311-03.10 Asphalt Rejuvenating Agent GAL. 27,023.000 0.000 $ 0.00 39,772.300 $ 123,294.13

$3.100 
  
57039-4228-04 1110 0170 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 31.000 0.000 $ 0.00 3.000 $ 900.00 

$300.000 
  
57039-3228-94 0100 9000 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57039-4228-04 0100 9001 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57039-4228-04 1110 9002 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57039-3228-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 22.800 0.000 $ 0.00 16.690 $ 7,783.55

$466.360 
  
57039-4228-04 1110 0180 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 246.000 0.000 $ 0.00 263.005 $ 216,453.12

$823.000 
  
57039-4228-04 1110 0190 414-03.02 AGGREGATE FOR MICRO SURFACING TON 2,052.000 28.090 $ 2,771.08 2,080.090 $ 205,200.88

$98.650 
  
57039-4228-04 0100 0050 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 30.000 0.000 $ 0.00 30.000 $ 750.00 

$25.000 
  
57039-3228-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 17.000 0.000 $ 0.00 20.000 $ 50,000.00

$2,500.000 
  
57039-4228-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 58,250.00

$58,250.000 
  
57039-4228-04 1110 0200 712-06 SIGNS (CONSTRUCTION) S.F. 848.000 0.000 $ 0.00 578.000 $ 2,890.00
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$5.000 
  
57039-3228-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 777.000 0.000 $ 0.00 741.000 $ 24,453.00

$33.000 
  
57039-3228-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 48.000 0.000 $ 0.00 41.000 $ 697.00 

$17.000 
  
57039-3228-94 0100 0050 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 3.000 0.000 $ 0.00 3.000 $ 1,350.00

$450.000 
  
57039-4228-04 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 46.489 0.000 $ 0.00 70.395 $ 49,276.50

$700.000 
  
57039-3228-94 0100 0060 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 45.989 0.000 $ 0.00 43.558 $ 69,692.80

$1,600.000 
  
57039-3228-94 0100 0070 716-13.08 SPRAY THERMO PVMT MRKNG (40 mil) (8IN BARRIER LINE) L.F. 123.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
57039-4228-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 57,950.00

$57,950.000 
  

Project Number: 57039-4228-04 Project Current Amount $ 2,771.08
Contract Current Amount $ 2,771.08 
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