
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNM138 Estimate Number: 0004 Pay Period: 10/01/2013
to: 10/01/2013

Contract Location: Time Allowed: 127.0 days
FROM HENDERSON CO LINE TO WEATHERFORD STREET Time Charged: 127.0 days

Elapsed Calendar Days: 127.0 days
Percent Time: 100.00 %
Percent Complete ($) 96.38 %
Percent Behind: 3.62 %

Contractor: Date Let: 04/05/2013
DELTA CONTRACTING COMPANY, LLC Date Awarded: 04/17/2013
P O Box 1812 Date Contract Executed: 05/06/2013
Jackson, TN 38302 Date Notice to Proceed: 05/27/2013
Phone: Date Work Began: 07/19/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 09/30/2013
Date Accepted: 09/30/2013

Estimate Paid: NO 

Counties:
CARROLL 

Project Number BID PCT Fed State Project Number Description 1
09005-3224-94 4.54 HSIP-22(73) S.R. 22; FROM: L.M. 0.00 (HENDERSON CO. LINE) TO: L.M.
09005-4224-04 95.46 N/A S.R. 22; FROM: L.M. 0.00 (HENDERSON CO. LINE) TO: L.M.

Current Contract Amount $ 2,635,732.29 
Original Contract Amount $ 2,635,732.29 

Total to Date Prev to Date This Estimate
Participating $ 2,575,564.93 $ 2,575,564.93 $ 0.00 

Total Earnings $ 2,575,564.93 $ 2,575,564.93 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,575,564.93 $ 2,575,564.93 $ 0.00 
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Test Report Payment Adjustment $ -56,723.50 $ -56,723.50 $ 0.00 
Total Adjusted Earnings $ 2,518,841.43 $ 2,518,841.43 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 2,518,841.43 $ 2,518,841.43 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
09005-3224-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
09005-4224-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
09005-3224-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4224-04 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -12,669.080 $ -12,669.08 

  
09005-3224-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4224-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4224-04 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
09005-4224-04 0100 0020 203-06 WATER M.G. 11.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4224-04 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 1,407.000 0.000 $ 0.00 1,076.540 $ 23,683.88

(C OR D) $22.000 
  
09005-4224-04 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 46.000 0.000 $ 0.00 0.000 $ 0.00 
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$96.000 
  
09005-4224-04 0100 0050 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 4,609.000 0.000 $ 0.00 3,750.370 $ 360,035.52

$96.000 
  
09005-4224-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4224-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,940.730 $ 2,940.73 

  
09005-4224-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4224-04 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 191.000 0.000 $ 0.00 139.165 $ 114,115.30

$820.000 
0100 0060 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 820.000 0.000 $ 0.00 -69.175 $ -56,723.50 

  
09005-4224-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4224-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4224-04 0100 0070 411-02.10 ACS MIX(PG70-22) GRADING D TON 6,127.000 0.000 $ 0.00 5,283.130 $ 512,463.61

$97.000 
  
09005-4224-04 0100 0080 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 9,132.000 0.000 $ 0.00 10,728.130 $ 1,051,356.74

(PG70-22) $98.000 
  
09005-4224-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 31,684.240 $ 31,684.24 

  
09005-3224-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4224-04 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4224-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
09005-4224-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,970.990 $ 11,970.99 

  
09005-4224-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4224-04 0100 0090 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 4.540 0.000 $ 0.00 4.384 $ 4,384.00

$1,000.000 
  
09005-4224-04 0100 0100 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 5.900 0.000 $ 0.00 5.748 $ 5,748.00

$1,000.000 
  
09005-4224-04 0100 0110 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 89,051.000 0.000 $ 0.00 89,353.580 $ 204,619.70

$2.290 
  
09005-4224-04 0100 0120 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
09005-4224-04 0100 0130 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00

$24,000.000 
  
09005-4224-04 0100 0140 712-06 SIGNS (CONSTRUCTION) S.F. 2,164.000 0.000 $ 0.00 1,299.000 $ 15,588.00

$12.000 
  
09005-4224-04 0100 0150 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 10,000.00

$2,500.000 
  
09005-4224-04 0100 0160 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 294.000 0.000 $ 0.00 360.000 $ 12,600.00

$35.000 
  
09005-4224-04 0100 0170 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 692.000 0.000 $ 0.00 589.000 $ 20,615.00

$35.000 
  
09005-4224-04 0100 0180 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 637.000 0.000 $ 0.00 400.000 $ 4,800.00

$12.000 
  
09005-3224-94 0100 0010 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 104.000 0.000 $ 0.00 86.700 $ 2,080.80

$24.000 
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09005-3224-94 0100 0020 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 171.000 0.000 $ 0.00 270.000 $ 5,400.00
$20.000 

  
09005-3224-94 0100 0030 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 55.000 0.000 $ 0.00 45.000 $ 9,000.00

$200.000 
  
09005-3224-94 0100 0040 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 60.000 0.000 $ 0.00 174.000 $ 4,350.00

$25.000 
  
09005-4224-04 0100 0190 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 40.145 0.000 $ 0.00 43.089 $ 38,780.10

$900.000 
  
09005-3224-94 0100 0050 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 29.555 0.000 $ 0.00 24.011 $ 81,637.40

$3,400.000 
  
09005-3224-94 0100 0060 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 160.000 0.000 $ 0.00 345.000 $ 1,380.00

$4.000 
  
09005-4224-04 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00

$35,000.000 
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