
Rpt-ID: RCPCSUM1 Tennessee Date: 10/24/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000075176 Vendor Name: LAW SIGNS LLC

Contract ID: CNM149 Estimate Number: 0009 Pay Period: 08/26/2014
to: 09/18/2014

Contract Location: Time Allowed: 404.0 days
REGION 3 Time Charged: 447.0 days

Elapsed Calendar Days: 447.0 days
Percent Time: 110.64 %
Percent Complete ($) 76.92 %
Percent Behind: 33.72 %

Contractor: Date Let: 04/05/2013
LAW SIGNS LLC Date Awarded: 04/17/2013
1801 Oscar Crowell Road Date Contract Executed: 05/02/2013
Beech Grove, TN 37018 Date Notice to Proceed: 05/23/2013
Phone: Date Work Began: 07/23/2013

Date to be Completed: 06/30/2014
Date Time Stopped: 08/12/2014
Date Accepted: 08/21/2014

Estimate Paid: NO 
Counties:

BEDFORD 
CHEATHAM 
DAVIDSON 
DICKSON 
GILES 
HICKMAN 
HOUSTON 
HUMPHREYS 
LAWRENCE 
LEWIS 
LINCOLN 
MACON 
MARSHALL 
MAURY 
MONTGOMERY 
MOORE 
PERRY 
ROBERTSON 
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RUTHERFORD 
SMITH 
STEWART 
SUMNER 
TROUSDALE 
WAYNE 
WILLIAMSON 
WILSON 

Project Number BID PCT Fed State Project Number Description 1
98300-4191-04 100.00 N/A The random on-call signing on various Interstate and state

Current Contract Amount $ 239,268.50 
Original Contract Amount $ 239,268.50 

Total to Date Prev to Date This Estimate
Participating $ 184,055.67 $ 184,055.67 $ 0.00 

Total Earnings $ 184,055.67 $ 184,055.67 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 184,055.67 $ 184,055.67 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 184,055.67 $ 184,055.67 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 184,055.67 $ 184,055.67 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98300-4191-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 

98300-4191-04 0700 0010 712-01.02 LANE CLOSURE EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 
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98300-4191-04 0700 0020 712-01.03 LANE CLOSURE(NIGHT WORK) EACH 5.000 0.000 $ 0.00 1.000 $ 350.00 
$350.000 

98300-4191-04 0700 0030 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 20.000 0.000 $ 0.00 15.050 $ 7,224.00
$480.000 

98300-4191-04 0700 0040 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 3,600.000 0.000 $ 0.00 4,108.000 $ 8,626.80
$2.100 

98300-4191-04 0700 0050 713-04.02 STEEL I-BEAMS & W-F BEAMS FOR SIGN SUPPORTS LB. 2,400.000 0.000 $ 0.00 2,999.000 $ 10,196.60
$3.400 

98300-4191-04 0700 0060 713-05 STEEL HOLLOW SQUARE POST (BREAKAWAY) SIGN SUPPORTS LB. 60.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

98300-4191-04 0700 0070 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT LB. 15,000.000 0.000 $ 0.00 18,632.100 $ 63,349.14
$3.400 

98300-4191-04 0700 0080 713-11.01 "U" SECTION STEEL POSTS LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$2.500 

98300-4191-04 0700 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$3.500 

98300-4191-04 0700 0100 713-11.05 SQUARE TUBE SIGN SUPPORT LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

98300-4191-04 0700 0110 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 50.000 0.000 $ 0.00 8.000 $ 88.00 
$11.000 

98300-4191-04 0700 0120 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 36.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

98300-4191-04 0700 0130 713-13.12 FLAT SHEET ALUM SIGNS OVERLAY (0.080" THICK) S.F. 240.000 0.000 $ 0.00 890.000 $ 15,130.00
$17.000 

98300-4191-04 0700 0140 713-13.14 FLORESCENT YELLOW SIGN SHEETING S.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$5.100 

98300-4191-04 0700 0150 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 7,000.000 0.000 $ 0.00 3,959.000 $ 75,221.00
$19.000 
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98300-4191-04 0700 0160 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 10.000 0.000 $ 0.00 2.000 $ 50.00 
$25.000 

98300-4191-04 0700 0170 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 6.000 0.000 $ 0.00 10.000 $ 1,750.00
$175.000 

98300-4191-04 0700 0180 713-15.37 INSTALLATION OF SIGN MESSAGE(LETTER,#,ARROW,SHIELD) S.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

98300-4191-04 0700 0190 713-15.38 EXTRUDED ALUMINUM PANELS FOR OVERLAYING BACKGROUND S.F. 120.000 0.000 $ 0.00 232.000 $ 464.00 
$2.000 

98300-4191-04 0700 0200 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 20.000 0.000 $ 0.00 44.000 $ 440.00 
(LOGO) $10.000 

98300-4191-04 0700 0210 713-17.02 INSTALL AUXILIARY SUPPORT FOR EXIT NUMBER PANEL EACH 5.000 0.000 $ 0.00 9.000 $ 495.00 
$55.000 

98300-4191-04 0700 0220 713-17.04 INSTALL AUXILIARY SUPPORT ON EXISTING SIGN L.F. 313.000 0.000 $ 0.00 94.750 $ 521.13 
$5.500 

98300-4191-04 0700 0230 713-20.30 SIGN ADJUSTMENTS EACH 12.000 0.000 $ 0.00 1.000 $ 150.00 
$150.000 

98300-4191-04 0700 0240 713-30.02 BRIDGE MOUNTED SIGN SUPPORT LB. 900.000 0.000 $ 0.00 0.000 $ 0.00 
$7.000 

98300-4191-04 0700 0250 713-30.05 BARRIER MOUNTED SQUARE TUBE SIGN SUPPORT LB. 500.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

98300-4191-04 0700 0260 713-30.08 BARRIER MOUNTED PERFORATED/KNOCKOUT SIGN SUPPORT LB. 180.000 0.000 $ 0.00 0.000 $ 0.00 
$7.000 

98300-4191-04 0700 0270 713-30.09 BARRIER MOUNTED SIGN SUPPORT (DESCRIPTION) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 
(SQUARE TUBE) $140.000 

98300-4191-04 0700 0280 713-30.10 BARRIER MOUNTED SIGN SUPPORT (DESCRIPTION) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
(PERFORATED/KNOCKOUT) $90.000 

Project Number: 98300-4191-04 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 

10/24/2014



10/24/2014


