
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNM151 Estimate Number: 0005 Pay Period: 10/16/2013
to: 10/17/2013

Contract Location: Time Allowed: 164.0 days
(L.M. 3.29) AND OVER DABBS CREEK (L.M. 16.62) Time Charged: 150.0 days

Elapsed Calendar Days: 150.0 days
Percent Time: 91.46 %
Percent Complete ($) 93.47 %
Percent Behind: - %

Contractor: Date Let: 04/05/2013
FORD CONSTRUCTION COMPANY Date Awarded: 04/17/2013
P O Box 527 Date Contract Executed: 04/30/2013
Dyersburg, TN 38025-0527 Date Notice to Proceed: 05/21/2013
Phone: Date Work Began: 06/18/2013

Date to be Completed: 10/31/2013
Date Time Stopped: 10/17/2013
Date Accepted: 10/17/2013

Estimate Paid: NO 

Counties:
HENDERSON 

Project Number BID PCT Fed State Project Number Description 1
39001-3171-04 100.00 N/A I-40 Brg.Repairs over MFFD River, etc ..

Current Contract Amount $ 519,641.00 
Original Contract Amount $ 519,641.00 

Total to Date Prev to Date This Estimate
Participating $ 488,368.58 $ 488,368.58 $ 0.00 

Total Earnings $ 488,368.58 $ 488,368.58 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 488,368.58 $ 488,368.58 $ 0.00 
Test Report Payment Adjustment $ -0.56 $ -0.56 $ 0.00 
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Total Adjusted Earnings $ 488,368.02 $ 488,368.02 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 488,368.02 $ 488,368.02 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
39001-3171-04 0500 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
39001-3171-04 0500 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
39001-3171-04 0500 0010 203-50 CONSTRUCTION OF HAUL ROAD LS 1.000 0.000 $ 0.00 1.000 $ 52,000.00

$52,000.000 
  
39001-3171-04 0500 0020 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 30.000 0.000 $ 0.00 30.000 $ 8,250.00

$275.000 
  
39001-3171-04 0500 0030 209-09.01 SANDBAGS BAG 3,500.000 0.000 $ 0.00 2,605.000 $ 11,722.50

$4.500 
  
39001-3171-04 0500 0040 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" X 13'3") BAG 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
39001-3171-04 0500 0050 604-03.60 BRIDGE JOINT SEISMIC MODIFICATION (DESCRIPTION) EACH 16.000 0.000 $ 0.00 20.000 $ 16,200.00

(SEE PLANS DETAILS) $810.000 
  
39001-3171-04 0500 0060 604-10.18 REINFORCING STEEL (REPAIRS) LB. 2,300.000 0.000 $ 0.00 4,609.200 $ 12,813.58

$2.780 
0500 0060 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 2.780 0.000 $ 0.00 -0.200 $ -0.56 

  
39001-3171-04 0500 0070 604-10.54 CONCRETE REPAIRS S.F. 1,360.000 0.000 $ 0.00 1,596.390 $ 119,729.25

$75.000 
  
39001-3171-04 0500 0080 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN PLACE) L.F. 430.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
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39001-3171-04 0500 0090 604-10.81 CONCRETE REPAIRS EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  
39001-3171-04 0500 0100 604-10.88 CLASS "A" CONCRETE (REPAIR) C.Y. 19.000 0.000 $ 0.00 46.690 $ 44,355.50

$950.000 
  
39001-3171-04 0500 0110 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 36.000 0.000 $ 0.00 70.000 $ 770.00 

$11.000 
  
39001-3171-04 0500 0120 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00

$4,000.000 
  
39001-3171-04 0500 0130 709-05.08 MACHINED RIP-RAP (CLASS B) TON 1,800.000 0.000 $ 0.00 2,116.020 $ 88,872.84

$42.000 
  
39001-3171-04 0500 0140 709-05.08 MACHINED RIP-RAP (CLASS B) TON 1,800.000 0.000 $ 0.00 0.000 $ 0.00 

$42.000 
  
39001-3171-04 0500 0150 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,200.00

$6,200.000 
  
39001-3171-04 0500 0160 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,240.000 0.000 $ 0.00 1,400.000 $ 46,200.00

$33.000 
  
39001-3171-04 0500 0170 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 318.000 0.000 $ 0.00 211.000 $ 4,642.00

$22.000 
  
39001-3171-04 0500 0180 712-06 SIGNS (CONSTRUCTION) S.F. 970.000 0.000 $ 0.00 1,136.000 $ 8,065.60

$7.100 
  
39001-3171-04 0500 0190 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 

$11.000 
  
39001-3171-04 0500 0200 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 2,360.00

$590.000 
  
39001-3171-04 0500 0210 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 470.000 0.000 $ 0.00 970.000 $ 1,455.00

$1.500 
  
39001-3171-04 0500 0220 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 4.000 $ 14,000.00

$3,500.000 

2/7/2014



  
39001-3171-04 0500 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 40,615.00

$40,615.000 
  
39001-3171-04 0500 0240 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,800.000 0.000 $ 0.00 820.660 $ 2,117.30

$2.580 
  

Project Number: 39001-3171-04 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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