
Rpt-ID: RCPCSUM1 Tennessee Date: 04/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000075176 Vendor Name: LAW SIGNS LLC

Contract ID: CNM152 Estimate Number: 0009 Pay Period: 08/01/2014
to: 02/27/2015

Contract Location: Time Allowed: 404.0 days
REGION 1 Time Charged: 421.0 days

Elapsed Calendar Days: 421.0 days
Percent Time: 104.21 %
Percent Complete ($) 69.28 %
Percent Behind: 34.93 %

Contractor: Date Let: 04/05/2013
LAW SIGNS LLC Date Awarded: 04/17/2013
1801 Oscar Crowell Road Date Contract Executed: 05/02/2013
Beech Grove, TN 37018 Date Notice to Proceed: 05/23/2013
Phone: Date Work Began: 08/07/2013

Date to be Completed: 06/30/2014
Date Time Stopped: 07/17/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

ANDERSON 
BLOUNT 
CAMPBELL 
CARTER 
CLAIBORNE 
COCKE 
GRAINGER 
GREENE 
HAMBLEN 
HANCOCK 
HAWKINS 
JEFFERSON 
JOHNSON 
KNOX 
LOUDON 
MONROE 
MORGAN 
ROANE 
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SCOTT 
SEVIER 
SULLIVAN 
UNICOI 
UNION 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98018-4160-04 100.00 N/A The random on-call signing on various interstates and state

Current Contract Amount $ 258,234.00 
Original Contract Amount $ 258,234.00 

Total to Date Prev to Date This Estimate
Participating $ 178,893.89 $ 179,043.89 $ -150.00 

Total Earnings $ 178,893.89 $ 179,043.89 $ -150.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 178,893.89 $ 179,043.89 $ -150.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 178,893.89 $ 179,043.89 $ -150.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 178,893.89 $ 179,043.89 $ -150.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98018-4160-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 

98018-4160-04 0700 0010 712-01.02 LANE CLOSURE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$400.000 

98018-4160-04 0700 0020 712-01.03 LANE CLOSURE(NIGHT WORK) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
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$600.000 

98018-4160-04 0700 0030 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 15.000 0.000 $ 0.00 7.360 $ 5,520.00
$750.000 

98018-4160-04 0700 0040 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 4,000.000 0.000 $ 0.00 2,023.000 $ 6,069.00
$3.000 

98018-4160-04 0700 0050 713-04.02 STEEL I-BEAMS & W-F BEAMS FOR SIGN SUPPORTS LB. 5,000.000 -30.000 $ -150.00 4,908.300 $ 24,541.50
$5.000 

98018-4160-04 0700 0060 713-05 STEEL HOLLOW SQUARE POST (BREAKAWAY) SIGN SUPPORTS LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

98018-4160-04 0700 0070 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT LB. 15,000.000 0.000 $ 0.00 8,813.580 $ 44,067.90
$5.000 

98018-4160-04 0700 0080 713-11.01 "U" SECTION STEEL POSTS LB. 100.000 0.000 $ 0.00 252.200 $ 1,008.80
$4.000 

98018-4160-04 0700 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 100.000 0.000 $ 0.00 170.700 $ 853.50 
$5.000 

98018-4160-04 0700 0100 713-11.05 SQUARE TUBE SIGN SUPPORT LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

98018-4160-04 0700 0110 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

98018-4160-04 0700 0120 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 60.000 0.000 $ 0.00 54.000 $ 1,026.00
$19.000 

98018-4160-04 0700 0130 713-13.12 FLAT SHEET ALUM SIGNS OVERLAY (0.080" THICK) S.F. 200.000 0.000 $ 0.00 466.000 $ 10,252.00
$22.000 

98018-4160-04 0700 0140 713-13.14 FLORESCENT YELLOW SIGN SHEETING S.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$5.100 

98018-4160-04 0700 0150 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 4,000.000 0.000 $ 0.00 3,398.000 $ 81,552.00
$24.000 

98018-4160-04 0700 0160 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 6.000 0.000 $ 0.00 2.000 $ 100.00 
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$50.000 

98018-4160-04 0700 0170 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 10.000 0.000 $ 0.00 3.000 $ 900.00 
$300.000 

98018-4160-04 0700 0180 713-15.37 INSTALLATION OF SIGN MESSAGE(LETTER,#,ARROW,SHIELD) S.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 
$36.000 

98018-4160-04 0700 0190 713-15.38 EXTRUDED ALUMINUM PANELS FOR OVERLAYING BACKGROUND S.F. 50.000 0.000 $ 0.00 76.000 $ 304.00 
$4.000 

98018-4160-04 0700 0200 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 12.000 0.000 $ 0.00 35.000 $ 875.00 
(SEE PROJECT NOTES) $25.000 

98018-4160-04 0700 0210 713-17.02 INSTALL AUXILIARY SUPPORT FOR EXIT NUMBER PANEL EACH 5.000 0.000 $ 0.00 4.000 $ 320.00 
$80.000 

98018-4160-04 0700 0220 713-17.04 INSTALL AUXILIARY SUPPORT ON EXISTING SIGN L.F. 313.000 0.000 $ 0.00 113.024 $ 904.19 
$8.000 

98018-4160-04 0700 0230 713-20.30 SIGN ADJUSTMENTS EACH 15.000 0.000 $ 0.00 2.000 $ 600.00 
$300.000 

98018-4160-04 0700 0240 713-30.02 BRIDGE MOUNTED SIGN SUPPORT LB. 500.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

98018-4160-04 0700 0250 713-30.05 BARRIER MOUNTED SQUARE TUBE SIGN SUPPORT LB. 300.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

98018-4160-04 0700 0260 713-30.08 BARRIER MOUNTED PERFORATED/KNOCKOUT SIGN SUPPORT LB. 150.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

98018-4160-04 0700 0270 713-30.09 BARRIER MOUNTED SIGN SUPPORT (DESCRIPTION) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
(SQUARE TUBE) $240.000 

98018-4160-04 0700 0280 713-30.10 BARRIER MOUNTED SIGN SUPPORT (DESCRIPTION) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
(PERFORATED/KNOCKOUT) $180.000 

Project Number: 98018-4160-04 Project Current Amount $ -150.00
Contract Current Amount $ -150.00 
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