
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNM156 Estimate Number: 0003 Pay Period: 01/01/2014
to: 03/13/2014

Contract Location: Time Allowed: 18.0 days
FROM RIDGEVIEW DR TO OLD CAMPBELLSVILLE RD AND Time Charged: 146.0 days

Elapsed Calendar Days: 146.0 days
Percent Time: 811.11 %
Percent Complete ($) 58.79 %
Percent Behind: 752.32 %

Contractor: Date Let: 07/12/2013
HIGHWAY MARKINGS, INC. Date Awarded: 07/29/2013
PO BOX 70966 Date Contract Executed: 08/23/2013
Knoxville, TN 37938 Date Notice to Proceed: 09/13/2013
Phone: Date Work Began: 09/24/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 02/05/2014
Date Accepted: 02/11/2014

Estimate Paid: NO 

Counties:
GILES 
LAWRENCE 

Project Number BID PCT Fed State Project Number Description 1
28003-3222-94 83.46 STP-SIP-7(26) Safety Improvements along State Route 7 from north of
50006-3208-94 16.54 HRRR/HSIP-98(6) Safety Improvements along State Route 98 from Glendale

Current Contract Amount $ 65,650.50 
Original Contract Amount $ 61,581.75 

Total to Date Prev to Date This Estimate
Participating $ 39,832.99 $ 39,926.99 $ -94.00 

Total Earnings $ 39,832.99 $ 39,926.99 $ -94.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 39,832.99 $ 39,926.99 $ -94.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 39,832.99 $ 39,926.99 $ -94.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 39,832.99 $ 39,926.99 $ -94.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
28003-3222-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 -36.000 $ -6,120.00 -97.000 $ -16,490.00

$170.000 
  
50006-3208-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -31.000 $ -5,270.00

$170.000 
  
28003-3222-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 0.700 0.000 $ 0.00 0.700 $ 4,550.00

$6,500.000 
  
28003-3222-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 775.000 0.000 $ 0.00 181.250 $ 3,534.38

$19.500 
  
28003-3222-94 0100 9500 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 0.000 0.000 $ 0.00 618.750 $ 15,314.06

$24.750 
  
28003-3222-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$29.250 
  
28003-3222-94 0100 0030 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
28003-3222-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 7,050.00

$2,350.000 
  
28003-3222-94 0100 0050 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$1,050.000 
  
28003-3222-94 0100 0060 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 925.000 0.000 $ 0.00 624.000 $ 3,276.00
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$5.250 
  
28003-3222-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 800.000 0.000 $ 0.00 800.000 $ 600.00 

$0.750 
  
28003-3222-94 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 1.000 $ 1,250.00 1.000 $ 1,250.00

$1,250.000 
  
50006-3208-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,250.00

$1,250.000 
  
28003-3222-94 0100 0090 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 84.000 0.000 $ 0.00 84.000 $ 504.00 

$6.000 
  
50006-3208-94 0100 0020 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 66.000 0.000 $ 0.00 66.000 $ 396.00 

$6.000 
  
28003-3222-94 0100 0100 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 490.000 0.000 $ 0.00 527.988 $ 1,663.16

$3.150 
  
50006-3208-94 0100 0030 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 790.000 0.000 $ 0.00 857.175 $ 2,700.10

$3.150 
  
28003-3222-94 0100 0110 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 65.000 0.000 $ 0.00 64.500 $ 870.75 

$13.500 
  
28003-3222-94 0100 0120 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 71.000 0.000 $ 0.00 70.460 $ 1,021.67

$14.500 
  
50006-3208-94 0100 0040 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 209.000 0.000 $ 0.00 208.060 $ 3,016.87

$14.500 
  
28003-3222-94 0100 0130 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 15.000 0.000 $ 0.00 15.000 $ 375.00 

$25.000 
  
50006-3208-94 0100 0050 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 29.000 0.000 $ 0.00 29.000 $ 725.00 

$25.000 
  
28003-3222-94 0100 0140 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 54.000 63.000 $ 3,276.00 63.000 $ 3,276.00

$52.000 
  
28003-3222-94 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 11.000 0.000 $ 0.00 23.000 $ 241.50 
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$10.500 
  
50006-3208-94 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 140.000 0.000 $ 0.00 137.000 $ 1,438.50

$10.500 
  
28003-3222-94 0100 0160 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.400 0.000 $ 0.00 1.440 $ 5,040.00

$3,500.000 
  
28003-3222-94 0100 0170 717-01 MOBILIZATION LS 1.000 0.500 $ 750.00 1.000 $ 1,500.00

$1,500.000 
  
50006-3208-94 0100 0070 717-01 MOBILIZATION LS 1.000 0.500 $ 750.00 1.000 $ 1,500.00

$1,500.000 
  

Project Number: 28003-3222-94 Project Current Amount $ -844.00
Project Number: 50006-3208-94 Project Current Amount $ 750.00 

Contract Current Amount $ -94.00 
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