Rpt-ID: RCPCSUM1
User:

Vendor ID: 0070049628
Contract ID: CNM158

Contract Location:

Tennessee
Department of Transportation
Estimate Summary to Contractor

Vendor Name: SITE-SAFE PRODUCTS, LLC D/B/A SITE-SAFE,
Estimate Number: 0008

Time Allowed:

ON VARIOUS INTERSTATE AND STATE ROUTES IN REGION 3 Time Charged:

Contractor:

SITE-SAFE PRODUCTS, LLC D/B/A SITE-SAFE,
609 West Main Street

Clarkson, KY 42726

Phone:

Estimate Paid: NO
Counties:

DAVIDSON

HUMPHREYS

MAURY

ROBERTSON

RUTHERFORD

SMITH

STEWART

SUMNER

WAYNE

WILLIAMSON

WILSON

Project Number BID PCT

98300-4190-04 100.00
Current Contract Amount $
Original Contract Amount $

Elapsed Calendar Days:

Percent Time:
Percent Complete ($)
Percent Behind:

Date Let:

Date Awarded:

Date Contract Executed:

Date Notice to Proceed:

Date Work Began:

Date to be Completed:

Date Time Stopped:

Date Accepted:
Fed State Project Number Description 1
N/A Consisting of the random on-call attenuator repairs in Reg 3
669,742.71
669,742.71

05/24/2013
06/12/2013
07/01/2013
07/22/2013
08/22/2013
06/30/2014
06/30/2014
07/07/2014

Date: 12/30/2014

Pay Period: 07/19/2014
to: 11/19/2014

344.0 days
344.0 days
344.0 days
100.00 %
44.59 %
5541 %

12/30/2014



Participating
Total Earnings
Stockpiled Materials
Other Line Item Adjustments
Amount Due
Test Report Payment Adjustment
Total Adjusted Earnings
Retainage
Payment Due

Categor, Line
Project Number N gb Y Item Item Code
umber: Number
98300-4190-04 0700 9000 108-07
98300-4190-04 0710 9001 108-07
98300-4190-04 0710 0485 705-07.20
98300-4190-04 0710 0490 705-07.21
98300-4190-04 0710 0495 705-07.22
98300-4190-04 0700 0010 705-07.96
98300-4190-04 0700 0020 705-07.97

PP B P PhH BB L P

Total to Date

Prev to Date

This Estimate

317,405.40 $ 318,738.65 $ -1,333.25

317,405.40 $ 318,738.65 $ -1,333.25

0.00 $ 0.00 $ 0.00

0.00 $ 0.00 $ 0.00

317,405.40 $ 318,738.65 $ -1,333.25

0.00 $ -730.00 $ 730.00

317,405.40 $ 318,008.65 $ -603.25

0.00 $ 0.00 $ 0.00

317,405.40 $ 318,008.65 $ -603.25

Description
Supplemental Description

LIQUIDATED DAMAGES
LIQUIDATED DAMAGES

TRANSITION TO SAFETY SHAPE (2005 TRACC)

TRANSITION TO BARRIER WALL END CAP (2005 TRACC)

SPLIT FRAME KIT-30IN BACK-UP (2005 TRACC)

REDIRECTIVE CRASH CUSHION(REACT 350)(9 BARREL)

REACT 350 II (6 BARREL) (TL-3) ATTENUATOR

Units

DAY

DAY

EACH

EACH

EACH

EACH

EACH

Bid Qty

Unit Price
0.000
$1,000.000

0.000
$500.000

1.000
$633.250

1.000
$212.500

1.000
$559.300

1.000
$32,500.000

1.000
$27,995.000

Qty This

Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount Paid Total Qty

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Total Amt

0.00

0.00

0.00

0.00

0.00

0.00

0.00

12/30/2014



98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

0710

0710

0700

0700

0700

0710

0700

0700

0710

0700

0700

0700

0710

0700

0505

0510

0030

0040

0050

0515

0060

0070

0520

0080

0090

0100

0525

0110

705-08.18

705-08.19

705-08.21

705-08.22

705-08.23

705-08.24

705-08.25

705-08.26

705-08.27

705-08.28

705-08.29

705-08.30

705-08.31

705-08.32

TAU-II XXXL BULKHEAD (WIDE UNIT)

TAU-II XXXXL BULKHEAD (WIDE UNIT)

IMPACT ATTENUATOR (TAU-II PARALLEL)

IMPACT ATTENUATOR (TAU-1I WIDE)

REPOSITIONING IMPACT ATTENUATOR (TAU-II)

TAU-1I CABLE GUIDE KIT (UNIVERSAL)

TAU-II ENERGY ABSORBING CARTRIDGE TYPE A (UNIVERSAL)

TAU-II ENERGY ABSORBING CARTRIDGE TYPE B (UNIVERSAL)

TAU-II END PANEL (UNIVERSAL)

TAU-II FRONT SUPPORT ASSEMBLY (UNIVERSAL)

TAU-II FRONT SUPPORT LEG KIT (UNIVERSAL)

TAU-II MID SUPPORT ASSEMBLY (UNIVERSAL)

TAU-II PIPE PANEL MOUNT (UNIVERSAL)

TAU-II SLIDER KIT (UNIVERSAL)

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

1.000
$1,500.000

1.000
$2,000.000

1.000
$16,975.000

1.000
$28,250.000

1.000
$1,645.000

1.000
$500.000

1.000
$858.000

1.000
$858.000

1.000
$275.000

1.000
$1,315.000

1.000
$480.000

8.000
$1,625.000

1.000
$120.000

1.000
$330.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

11.000

0.000

33.000

19.000

0.000

2.000

5.000

1.000

0.000

0.000

0.00

0.00

0.00

0.00

18,095.00

0.00

28,314.00

16,302.00

0.00

2,630.00

2,400.00

1,625.00

0.00

0.00

12/30/2014



98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

0700

0700

0710

0700

0710

0710

0710

0710

0710

0710

0700

0700

0710

0700

0120

0130

0530

0140

0500

0535

0540

0545

0550

0555

0150

0160

0560

0170

705-08.33

705-08.34

705-08.35

705-08.36

705-08.37

705-08.38

705-08.39

705-08.40

705-08.41

705-08.52

705-08.66

705-08.67

705-08.68

705-08.69

TAU-II SLIDING PANEL (UNIVERSAL)

TAU-1I NOSE PIECE (PARALLEL UNIT)

TAU-11 PCB BACKSTOP (PARALLEL UNIT)

TAU-II NOSE PIECE (WIDE UNIT)

TAU-II WIDE SUPPORT LEG ADAPTER (WIDE UNIT)

TAU-II WING ASSEMBLY (WIDE UNIT)

TAU-II WING BRACE (WIDE UNIT)

TAU-1I XL BULKHEAD (WIDE UNIT)

TAU-II XXL BULKHEAD (WIDE UNIT)

QUADGUARD MONORAIL ASSEMBLY, 3 BAY

RIP PLATE REPAIR KIT, STAGE 1

RIP PLATE REPAIR KIT, STAGE 2

RIP PLATE REPAIR KIT, STAGE 3

PLASTIC NOSE PIECE/REFLECTOR

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

1.000
$370.000

10.000
$1,140.000

1.000
$800.000

1.000
$1,325.000

1.000
$200.000

1.000
$400.000

1.000
$50.000

1.000
$600.000

1.000
$1,100.000

1.000
$1,275.000

5.000
$520.000

5.000
$1,290.000

1.000
$1,620.250

6.000
$430.000

1.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

370.00

1,140.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

13.000

10.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

9.000

4,810.00

11,400.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

3,870.00

12/30/2014



98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

0710

0710

0710

0700

0700

0710

0710

0710

0710

0700

0700

0700

0700

0710

0710

0565

0570

0575

0180

0190

0580

0585

0590

0595

0200

0210

0220

0220

0600

0605

705-08.74

705-08.76

705-08.77

705-08.80

705-08.81

705-08.84

705-08.85

705-08.86

705-08.88

705-08.90

705-08.91

705-08.92

ADJUSTMENT

705-08.93

705-08.94

BASE ASSEMBLY -9'

BEAM GUIDE - 20'

END SHOE (LEFT OR RIGHT)

SIDE PANEL - 35"

SIDE PANEL - 62"

SLOT PLATE

CROSSTIE

FORM CHANNEL -3 X 2

SLED/CUTTER ASSEMBLY

IMPACT ATTENUATOR (2005 TRACC)

REPOSITIONING VEHCULR IMP ATTN(2005TRACC)

05 RIP PLATE REPAIR KIT STAGE 2

TEST REPORT PAYMENT ADJUSTMENT

05 RIP PLATE REPAIR KIT STAGE 3

05 FRONT ANCH WELDMENT

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

1.000
$833.000

1.000
$636.650

1.000
$238.000

6.000
$240.200

4.000
$390.000

1.000
$20.850

1.000
$109.650

1.000
$187.000

1.000
$2,465.000

2.000
$13,000.000

7.000
$1,740.000

10.000
$730.000
$ 730.000

1.000
$1,119.450

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

-1.000

1.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

-730.00

730.00

0.00

0.00

0.000

2.000

0.000

0.000

15.000

12.000

0.000

0.000

0.000

0.000

9.000

4.000

0.000

2.000

2.000

0.00

1,273.30

0.00

0.00

5,850.00

250.20

0.00

0.00

0.00

0.00

15,660.00

2,920.00
0.00

2,238.90

820.00

12/30/2014



98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

0710

0710

0710

0710

0700

0700

0710

0710

0710

0710

0710

0710

0710

0710

0610

0615

0620

0625

0230

0240

0630

0635

0640

0645

0650

0655

0660

0665

705-08.95

705-08.97

705-08.98

705-08.99

705-09.10

705-09.11

705-09.12

705-09.13

705-09.14

705-09.15

705-09.16

705-09.17

705-09.18

705-09.19

05 SECTION MODULE

05 SLED/SHREDDER ASSEMBLY

05 FRAME WELDMENT

05 BACK-UP FRAME

IMPACT ATTENUATOR (SCI100GM)

REPOSITIONING OF IMPACT ATTENUATOR (SCI100GM)

CONCRETE ANCHOR BOLT SET (3/4 IN X 7 IN)

ASPHALT ANCHOR BOLT SET (3/4 IN X 18 IN)

BOLT CABLE ADJUSTER

BOLT SLED SIDE PANEL

BOLT FRONT STOP

BOLT SHEAR

BOLT SIDE GUIDE

BOLT TERMINAL BRACE

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$410.000

1.000
$1,415.000

1.000
$2,465.000

1.000
$310.250

1.000
$473.450

1.000
$22,240.000

3.000
$1,450.000

1.000
$306.000

1.000
$871.000

1.000
$120.000

1.000
$6.000

1.000
$3.000

1.000
$1.500

1.000
$20.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

3.000

4.000

0.000

0.000

0.000

0.000

2.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

7,395.00

1,241.00

0.00

0.00

0.00

0.00

1,742.00

0.00

0.00

0.00

0.00

0.00

0.00

12/30/2014



98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

0710

0710

0710

0710

0710

0710

0710

0710

0710

0710

0710

0710

0710

0710

0670

0675

0680

0685

0690

0695

0700

0705

0710

0715

0720

0725

0730

0735

705-09.20

705-09.21

705-09.22

705-09.23

705-09.24

705-09.25

705-09.26

705-09.27

705-09.28

705-09.29

705-09.30

705-09.31

705-09.32

705-09.33

BRACE TERMINAL

CABLE WIRE ROPE W/ SPELTER SOCKET

CLIP WIRE ROPE

CYLINDER SHOCK ARRESTING

STRAP CYLINDER

FRAME MOBILE #1

FRAME MOBILE #2

FRAME MOBILE #3

FRAME MOBILE #4

FRAME MOBILE #5

FRAME MOBILE #6

GUIDE SIDE

KEEPER SIDE #1 (SLED PANEL)

KEEPER SIDE #2 (SIDE PANEL)

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$9.000

1.000
$414.000

1.000
$1,083.000

1.000
$34.000

1.000
$3,143.000

1.000
$89.000

1.000
$414.000

1.000
$414.000

1.000
$414.000

1.000
$414.000

1.000
$414.000

1.000
$414.000

1.000
$94.000

1.000
$23.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

12/30/2014



98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

0710

0700

0710

0710

0710

0710

0710

0710

0710

0710

0710

0700

0710

0710

0740

0250

0745

0750

0755

0760

0765

0770

0775

0780

0785

0260

0790

0791

705-09.34

705-09.35

705-09.36

705-09.37

705-09.38

705-09.39

705-09.40

705-09.41

705-09.42

705-09.43

705-09.44

705-14.30

705-14.31

705-14.32

KEEPER SIDE #3 (REAR PANEL)

PANEL DELINEATOR (W/REFLECTIVE HAZARD MARKER)

PANEL SIDE

PANEL SLED

PANEL REAR

SHEAVE (PULLEY)

SLED

TRANSITION JERSEY BARRIER RIGHT

TRANSITION JERSEY BARRIER LEFT

TRANSITION 24IN CONCRETE

BOOT CYLINDER

REPOSITIONING IMPACT ATTENUATOR(REACT 350)

CYLINDER 0.8" CYLINDERS 1 & 2

CYLINDER 0.9" CYLINDERS 3 & 4

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$23.000

1.000
$23.000

3.000
$163.500

1.000
$223.000

1.000
$414.000

1.000
$206.000

1.000
$103.000

1.000
$1,917.000

1.000
$1,263.000

1.000
$1,263.000

1.000
$794.000

1.000
$57.000

2.000
$1,050.000

1.000
$2,120.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

1.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1,050.00

0.00

0.00

12/30/2014



98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

0710

0710

0710

0710

0710

0710

0710

0710

0710

0710

0710

0700

0710

0710

0792

0793

0794

0795

0796

0797

0800

0801

0803

0804

0805

0270

0807

0808

705-14.33

705-14.34

705-14.35

705-14.36

705-14.37

705-14.38

705-14.50

705-14.51

705-14.53

705-14.54

705-14.55

705-14.56

705-14.57

705-14.58

CYLINDER 1.0" CYLINDERS 5 & 6

CYLINDER 1.108" CYLINDER 7

CYLINDER 1.385" CYLINDERS 8 & 9

U-BOLTS (1/2" X 3")

U-BOLTS (3/8" X 3")

BOX BEAM (8" X 6" X 3/16")

CYLINDER RETAINER (1'3" X 5")

FRONT ANCHOR PIN (1/4" X 1 1/2" X 3")

1/2" GALVANIZED CHAIN WITH HARDWARE

POLYVINYL COVER

ANCHOR BOLT SET (CONCRETE/ASPHALT)

REFLECTIVE NOSE LEFT/RIGHT

BACKUP SINGLE CABLE-(4 BARREL)

BACKUP SINGLE CABLE-(6 BARREL)

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$2,120.000

1.000
$2,120.000

1.000
$2,120.000

1.000
$2,120.000

1.000
$12.000

1.000
$12.000

1.000
$35.000

1.000
$60.000

1.000
$23.000

1.000
$82.000

1.000
$71.000

1.000
$895.000

2.000
$311.000

1.000
$660.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

12.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

12/30/2014



98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

0710

0710

0710

0710

0710

0710

0710

0710

0710

0710

0710

0710

0710

0710

0809

0810

0811

0812

0813

0814

0815

0816

0817

0818

0819

0820

0821

0822

705-14.59

705-14.60

705-14.61

705-14.62

705-14.63

705-14.64

705-14.65

705-14.66

705-14.67

705-14.68

705-14.69

705-14.70

705-14.71

705-14.72

BACKUP SINGLE CABLE-(9 BARREL)

CABLE SYSTEM FOR SIDE MOUNT-(4 BARREL)

CABLE SYSTEM FOR SIDE MOUNT-(6 BARREL)

CABLE SYSTEM FOR SIDE MOUNT-(9 BARREL)

BOTTOM CABLE-(4 BARREL)

BOTTOM CABLE-(6 BARREL)

BOTTOM CABLE-(9 BARREL)

SIDE MNT ANCHR/CABLE ANCHR CVR PLT

PULLOUT BRACKET ASSEMBLY

3IN X 3IN TUBING

GALVANIZED STABALIZER BAR

TRANSITION PLATE

TOP CABLE (OLD UNIT)-(4 BARREL)

TOP CABLE (OLD UNIT)-(6 BARREL)

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$840.000

1.000
$1,050.000

1.000
$1,975.000

1.000
$2,415.000

1.000
$2,690.000

1.000
$550.000

1.000
$580.000

1.000
$1,407.000

1.000
$770.000

1.000
$91.350

1.000
$72.000

1.000
$190.000

1.000
$490.000

1.000
$560.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

12/30/2014



98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

0710

0700

0700

0700

0700

0700

0700

0700

0700

0700

0710

0710

0710

0710

0823

0280

0290

0300

0310

0320

0330

0340

0350

0360

0837

0839

0840

0842

705-14.73

705-15.65

705-15.66

705-15.67

705-15.68

705-15.69

705-15.71

705-15.72

705-15.74

705-15.75

705-15.77

705-15.79

705-15.80

705-15.82

TOP CABLE (OLD UNIT)-(9 BARREL)

QUADGUARD II IMPACT ATTENUATOR (REPOSITIONING)

QUADGUARD II IMPACT ATTENUATOR (WIDE)

QUADGUARD II IMPACT ATTENUATOR

NOSE ASSEMBLY QGII STEEL

SHIM KIT QGIL

HEX FOAM CARTRIDGE, TYPE I

HEX FOAM CARTRIDGE, TYPE II

DIAPHRAGM ASSEMBLY, QC

FENDER PANEL ASSEMBLY

BACKUP ASSEMBLY, TENSION STRUT

MONORAIL ASSEMBLY, 4-6 BAY

MONORAIL ASSEMBLY, 7-9 BAY

TRANSITION PANEL, NEW JERSEY BARRIER

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$609.000

1.000
$955.000

8.000
$1,635.000

1.000
$19,000.000

10.000
$14,180.000

20.000
$900.000

50.000
$112.000

10.000
$774.500

25.000
$805.000

10.000
$1,285.000

5.000
$638.750

1.000
$2,120.000

1.000
$2,850.000

1.000
$2,950.000

1.000

0.000

-1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

-1.000

0.000

0.000

0.000

0.000

0.00

-1,635.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

-638.75

0.00

0.00

0.00

0.00

0.000

14.000

0.000

0.000

14.000

14.000

33.000

25.000

3.000

9.000

0.000

1.000

0.000

0.000

0.00

22,890.00

0.00

0.00

12,600.00

1,568.00

25,558.50

20,125.00

3,855.00

5,748.75

0.00

2,850.00

0.00

0.00

12/30/2014



98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

0710

0710

0710

0710

0710

0710

0710

0710

0700

0700

0710

0710

0710

0710

0843

0844

0845

0847

0848

0849

0850

0851

0370

0380

0861

0862

0863

0864

705-15.83

705-15.84

705-15.85

705-15.87

705-15.88

705-15.89

705-15.90

705-15.91

705-16.75

705-16.77

705-17.18

705-17.19

705-17.20

705-17.21

TRANSITION PANEL, QUAD TO W

DIAPHRAGM ASSEMBLY, WIDE

BACKUP ASSEMBLY, TENSION STRUT, WIDE

BACKUP ASSEMBLY, CONCRETE

END SHOE, CONCRETE

BACKUP ASSEMBLY, CONCRETE, WIDE

EXTENSION PANEL

PIVOT SUPPORT BRACKET

HAZARD REFLECTORS

REPAIR OF CONCRETE BACKUP WALL

CBL 3/4 X 6FT6IN /DLB SWG/NOHWI

CBL 3/4 X 19FT7IN /SNG SWG

DIAPHRAGM #1

DIAPHRAGM #2

EACH

EACH

EACH

CY.

CY.

CY.

EACH

EACH

EACH

S.F.

EACH

EACH

EACH

EACH

$638.000

1.000
$930.000

1.000
$1,260.000

1.000
$2,425.000

1.000
$1,230.000

1.000
$370.000

1.000
$1,423.000

1.000
$330.000

1.000
$85.000

10.000
$80.250

15.000
$25.000

1.000
$113.500

1.000
$209.000

1.000
$456.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

2.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

160.50

0.00

0.00

0.00

0.00

0.00

0.000

7.000

1.000

0.000

0.000

0.000

0.000

0.000

27.000

0.000

0.000

0.000

0.000

0.000

0.00

8,820.00

2,425.00

0.00

0.00

0.00

0.00

0.00

2,166.75

0.00

0.00

0.00

0.00

0.00

12/30/2014



98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

0710

0700

0710

0710

0710

0710

0710

0710

0710

0700

0700

0700

0710

0710

0865

0390

0867

0868

0869

0870

0871

0872

0873

0400

0410

0420

0879

0880

705-17.23

705-17.24

705-17.25

705-17.26

705-17.27

705-17.28

705-17.29

705-17.30

705-17.31

705-17.32

705-17.33

705-17.35

705-17.36

705-17.37

DIAPHRAGM #10

HDPE NOSE PIECE

HDPE FRONT PANEL

HDPE MIDDLE PANEL

HDPE REAR PANEL

COMPLETE BASE UNIT

PLATE WASHER 5/16IN X 2IN X 1FT2IN

BACK-UP POST

FRONT BASEPLATE / POST ASSEMBLY

BREAKAWAY POST (TOP)

BREAKAWAY BOLT ASSEMBLY

IMPACT ATTENUATOR (HEART)

TRANSITION TO SAFETY SHAPE

TRANSITION TO BARRIER WALL (END CAP)

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$505.750

1.000
$352.750

2.000
$775.780

1.000
$977.500

1.000
$980.000

1.000
$985.000

1.000
$2,195.000

1.000
$20.000

1.000
$952.000

1.000
$539.750

2.000
$155.950

2.000
$20.000

1.000
$21,990.000

1.000
$1,349.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

12/30/2014



98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

98300-4190-04

Project Number:

0710

0710

0710

0710

0700

0710

0710

0700

0700

0700

0700

0700

0883

0884

0885

0886

0430

0895

0896

0440

0450

0460

0470

0480

705-17.40

705-17.41

705-17.42

705-17.43

705-17.89

705-17.90

705-17.91

705-17.92

705-17.93

712-01.50

712-01.52

717-01

98300-4190-04

WIDETRACC LONG WING POST

WIDETRACC SHORT WING POST

WIDETRACC EXT CHANNEL

WIDETRACC PANEL

HEART REFLECTIVE TAPE

HEART REPAIR DPHM-L WR BKT

HEART CRS-RPR DPH 3-9

REPOSITIONING IMPACT ATTENUATOR (HEART)

IMPACT ATTENUATOR (WIDETRACC 2005)

MAINTENANCE OF TRAFFIC

MAINTENANCE OF TRAFFIC ()

(NIGHT WORK)

MOBILIZATION

Project Current Amount
Contract Current Amount

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

LS

-603.25
-603.25

$701.250

1.000
$374.000

1.000
$306.000

1.000
$743.750

1.000
$348.500

4.000
$69.000

1.000
$102.850

1.000
$412.250

2.000
$1,349.000

1.000
$20,865.000

12.000
$740.000

12.000
$1,250.000

1.000
$33,900.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

36.000

1.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

45,000.00

33,900.00

12/30/2014



