
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/07/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNM159 Estimate Number: 0003 Pay Period: 09/12/2013
to: 10/10/2013

Contract Location: Time Allowed: 113.0 days
FROM THE MAURY COUNTY LINE TO NORTH LICK CREEK ROAD Time Charged: 33.0 days

Elapsed Calendar Days: 33.0 days
Percent Time: 29.20 %
Percent Complete ($) 97.65 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
EUBANK ASPHALT PAVING & SEALING Date Awarded: 06/12/2013
BOX 190 Date Contract Executed: 06/25/2013
CHARLOTTE, TN 37036 Date Notice to Proceed: 07/11/2013
Phone: Date Work Began: 07/11/2013

Date to be Completed: 10/31/2013
Date Time Stopped: 08/12/2013
Date Accepted: 08/12/2013

Estimate Paid: NO 

Counties:
HICKMAN 

Project Number BID PCT Fed State Project Number Description 1
41054-3214-94 15.74 HSIP-7(28) FROM MAURY COUNTY LINE (L.M.0.00) TO NORTH OF LICK CREEK
41054-4214-04 10.17 N/A From Maury County Line to North of North Lick Creek Road
41054-4215-04 74.10 N/A FROM MAURY COUNTY LINE (L.M.0.00) TO NORTH OF LICK CREEK

Current Contract Amount $ 1,027,441.50 
Original Contract Amount $ 1,022,419.00 

Total to Date Prev to Date This Estimate
Participating $ 1,007,453.53 $ 1,007,453.53 $ 0.00 

Total Earnings $ 1,007,453.53 $ 1,007,453.53 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 1,007,453.53 $ 1,007,453.53 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,007,453.53 $ 1,007,453.53 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,007,453.53 $ 1,007,453.53 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
41054-3214-94 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
41054-4214-04 0500 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
41054-4215-04 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
41054-3214-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41054-4214-04 0500 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41054-4215-04 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41054-3214-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41054-4214-04 0500 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41054-4215-04 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41054-4215-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 3,200.000 0.000 $ 0.00 288.440 $ 2,884.40
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$10.000 
  
41054-4215-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 250.000 0.000 $ 0.00 0.000 $ 0.00 

$62.000 
  
41054-4215-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41054-4215-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41054-4215-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41054-4215-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 50.000 0.000 $ 0.00 7.520 $ 2,820.00

$375.000 
  
41054-4215-04 0100 0040 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 25.000 0.000 $ 0.00 44.120 $ 34,854.80

$790.000 
  
41054-4215-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41054-4215-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41054-4215-04 0100 0050 411-01.10 ACS MIX(PG64-22) GRADING D TON 7,591.000 0.000 $ 0.00 7,861.540 $ 511,000.10

$65.000 
  
41054-4215-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41054-3214-94 0100 9016 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41054-4214-04 0500 9017 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41054-4215-04 0100 9018 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41054-4215-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
41054-4215-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,736.730 $ 3,736.73 

  
41054-4215-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41054-3214-94 0100 9500 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 0.000 0.000 $ 0.00 12.490 $ 6,245.00

$500.000 
  
41054-3214-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 12.310 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
41054-4215-04 0100 0060 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 8,981.000 0.000 $ 0.00 9,595.400 $ 95,954.00

$10.000 
  
41054-4214-04 0500 0010 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 10.000 0.000 $ 0.00 3.690 $ 571.95 

$155.000 
  
41054-4214-04 0500 0020 604-10.53 CONCRETE REPAIRS S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$155.000 
  
41054-4214-04 0500 9023 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -571.950 $ -571.95

$1.000 
  
41054-4215-04 0100 0070 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
41054-4214-04 0500 0030 617-04.02 TYPE 2 THIN EPOXY OVERLAY (LOW-MOD EPOXY) S.Y. 2,560.000 0.000 $ 0.00 2,556.260 $ 101,227.90

$39.600 
  
41054-3214-94 0100 9022 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 21.000 $ 840.00 

$40.000 
  
41054-3214-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 13.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
41054-3214-94 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
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41054-3214-94 0100 0030 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

  
41054-3214-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 82.000 0.000 $ 0.00 81.000 $ 137,700.00

$1,700.000 
  
41054-3214-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 3,050.000 0.000 $ 0.00 2,850.000 $ 28.50 

$0.010 
  
41054-3214-94 0100 0060 706-06.03 RADIUS RAIL L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
41054-4215-04 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
41054-4215-04 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 125.00 

$5.000 
  
41054-4215-04 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 20.00 

$5.000 
  
41054-4215-04 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 310.000 0.000 $ 0.00 830.000 $ 10,375.00

$12.500 
  
41054-3214-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 560.000 0.000 $ 0.00 513.000 $ 11,799.00

$23.000 
  
41054-4215-04 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 27.700 0.000 $ 0.00 31.870 $ 19,122.00

$600.000 
  
41054-4215-04 0100 0130 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 27.700 0.000 $ 0.00 26.169 $ 49,721.10

$1,900.000 
  
41054-4215-04 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 17,000.00

$17,000.000 
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