
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNM160 Estimate Number: 0002 Pay Period: 10/01/2013
to: 11/21/2013

Contract Location: Time Allowed: 107.0 days
TO THE JUNCTION OF S.R. 76 AND U.S. 41A. Time Charged: 76.0 days

Elapsed Calendar Days: 76.0 days
Percent Time: 71.03 %
Percent Complete ($) 84.22 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
EUBANK ASPHALT PAVING & SEALING Date Awarded: 06/12/2013
BOX 190 Date Contract Executed: 06/25/2013
CHARLOTTE, TN 37036 Date Notice to Proceed: 07/17/2013
Phone: Date Work Began: 09/07/2013

Date to be Completed: 10/31/2013
Date Time Stopped: 09/30/2013
Date Accepted: 10/15/2013

Estimate Paid: NO 

Counties:
MONTGOMERY 

Project Number BID PCT Fed State Project Number Description 1
63003-3222-94 6.98 HSIP-12(52) FROM BIG McADOO CREEK (L.M. 5.30) TO JUNCTION WITH
63003-4222-04 93.02 N/A FROM BIG McADOO CREEK (L.M. 5.30) TO JUNCTION WITH

Current Contract Amount $ 598,613.33 
Original Contract Amount $ 598,613.33 

Total to Date Prev to Date This Estimate
Participating $ 506,839.01 $ 506,839.01 $ 0.00 

Total Earnings $ 506,839.01 $ 506,839.01 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 506,839.01 $ 506,839.01 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 506,839.01 $ 506,839.01 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 506,839.01 $ 506,839.01 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
63003-3222-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
63003-4222-04 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
63003-3222-94 0100 9018 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
63003-4222-04 0100 9019 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
63003-3222-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63003-4222-04 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63003-3222-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63003-4222-04 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63003-4222-04 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 60.000 0.000 $ 0.00 61.110 $ 1,222.20

$20.000 
  
63003-4222-04 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,000.000 0.000 $ 0.00 382.270 $ 5,351.78

$14.000 
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63003-4222-04 0100 0030 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 50.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  
63003-4222-04 0100 0040 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 300.000 0.000 $ 0.00 0.000 $ 0.00 

$66.000 
  
63003-4222-04 0100 0050 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 461.460 $ 30,917.82

$67.000 
  
63003-4222-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63003-4222-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 149.740 $ 149.74 

  
63003-4222-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63003-4222-04 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 40.000 0.000 $ 0.00 7.090 $ 2,481.50

$350.000 
  
63003-4222-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63003-4222-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63003-4222-04 0100 0070 411-02.10 ACS MIX(PG70-22) GRADING D TON 5,609.000 0.000 $ 0.00 4,863.020 $ 330,685.36

$68.000 
  
63003-4222-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63003-3222-94 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63003-4222-04 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63003-4222-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
63003-4222-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,430.900 $ 2,430.90 

  
63003-4222-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63003-3222-94 0100 0010 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 0.330 0.000 $ 0.00 0.330 $ 330.00 

$1,000.000 
  
63003-3222-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 4.700 0.000 $ 0.00 4.700 $ 1,410.00

$300.000 
  
63003-4222-04 0100 0080 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 5,865.000 0.000 $ 0.00 6,412.300 $ 65,726.08

$10.250 
  
63003-4222-04 0100 0090 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 18.000 0.000 $ 0.00 28.870 $ 6,495.75

$225.000 
  
63003-4222-04 0100 0100 702-01.01 EXTRUDED MOUNTABLE CURB L.F. 250.000 0.000 $ 0.00 281.000 $ 1,545.50

$5.500 
  
63003-3222-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 108.000 0.000 $ 0.00 108.000 $ 1,620.00

$15.000 
  
63003-3222-94 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
63003-3222-94 0100 0040 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 2.000 0.000 $ 0.00 2.000 $ 700.00 

$350.000 
  
63003-3222-94 0100 0050 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 3.000 0.000 $ 0.00 3.000 $ 1,200.00

$400.000 
  
63003-3222-94 0100 0060 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
63003-3222-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 308.000 0.000 $ 0.00 308.000 $ 3.08 

$0.010 
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63003-3222-94 0100 0080 706-06.03 RADIUS RAIL L.F. 72.000 0.000 $ 0.00 72.000 $ 1,296.00
$18.000 

  
63003-4222-04 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
  
63003-4222-04 0100 0120 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 125.00 

$5.000 
  
63003-4222-04 0100 0130 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 20.00 

$5.000 
  
63003-4222-04 0100 0140 712-06 SIGNS (CONSTRUCTION) S.F. 566.000 0.000 $ 0.00 524.000 $ 2,620.00

$5.000 
  
63003-4222-04 0100 0150 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
63003-3222-94 0100 0090 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 221.000 0.000 $ 0.00 256.000 $ 5,888.00

$23.000 
  
63003-3222-94 0100 0100 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 120.000 0.000 $ 0.00 86.000 $ 1,978.00

$23.000 
  
63003-4222-04 0100 0160 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 60.000 0.000 $ 0.00 36.000 $ 720.00 

$20.000 
  
63003-4222-04 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 84.000 0.000 $ 0.00 48.000 $ 576.00 

$12.000 
  
63003-4222-04 0100 0180 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 10.000 0.000 $ 0.00 11.000 $ 1,650.00

$150.000 
  
63003-4222-04 0100 0190 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 13.800 0.000 $ 0.00 13.452 $ 8,071.20

$600.000 
  
63003-4222-04 0100 0200 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.440 0.000 $ 0.00 0.731 $ 2,193.00

$3,000.000 
  
63003-4222-04 0100 0210 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 650.000 0.000 $ 0.00 679.000 $ 3,395.00

$5.000 
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63003-3222-94 0100 0110 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 13.360 0.000 $ 0.00 11.809 $ 22,437.10
$1,900.000 

  
63003-4222-04 0100 0220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
  
63003-4222-04 0100 0230 730-14.02 SAW SLOT L.F. 1,300.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
63003-4222-04 0100 0240 730-14.03 LOOP WIRE L.F. 3,235.000 0.000 $ 0.00 0.000 $ 0.00 

$0.600 
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