
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/07/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNM163 Estimate Number: 0003 Pay Period: 09/28/2013
to: 10/23/2013

Contract Location: Time Allowed: 96.0 days
FROM S.R. 49 TO MONTGOMERY COUNTY LINE Time Charged: 21.0 days

Elapsed Calendar Days: 21.0 days
Percent Time: 21.88 %
Percent Complete ($) 87.31 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
EUBANK ASPHALT PAVING & SEALING Date Awarded: 06/12/2013
BOX 190 Date Contract Executed: 06/24/2013
CHARLOTTE, TN 37036 Date Notice to Proceed: 06/27/2013
Phone: Date Work Began: 06/27/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 07/17/2013
Date Accepted: 08/07/2013

Estimate Paid: NO 

Counties:
DICKSON 

Project Number BID PCT Fed State Project Number Description 1
22008-3225-94 6.00 STP/HSIP-48(45) SR-48, FROM SR-49 TO MONTGOMERY COUNTY LINE
22008-8225-14 94.00 STP/HSIP-48(45) SR-48, FROM SR-49 TO MONTGOMERY COUNTY LINE

Current Contract Amount $ 776,159.00 
Original Contract Amount $ 752,409.00 

Total to Date Prev to Date This Estimate
Participating $ 709,773.93 $ 709,773.93 $ 0.00 

Total Earnings $ 709,773.93 $ 709,773.93 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 709,773.93 $ 709,773.93 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 709,773.93 $ 709,773.93 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 709,773.93 $ 709,773.93 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
22008-3225-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
22008-8225-14 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
22008-3225-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22008-8225-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22008-3225-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22008-8225-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22008-8225-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,517.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
22008-8225-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 250.000 0.000 $ 0.00 0.000 $ 0.00 

$66.000 
  
22008-8225-14 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22008-8225-14 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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22008-8225-14 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22008-8225-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 69.000 0.000 $ 0.00 7.000 $ 2,625.00

$375.000 
  
22008-8225-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22008-8225-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22008-8225-14 0100 0040 411-03.07 ACS MIX(PG64-22) THIN LIFT CS ASPHALT TON 350.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 
  
22008-8225-14 0100 0050 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 6,589.000 0.000 $ 0.00 6,885.650 $ 475,109.85

$69.000 
  
22008-8225-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 30,847.710 $ 30,847.71 

  
22008-8225-14 0100 9012 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 4,292.520 $ 4,292.52

$1.000 
  
22008-3225-94 0100 0010 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 0.360 0.000 $ 0.00 0.369 $ 221.40 

$600.000 
  
22008-3225-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 14.000 0.000 $ 0.00 14.840 $ 4,452.00

$300.000 
  
22008-8225-14 0100 0060 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 6,870.000 0.000 $ 0.00 5,357.450 $ 58,931.95

$11.000 
  
22008-8225-14 0100 0070 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
22008-8225-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
22008-8225-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 125.00 

11/7/2013



$5.000 
  
22008-8225-14 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 20.00 

$5.000 
  
22008-8225-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 986.000 0.000 $ 0.00 998.000 $ 6,986.00

$7.000 
  
22008-3225-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 920.000 0.000 $ 0.00 624.000 $ 14,352.00

$23.000 
  
22008-8225-14 0100 9500 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 650.000 $ 9,750.00

$15.000 
  
22008-8225-14 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 100.000 0.000 $ 0.00 3.000 $ 60.00 

$20.000 
  
22008-8225-14 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 45.000 0.000 $ 0.00 23.000 $ 276.00 

$12.000 
  
22008-8225-14 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 7.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  
22008-8225-14 0100 0150 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
22008-3225-94 0100 0040 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 35.000 0.000 $ 0.00 37.582 $ 22,549.20

$600.000 
  
22008-8225-14 0100 0160 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 265.000 0.000 $ 0.00 55.000 $ 110.00 

$2.000 
  
22008-8225-14 0100 0170 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 300.000 0.000 $ 0.00 50.000 $ 50.00 

$1.000 
  
22008-8225-14 0100 9501 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.000 0.000 $ 0.00 34.587 $ 65,715.30

$1,900.000 
  
22008-3225-94 0100 0050 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 35.000 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  
22008-8225-14 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
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$10,000.000 
  
22008-8225-14 0100 0190 730-14.02 SAW SLOT L.F. 1,400.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
22008-8225-14 0100 0200 730-14.03 LOOP WIRE L.F. 3,100.000 0.000 $ 0.00 0.000 $ 0.00 

$0.600 
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