
Rpt-ID: RCPCSUM1 Tennessee Date: 04/29/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNM165 Estimate Number: 0004 Pay Period: 11/22/2013
to: 03/10/2014

Contract Location: Time Allowed: 78.0 days
FROM MCCAMEY ROAD TO PLEASANT GROVE ROAD Time Charged: 83.0 days

Elapsed Calendar Days: 83.0 days
Percent Time: 106.41 %
Percent Complete ($) 100.89 %
Percent Behind: 5.52 %

Contractor: Date Let: 07/12/2013
ROGERS GROUP, INC. Date Awarded: 07/29/2013
PO Box 25250 Date Contract Executed: 08/09/2013
Nashville, TN 37202 Date Notice to Proceed: 08/30/2013
Phone: Date Work Began: 10/11/2013

Date to be Completed: 11/15/2013
Date Time Stopped: 09/24/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47047-3215-94 2.00 STP/HSIP-331(7) From: McCamey Rd. To: Pleasant Grove Rd.
47047-8215-14 98.00 STP/HSIP-331(7) From: McCamey Rd. To: Pleasant Grove Rd.

Current Contract Amount $ 1,535,923.57 
Original Contract Amount $ 1,527,093.85 

Total to Date Prev to Date This Estimate
Participating $ 1,527,857.55 $ 1,527,857.55 $ 0.00 

Total Earnings $ 1,527,857.55 $ 1,527,857.55 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 1,733.33 $ 0.00 $ 1,733.33 

Amount Due $ 1,529,590.88 $ 1,527,857.55 $ 1,733.33 

4/29/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,529,590.88 $ 1,527,857.55 $ 1,733.33 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,529,590.88 $ 1,527,857.55 $ 1,733.33 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47047-3215-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

47047-8215-14 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -3.000 $ -2,220.00
$740.000 

47047-3215-94 0100 9017 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 -1.500 $ -1,500.00
$1,000.000 

47047-8215-14 0100 9018 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

47047-3215-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47047-8215-14 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47047-3215-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000 

47047-8215-14 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000 

47047-8215-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,956.000 0.000 $ 0.00 1,213.120 $ 19,810.25
$16.330 

47047-8215-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 2,608.000 0.000 $ 0.00 2,791.160 $ 225,804.84
$80.900 

4/29/2015

411-02.10    ACS MIX (PG70-22) GRADING D          20.63 TONS  @  $84.02   =  $1,733.33



47047-8215-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -15,615.970 $ -15,615.97 

47047-8215-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,097.200 $ 2,097.20 

47047-8215-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47047-8215-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 111.000 0.000 $ 0.00 56.390 $ 29,460.39
$522.440 

47047-8215-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47047-8215-14 0100 0040 407-07.01 INTELLIGENT COMPACTION EQUIPMENT LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$31,580.110 

47047-8215-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47047-8215-14 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 851.000 0.000 $ 0.00 851.000 $ 65,986.54
$77.540 

47047-8215-14 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 9,360.000 0.000 $ 0.00 9,784.880 $ 822,125.62
$84.020 

47047-8215-14 0100 0070 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 1,633.000 0.000 $ 0.00 1,885.560 $ 178,336.26
(PG70-22) $94.580 

47047-8215-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -16,611.200 $ -16,611.20 

47047-3215-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47047-8215-14 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

4/29/2015



47047-8215-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47047-8215-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,379.600 $ 10,379.60 

47047-8215-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47047-8215-14 0100 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 6,156.000 0.000 $ 0.00 6,285.220 $ 8,045.08
$1.280 

47047-8215-14 0100 9500 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 0.000 0.000 $ 0.00 5.000 $ 2,500.00
$500.000 

47047-3215-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 3,970.00
$1,985.000 

47047-8215-14 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,883.77
$13,883.770 

47047-8215-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 1,361.000 0.000 $ 0.00 1,545.000 $ 7,725.00
$5.000 

47047-3215-94 0100 0020 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

47047-3215-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 1,800.00
(SEE PLANS DESCRIPTION) $150.000 

47047-3215-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 477.000 0.000 $ 0.00 725.000 $ 14,137.50
$19.500 

47047-3215-94 0100 0050 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 175.000 0.000 $ 0.00 28.000 $ 539.00 
$19.250 

47047-3215-94 0100 0060 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 257.000 0.000 $ 0.00 188.670 $ 2,499.88
$13.250 

47047-3215-94 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 1,130.000 0.000 $ 0.00 1,182.000 $ 8,214.90

4/29/2015



$6.950 

47047-3215-94 0100 0080 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 8.000 0.000 $ 0.00 7.000 $ 560.00 
$80.000 

47047-3215-94 0100 0090 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 1.000 0.000 $ 0.00 2.000 $ 240.00 
$120.000 

47047-8215-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 63.000 0.000 $ 0.00 62.258 $ 19,611.27
$315.000 

47047-8215-14 0100 0120 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 42.000 0.000 $ 0.00 47.640 $ 94,089.00
$1,975.000 

47047-8215-14 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,658.89
$25,658.890 

47047-8215-14 0100 9503 717-01.75 ADDITIONAL MOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 1,200.00
$1,200.000 

47047-8215-14 0100 9501 730-14.02 SAW SLOT L.F. 0.000 0.000 $ 0.00 546.000 $ 3,931.20
$7.200 

47047-8215-14 0100 9502 730-14.03 LOOP WIRE L.F. 0.000 0.000 $ 0.00 1,444.000 $ 1,198.52
$0.830 

4/29/2015




