
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000000064 Vendor Name: WRIGHT PAVING CONTRACTORS, INC

Contract ID: CNM166 Estimate Number: 0004 Pay Period: 11/01/2013
to: 12/20/2013

Contract Location: Time Allowed: 101.0 days
FROM MORELAND AVENUE TO S.R. 82, Time Charged: 78.0 days

Elapsed Calendar Days: 78.0 days
Percent Time: 77.23 %
Percent Complete ($) 95.81 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
WRIGHT PAVING CONTRACTORS, INC Date Awarded: 06/12/2013
372 Shelbyville Highway Date Contract Executed: 07/02/2013
Fayetteville, TN 37334 Date Notice to Proceed: 07/23/2013
Phone: Date Work Began: 08/08/2013

Date to be Completed: 10/31/2013
Date Time Stopped: 10/08/2013
Date Accepted: 10/23/2013

Estimate Paid: NO 

Counties:
BEDFORD 

Project Number BID PCT Fed State Project Number Description 1
02003-3231-94 5.90 NH/HSIP-10(53) SR-10,from Moreland Avenue to SR-82
02003-4231-04 6.73 N/A SR-10,from Moreland Avenue to SR-82
02003-8231-14 87.37 NH/HSIP-10(53) SR-10,from Moreland Avenue to SR-82

Current Contract Amount $ 1,524,812.20 
Original Contract Amount $ 1,524,812.20 

Total to Date Prev to Date This Estimate
Participating $ 1,456,037.76 $ 1,456,037.76 $ 0.00 

Total Earnings $ 1,456,037.76 $ 1,456,037.76 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 1,456,037.76 $ 1,456,037.76 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,456,037.76 $ 1,456,037.76 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,456,037.76 $ 1,456,037.76 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
02003-3231-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
02003-4231-04 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
02003-8231-14 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
02003-3231-94 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02003-4231-04 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02003-8231-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02003-3231-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02003-4231-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02003-8231-14 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02003-3231-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 275.000 0.000 $ 0.00 0.000 $ 0.00 
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$29.410 
  
02003-8231-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 62.600 0.000 $ 0.00 30.010 $ 17,669.59

$588.790 
  
02003-8231-14 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 29.600 0.000 $ 0.00 19.600 $ 14,640.61

$746.970 
  
02003-8231-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02003-8231-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02003-8231-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 12,148.000 0.000 $ 0.00 12,260.230 $ 1,030,840.14

$84.080 
  
02003-8231-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -15,979.250 $ -15,979.25 

  
02003-3231-94 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02003-4231-04 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02003-8231-14 0100 9016 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02003-8231-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02003-8231-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,050.300 $ 10,050.30 

  
02003-8231-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02003-3231-94 0100 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 6.300 0.000 $ 0.00 7.002 $ 1,709.26

$244.110 

2/7/2014



  
02003-3231-94 0100 0030 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 0.800 0.000 $ 0.00 0.000 $ 0.00 

$244.110 
  
02003-8231-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 11,878.000 0.000 $ 0.00 11,404.460 $ 100,131.16

$8.780 
  
02003-4231-04 0100 0010 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 20.000 0.000 $ 0.00 4.250 $ 700.40 

$164.800 
  
02003-4231-04 0100 0020 617-04.02 TYPE 2 THIN EPOXY OVERLAY (LOW-MOD EPOXY) S.Y. 2,295.000 0.000 $ 0.00 2,296.000 $ 99,324.96

$43.260 
  
02003-3231-94 0100 9007 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 41.20 

$41.200 
  
02003-3231-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 63.000 0.000 $ 0.00 0.000 $ 0.00 

$20.600 
  
02003-3231-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.900 
  
02003-3231-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 11.000 0.000 $ 0.00 10.000 $ 25,750.00

$2,575.000 
  
02003-3231-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 500.000 0.000 $ 0.00 362.500 $ 1,120.13

$3.090 
  
02003-8231-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 18,886.00

$18,886.000 
  
02003-8231-14 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 55.000 0.000 $ 0.00 55.000 $ 825.00 

$15.000 
  
02003-8231-14 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
02003-8231-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 1,018.000 0.000 $ 0.00 896.500 $ 6,275.50

$7.000 
  
02003-8231-14 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,400.00

$1,200.000 
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02003-3231-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 1,515.000 0.000 $ 0.00 543.000 $ 11,745.09

$21.630 
  
02003-3231-94 0100 9500 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.630 
  
02003-3231-94 0100 9501 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 0.000 0.000 $ 0.00 726.000 $ 15,703.38

$21.630 
  
02003-3231-94 0100 0080 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 1,515.000 0.000 $ 0.00 40.000 $ 329.60 

$8.240 
  
02003-8231-14 0100 0100 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 41.000 0.000 $ 0.00 22.778 $ 398.84 

$17.510 
  
02003-8231-14 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 440.000 0.000 $ 0.00 385.000 $ 3,172.40

$8.240 
  
02003-8231-14 0100 0120 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 20.000 0.000 $ 0.00 34.000 $ 4,727.70

$139.050 
  
02003-8231-14 0100 0130 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$103.000 
  
02003-8231-14 0100 0140 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 22.900 0.000 $ 0.00 25.672 $ 11,237.92

$437.750 
  
02003-3231-94 0100 0090 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 80.000 0.000 $ 0.00 80.000 $ 3,708.00

$46.350 
  
02003-8231-14 0100 0150 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 22.900 0.000 $ 0.00 25.469 $ 65,582.68

$2,575.000 
  
02003-8231-14 0100 0160 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 1,333.000 0.000 $ 0.00 166.000 $ 170.98 

$1.030 
  
02003-8231-14 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 23,766.00

$23,766.000 
  
02003-8231-14 0100 0180 730-14.02 SAW SLOT L.F. 4,200.000 0.000 $ 0.00 235.000 $ 665.05 

$2.830 
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02003-8231-14 0100 0190 730-14.03 LOOP WIRE L.F. 9,300.000 0.000 $ 0.00 856.000 $ 445.12 

$0.520 
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