
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000116835 Vendor Name: DEMENT CONSTRUCTION COMPANY, LLC

Contract ID: CNM171 Estimate Number: 0003 Pay Period: 09/16/2013
to: 06/29/2014

Contract Location: Time Allowed: 75.0 days
(L.M. 5.01) Time Charged: 62.0 days

Elapsed Calendar Days: 62.0 days
Percent Time: 82.67 %
Percent Complete ($) 92.85 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
DEMENT CONSTRUCTION COMPANY, LLC Date Awarded: 06/12/2013
P. O. Box 1812 Date Contract Executed: 06/27/2013
Jackson, TN 38302 Date Notice to Proceed: 07/18/2013
Phone: Date Work Began: 08/06/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 09/17/2013
Date Accepted: 09/18/2013

Estimate Paid: NO 

Counties:
SHELBY 

Project Number BID PCT Fed State Project Number Description 1
79007-4176-04 100.00 N/A I-40 Over Wolf River Bridge Repair

Current Contract Amount $ 294,156.20 
Original Contract Amount $ 294,156.20 

Total to Date Prev to Date This Estimate
Participating $ 274,173.10 $ 273,836.76 $ 336.34 

Total Earnings $ 274,173.10 $ 273,836.76 $ 336.34 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 274,173.10 $ 273,836.76 $ 336.34 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 274,173.10 $ 273,836.76 $ 336.34 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 274,173.10 $ 273,836.76 $ 336.34 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
79007-4176-04 0500 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
79007-4176-04 0500 9006 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
79007-4176-04 0500 0010 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
79007-4176-04 0500 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.122 $ 427.00 0.722 $ 2,527.00

$3,500.000 
  
79007-4176-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79007-4176-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79007-4176-04 0500 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 60.000 0.000 $ 0.00 68.680 $ 54,944.00

$800.000 
  
79007-4176-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 -90.660 $ -90.66 -90.660 $ -90.66 

$1.000 
  
79007-4176-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79007-4176-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 56.400 $ 56.40 
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79007-4176-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79007-4176-04 0500 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 800.000 0.000 $ 0.00 777.780 $ 23,333.40

$30.000 
  
79007-4176-04 0500 0050 604-10.41 EXPANSION JOINT REPAIRS (TYPE E) L.F. 74.000 0.000 $ 0.00 74.000 $ 76,601.10

$1,035.150 
  
79007-4176-04 0500 0060 604-10.90 MISCELLANEOUS BRIDGE ITEMS LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
79007-4176-04 0500 0070 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 40.000 0.000 $ 0.00 38.000 $ 475.00 

$12.500 
  
79007-4176-04 0500 0080 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 7,700.00

$3,850.000 
  
79007-4176-04 0500 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 22,400.00

$22,400.000 
  
79007-4176-04 0500 0100 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 880.000 0.000 $ 0.00 880.000 $ 34,320.00

$39.000 
  
79007-4176-04 0500 0110 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 130.000 0.000 $ 0.00 124.000 $ 3,720.00

$30.000 
  
79007-4176-04 0500 0120 712-06 SIGNS (CONSTRUCTION) S.F. 1,614.000 0.000 $ 0.00 1,511.650 $ 12,697.86

$8.400 
  
79007-4176-04 0500 0130 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 290.000 0.000 $ 0.00 204.000 $ 1,989.00

$9.750 
  
79007-4176-04 0500 0140 712-08.03 ARROW BOARD (TYPE C) EACH 5.000 0.000 $ 0.00 3.000 $ 2,250.00

$750.000 
  
79007-4176-04 0500 0150 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 8.000 0.000 $ 0.00 3.000 $ 11,550.00

$3,850.000 
  
79007-4176-04 0500 0160 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 0.100 0.000 $ 0.00 0.060 $ 2,700.00

$45,000.000 
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79007-4176-04 0500 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00

$14,000.000 
  

Project Number: 79007-4176-04 Project Current Amount $ 336.34 
Contract Current Amount $ 336.34 

7/30/2014


