
Rpt-ID: RCPCSUM1 Tennessee Date: 12/23/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000116835 Vendor Name: DEMENT CONSTRUCTION COMPANY, LLC

Contract ID: CNM172 Estimate Number: 0003 Pay Period: 09/13/2013
to: 09/14/2013

Contract Location: Time Allowed: 56.0 days
(L.M. 13.88) Time Charged: 53.0 days

Elapsed Calendar Days: 53.0 days
Percent Time: 94.64 %
Percent Complete ($) 96.93 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
DEMENT CONSTRUCTION COMPANY, LLC Date Awarded: 06/12/2013
P. O. Box 1812 Date Contract Executed: 06/25/2013
Jackson, TN 38302 Date Notice to Proceed: 07/16/2013
Phone: Date Work Began: 07/23/2013

Date to be Completed: 09/09/2013
Date Time Stopped: 09/06/2013
Date Accepted: 09/06/2013

Estimate Paid: NO 
Counties:
SHELBY 

Project Number BID PCT Fed State Project Number Description 1
79007-4177-04 100.00 N/A I-40 (RL) over SR1 (Summer Ave.)

Current Contract Amount $ 735,589.35 
Original Contract Amount $ 735,589.35 

Total to Date Prev to Date This Estimate
Participating $ 712,515.69 $ 712,515.69 $ 0.00 

Total Earnings $ 712,515.69 $ 712,515.69 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 712,515.69 $ 712,515.69 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

12/23/2014



Total Adjusted Earnings $ 712,515.69 $ 712,515.69 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 712,515.69 $ 712,515.69 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
79007-4177-04 0500 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

79007-4177-04 0500 9011 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

79007-4177-04 0500 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79007-4177-04 0500 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79007-4177-04 0500 0010 203-01.05 EXCAVATION C.Y. 420.000 0.000 $ 0.00 248.180 $ 1,985.44
$8.000 

79007-4177-04 0500 0020 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 70.000 0.000 $ 0.00 0.000 $ 0.00 
$225.000 

79007-4177-04 0500 0030 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 800.000 0.000 $ 0.00 0.000 $ 0.00 
$3.500 

79007-4177-04 0500 0040 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 290.000 0.000 $ 0.00 423.000 $ 25,380.00
$60.000 

79007-4177-04 0500 0050 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 380.000 0.000 $ 0.00 454.570 $ 68,185.50
$150.000 

79007-4177-04 0500 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,500.080 $ -1,500.08 

12/23/2014



79007-4177-04 0500 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 172.800 $ 172.80 

79007-4177-04 0500 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79007-4177-04 0500 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 1.110 $ 915.75 
$825.000 

79007-4177-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79007-4177-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79007-4177-04 0500 0070 411-02.10 ACS MIX(PG70-22) GRADING D TON 400.000 0.000 $ 0.00 471.800 $ 73,129.00
$155.000 

79007-4177-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -622.780 $ -622.78 

79007-4177-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79007-4177-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 379.200 $ 379.20 

79007-4177-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79007-4177-04 0500 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,800.000 0.000 $ 0.00 1,066.670 $ 10,666.70
$10.000 

79007-4177-04 0500 0090 604-10.07 CONCRETE REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 155,800.00
$155,800.000 

79007-4177-04 0500 0100 604-10.12 CONCRETE SLAB REPAIRS C.Y. 285.000 0.000 $ 0.00 295.190 $ 144,347.91
$489.000 

12/23/2014



79007-4177-04 0500 0110 604-10.18 REINFORCING STEEL (REPAIRS) LB. 51,000.000 0.000 $ 0.00 50,868.000 $ 43,237.80
$0.850 

79007-4177-04 0500 0120 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$245.000 

79007-4177-04 0500 0130 604-10.51 SCARIFYING S.Y. 350.000 0.000 $ 0.00 316.670 $ 6,333.40
$20.000 

79007-4177-04 0500 0140 617-01 BRIDGE DECK SEALANT S.Y. 2,400.000 0.000 $ 0.00 2,252.890 $ 32,103.68
$14.250 

79007-4177-04 0500 0150 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 88.000 0.000 $ 0.00 72.000 $ 864.00 
$12.000 

79007-4177-04 0500 0160 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 3.000 $ 12,000.00
$4,000.000 

79007-4177-04 0500 0170 709-05.08 MACHINED RIP-RAP (CLASS B) TON 55.000 0.000 $ 0.00 19.590 $ 979.50 
$50.000 

79007-4177-04 0500 0180 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 22,800.00
$22,800.000 

79007-4177-04 0500 0190 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 3,120.000 0.000 $ 0.00 2,808.000 $ 42,120.00
$15.000 

79007-4177-04 0500 0200 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 109.000 0.000 $ 0.00 80.000 $ 2,480.00
$31.000 

79007-4177-04 0500 0210 712-06 SIGNS (CONSTRUCTION) S.F. 891.000 0.000 $ 0.00 898.250 $ 7,051.26
$7.850 

79007-4177-04 0500 0220 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 120.000 0.000 $ 0.00 120.000 $ 1,200.00
$10.000 

79007-4177-04 0500 0230 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 3,200.00
$800.000 

79007-4177-04 0500 0240 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 8.000 0.000 $ 0.00 4.000 $ 16,800.00
$4,200.000 
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79007-4177-04 0500 0250 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 40.000 0.000 $ 0.00 42.220 $ 1,266.60
$30.000 

79007-4177-04 0500 0260 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 0.400 0.000 $ 0.00 0.520 $ 6,240.00
$12,000.000 

79007-4177-04 0500 0270 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00
$35,000.000 

79007-4177-04 0500 0280 801-03 WATER (SEEDING & SODDING) M.G. 9.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

79007-4177-04 0500 0290 803-01 SODDING (NEW SOD) S.Y. 900.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

12/23/2014


