
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/01/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000014809 Vendor Name: THOMSON & THOMSON, INC.

Contract ID: CNM176 Estimate Number: 0007 Pay Period: 11/29/2013
to: 11/29/2013

Contract Location: Time Allowed: 135.0 days
(L.M. 21.12) Time Charged: 130.0 days

Elapsed Calendar Days: 130.0 days
Percent Time: 96.30 %
Percent Complete ($) 93.80 %
Percent Behind: 2.50 %

Contractor: Date Let: 05/24/2013
THOMSON & THOMSON, INC. Date Awarded: 06/12/2013
PO Box 10037 Date Contract Executed: 07/02/2013
Jackson, TN 38308-0100 Date Notice to Proceed: 07/23/2013
Phone: Date Work Began: 07/30/2013

Date to be Completed: 12/04/2013
Date Time Stopped: 11/30/2013
Date Accepted: 11/30/2013

Estimate Paid: NO 

Counties:
HENDERSON 

Project Number BID PCT Fed State Project Number Description 1
39001-4172-04 100.00 N/A SR22 over I-40

Current Contract Amount $ 377,455.66 
Original Contract Amount $ 373,197.38 

Total to Date Prev to Date This Estimate
Participating $ 357,228.24 $ 357,228.24 $ 0.00 

Total Earnings $ 357,228.24 $ 357,228.24 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 357,228.24 $ 357,228.24 $ 0.00 
Test Report Payment Adjustment $ -154.00 $ -154.00 $ 0.00 
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Total Adjusted Earnings $ 357,074.24 $ 357,074.24 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 357,074.24 $ 357,074.24 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
39001-4172-04 0500 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
39001-4172-04 0500 9008 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
39001-4172-04 0500 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
39001-4172-04 0500 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
39001-4172-04 0500 0010 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 400.000 0.000 $ 0.00 200.000 $ 1,300.00

$6.500 
  
39001-4172-04 0500 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 1.000 $ 1,100.00

$1,100.000 
0500 0020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 1,100.000 0.000 $ 0.00 -0.140 $ -154.00 

  
39001-4172-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
39001-4172-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
39001-4172-04 0500 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 65.000 0.000 $ 0.00 60.260 $ 11,810.96

$196.000 
  
39001-4172-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 33.530 $ 33.53 
  
39001-4172-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
39001-4172-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 44.080 $ 44.08 

  
39001-4172-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
39001-4172-04 0500 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 900.000 0.000 $ 0.00 833.340 $ 20,833.50

$25.000 
  
39001-4172-04 0500 9500 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 0.000 0.000 $ 0.00 461.130 $ 3,974.94

$8.620 
  
39001-4172-04 0500 0050 604-10.05 CONCRETE S.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
39001-4172-04 0500 0060 604-10.09 CONCRETE C.Y. 70.000 0.000 $ 0.00 75.320 $ 26,362.00

$350.000 
  
39001-4172-04 0500 0070 604-10.13 CONCRETE SLAB REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00

$14,000.000 
  
39001-4172-04 0500 0080 604-10.18 REINFORCING STEEL (REPAIRS) LB. 7,000.000 0.000 $ 0.00 6,997.800 $ 8,747.25

$1.250 
  
39001-4172-04 0500 0090 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 15.000 0.000 $ 0.00 4.440 $ 643.80 

$145.000 
  
39001-4172-04 0500 0105 604-10.47 EXPANSION JOINT REPAIRS (TYPE H) L.F. 190.000 0.000 $ 0.00 205.000 $ 71,750.00

$350.000 
  
39001-4172-04 0500 0110 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 45.000 0.000 $ 0.00 13.200 $ 1,056.00

$80.000 
  
39001-4172-04 0500 0120 604-10.54 CONCRETE REPAIRS S.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$110.000 
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39001-4172-04 0500 0130 606-03.03 STEEL PILES (12 INCH) L.F. 960.000 0.000 $ 0.00 608.700 $ 27,391.50
$45.000 

  
39001-4172-04 0500 9010 606-03.04 STEEL PILES (12 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 110.100 $ 2,851.59

$25.900 
  
39001-4172-04 0500 0140 620-08 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 25.000 0.000 $ 0.00 25.000 $ 4,125.00

$165.000 
  
39001-4172-04 0500 0150 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 118.000 0.000 $ 0.00 82.000 $ 1,230.00

$15.000 
  
39001-4172-04 0500 0160 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 4.000 0.000 $ 0.00 6.000 $ 24,000.00

$4,000.000 
  
39001-4172-04 0500 0170 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,500.00

$9,500.000 
  
39001-4172-04 0500 0180 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 2,140.000 0.000 $ 0.00 1,510.000 $ 30,200.00

$20.000 
  
39001-4172-04 0500 0190 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 143.000 0.000 $ 0.00 152.000 $ 5,472.00

$36.000 
  
39001-4172-04 0500 0200 712-05.01 WARNING LIGHTS (TYPE A) EACH 32.000 0.000 $ 0.00 18.000 $ 522.00 

$29.000 
  
39001-4172-04 0500 0210 712-05.03 WARNING LIGHTS (TYPE C) EACH 108.000 0.000 $ 0.00 100.000 $ 2,800.00

$28.000 
  
39001-4172-04 0500 0220 712-06 SIGNS (CONSTRUCTION) S.F. 995.500 0.000 $ 0.00 705.500 $ 5,114.88

$7.250 
  
39001-4172-04 0500 0230 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 56.000 0.000 $ 0.00 96.000 $ 1,152.00

$12.000 
  
39001-4172-04 0500 0240 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 3.000 $ 3,300.00

$1,100.000 
  
39001-4172-04 0500 0250 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 5,205.000 0.000 $ 0.00 5,917.000 $ 9,467.20

$1.600 
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39001-4172-04 0500 0260 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.100 0.000 $ 0.00 0.401 $ 18,446.00
$46,000.000 

  
39001-4172-04 0500 0270 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 
  
39001-4172-04 0500 0280 801-03 WATER (SEEDING & SODDING) M.G. 9.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
39001-4172-04 0500 0290 803-01 SODDING (NEW SOD) S.Y. 900.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
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