
Rpt-ID: RCPCSUM1 Tennessee Date: 04/20/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNM178 Estimate Number: 0006 Pay Period: 12/01/2013
to: 03/11/2014

Contract Location: Time Allowed: 257.0 days
(L.M. 6.24) Time Charged: 114.0 days

Elapsed Calendar Days: 114.0 days
Percent Time: 44.36 %
Percent Complete ($) 89.43 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
HIGHWAYS, INC. Date Awarded: 06/12/2013
PO Box 96 Date Contract Executed: 06/27/2013
Brentwood, TN 37024 Date Notice to Proceed: 07/18/2013
Phone: Date Work Began: 07/26/2013

Date to be Completed: 03/31/2014
Date Time Stopped: 11/08/2013
Date Accepted: 01/07/2014

Estimate Paid: NO 
Counties:

TROUSDALE 

Project Number BID PCT Fed State Project Number Description 1
85007-4219-04 100.00 N/A Bridge on SR-141 over Cumberland River

Current Contract Amount $ 620,442.50 
Original Contract Amount $ 619,071.50 

Total to Date Prev to Date This Estimate
Participating $ 554,981.14 $ 554,681.14 $ 300.00 

Total Earnings $ 554,981.14 $ 554,681.14 $ 300.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 554,981.14 $ 554,681.14 $ 300.00 
Test Report Payment Adjustment $ -1.16 $ -1.16 $ 0.00 
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Total Adjusted Earnings $ 554,979.98 $ 554,679.98 $ 300.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 554,979.98 $ 554,679.98 $ 300.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
85007-4219-04 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.200 $ 300.00 1.000 $ 1,500.00

$1,500.000 

85007-4219-04 0500 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

85007-4219-04 0500 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

85007-4219-04 0500 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

85007-4219-04 0500 0020 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00
(BR. NO. 85-SR141-6.26) $2,000.000 

85007-4219-04 0500 0030 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,098.000 0.000 $ 0.00 276.000 $ 1,380.00
$5.000 

85007-4219-04 0500 0040 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 481.000 0.000 $ 0.00 469.680 $ 44,619.60
$95.000 

85007-4219-04 0500 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,115.330 $ -2,115.33 

85007-4219-04 0500 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 129.000 $ 129.00 

85007-4219-04 0500 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

85007-4219-04 0500 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 
$600.000 

85007-4219-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

85007-4219-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

85007-4219-04 0500 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 495.000 0.000 $ 0.00 700.540 $ 77,059.40
$110.000 

85007-4219-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -784.600 $ -784.60 

85007-4219-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

85007-4219-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 352.500 $ 352.50 

85007-4219-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

85007-4219-04 0500 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 7,210.000 0.000 $ 0.00 4,421.110 $ 8,842.22
$2.000 

85007-4219-04 0500 0080 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00
$3,500.000 

85007-4219-04 0500 0090 602-10.12 BEARING DEVICE (REPAIR) LS 1.000 0.000 $ 0.00 1.000 $ 3,300.00
$3,300.000 

85007-4219-04 0500 0100 602-10.32 STRUCTURAL STEEL (REPAIRS) LB. 1,200.000 0.000 $ 0.00 1,132.000 $ 74,712.00
$66.000 

85007-4219-04 0500 0110 603-02.01 REPAINTING EXISTING STEEL STRUCTURES (LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 60,000.00
(BR. NO. 85-SR141-6.26) $60,000.000 
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85007-4219-04 0500 0120 603-05.21 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
(BR. NO. 85-SR141-6.26) $25,000.000 

85007-4219-04 0500 0130 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 3,346.000 0.000 $ 0.00 3,346.000 $ 33,460.00
$10.000 

85007-4219-04 0500 0140 604-10.05 CONCRETE S.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

85007-4219-04 0500 0150 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 10,500.00
$10,500.000 

85007-4219-04 0500 0160 604-10.16 EXPANSION JOINT REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
$30,000.000 

85007-4219-04 0500 0170 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 75.000 0.000 $ 0.00 75.000 $ 2,475.00
$33.000 

85007-4219-04 0500 0180 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 30.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

85007-4219-04 0500 0190 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 250.000 0.000 $ 0.00 24.610 $ 4,060.65
$165.000 

0500 0190 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 165.000 0.000 $ 0.00 -0.007 $ -1.16 

85007-4219-04 0500 0200 604-10.54 CONCRETE REPAIRS S.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

85007-4219-04 0500 0210 604-10.70 EXPANSION JOINT REPAIRS L.F. 100.000 0.000 $ 0.00 100.000 $ 7,900.00
$79.000 

85007-4219-04 0500 0220 617-01 BRIDGE DECK SEALANT S.Y. 4,115.000 0.000 $ 0.00 4,807.500 $ 57,690.00
$12.000 

85007-4219-04 0500 9500 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 0.000 0.000 $ 0.00 55.000 $ 754.05 
$13.710 

85007-4219-04 0500 0230 705-08.11 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 11,340.00
$5,670.000 

85007-4219-04 0500 0240 709-01.02 RUBBLE STONE RIP-RAP TON 125.000 0.000 $ 0.00 45.330 $ 3,853.05
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$85.000 

85007-4219-04 0500 0250 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00
$9,000.000 

85007-4219-04 0500 0260 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,120.000 0.000 $ 0.00 1,180.000 $ 25,960.00
$22.000 

85007-4219-04 0500 0270 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 54.000 0.000 $ 0.00 79.000 $ 2,686.00
$34.000 

85007-4219-04 0500 0280 712-04.10 TEMPORARY FLEXIBLE TUBULAR DELINEATOR EACH 56.000 0.000 $ 0.00 56.000 $ 2,184.00
$39.000 

85007-4219-04 0500 0290 712-05.01 WARNING LIGHTS (TYPE A) EACH 28.000 0.000 $ 0.00 28.000 $ 728.00 
$26.000 

85007-4219-04 0500 0300 712-06 SIGNS (CONSTRUCTION) S.F. 169.000 0.000 $ 0.00 212.000 $ 1,590.00
$7.500 

85007-4219-04 0500 0310 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$630.000 

85007-4219-04 0500 0320 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 8,400.000 0.000 $ 0.00 0.000 $ 0.00 
$3.150 

85007-4219-04 0500 0330 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 12,400.00
$6,200.000 

85007-4219-04 0500 0340 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 19.000 0.000 $ 0.00 0.000 $ 0.00 
$19.000 

85007-4219-04 0500 0350 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 1.000 0.000 $ 0.00 2.192 $ 14,905.60
$6,800.000 

85007-4219-04 0500 0360 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00
$24,000.000 

Project Number: 85007-4219-04 Project Current Amount $ 300.00 
Contract Current Amount $ 300.00 

Page 5 of 5Estimate Summary to Contractor

4/20/2015file:///C:/Users/jj06877/AppData/Local/Temp/cpyC802.htm


