
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070019090 Vendor Name: JAMISON CONSTRUCTION, LLC

Contract ID: CNM181 Estimate Number: 0004 Pay Period: 10/10/2013
to: 12/09/2013

Contract Location: Time Allowed: 43.0 days
(L.M. 25.73) Time Charged: 40.0 days

Elapsed Calendar Days: 40.0 days
Percent Time: 93.02 %
Percent Complete ($) 100.65 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
JAMISON CONSTRUCTION, LLC Date Awarded: 06/12/2013
4532 Indian Creek Road Date Contract Executed: 07/02/2013
McEwen, TN 37101 Date Notice to Proceed: 07/20/2013
Phone: Date Work Began: 07/20/2013

Date to be Completed: 08/31/2013
Date Time Stopped: 08/28/2013
Date Accepted: 09/23/2013

Estimate Paid: NO 

Counties:
RUTHERFORD 

Project Number BID PCT Fed State Project Number Description 1
75100-4101-04 100.00 N/A 75-1044-0.48

Current Contract Amount $ 121,744.00 
Original Contract Amount $ 121,744.00 

Total to Date Prev to Date This Estimate
Participating $ 122,482.72 $ 122,524.00 $ -41.28 

Total Earnings $ 122,482.72 $ 122,524.00 $ -41.28 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 122,482.72 $ 122,524.00 $ -41.28 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 122,482.72 $ 122,524.00 $ -41.28 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 122,482.72 $ 122,524.00 $ -41.28 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
75100-4101-04 0500 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
75100-4101-04 0500 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
75100-4101-04 0500 0010 602-10.01 STRUCTURAL STEEL REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00

$35,000.000 
  
75100-4101-04 0500 0020 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
75100-4101-04 0500 0030 602-10.06 STRUCTURAL STEEL LB. 1,554.000 0.000 $ 0.00 1,523.000 $ 45,690.00

$30.000 
  
75100-4101-04 0500 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
75100-4101-04 0500 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 36.000 0.000 $ 0.00 53.000 $ 2,650.00

$50.000 
  
75100-4101-04 0500 0060 712-06 SIGNS (CONSTRUCTION) S.F. 240.000 -5.160 $ -41.28 415.840 $ 3,326.72

$8.000 
  
75100-4101-04 0500 0070 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
  
75100-4101-04 0500 0080 712-08.06 UNIFORMED POLICE OFFICER HOUR 112.000 0.000 $ 0.00 98.000 $ 4,116.00

$42.000 
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75100-4101-04 0500 0090 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 1.000 $ 6,000.00
$6,000.000 

  
75100-4101-04 0500 0100 713-16.02 TRUCK MOUNTED IMPACT ATTENUATOR (W/FLASHING ARROW BOARD) EACH 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
75100-4101-04 0500 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  

Project Number: 75100-4101-04 Project Current Amount $ -41.28 
Contract Current Amount $ -41.28 
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