
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/10/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000046622 Vendor Name: LINCOLN PAVING, LLC

Contract ID: CNM182 Estimate Number: 0003 Pay Period: 11/01/2013
to: 01/27/2014

Contract Location: Time Allowed: 91.0 days
AT THE INTERSECTION OF FIVE POINTS ROAD & LEDFORD MILL ROAD Time Charged: 75.0 days

Elapsed Calendar Days: 75.0 days
Percent Time: 82.42 %
Percent Complete ($) 92.97 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
LINCOLN PAVING, LLC Date Awarded: 06/12/2013
PO Box 1034 Date Contract Executed: 07/12/2013
Fayetteville, TN 37334 Date Notice to Proceed: 08/02/2013
Phone: Date Work Began: 09/30/2013

Date to be Completed: 10/31/2013
Date Time Stopped: 10/15/2013
Date Accepted: 10/23/2013

Estimate Paid: NO 

Counties:
MOORE 

Project Number BID PCT Fed State Project Number Description 1
64007-3204-94 100.00 STP-SIP-130(21) Safety Improvements at the Intersection of State Route 130

Current Contract Amount $ 73,398.99 
Original Contract Amount $ 73,398.99 

Total to Date Prev to Date This Estimate
Participating $ 68,642.57 $ 68,642.57 $ 0.00 

Total Earnings $ 68,642.57 $ 68,642.57 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 68,642.57 $ 68,642.57 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 68,642.57 $ 68,642.57 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 68,642.57 $ 68,642.57 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
64007-3204-94 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
64007-3204-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
64007-3204-94 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
64007-3204-94 0100 0010 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 23.000 0.000 $ 0.00 23.000 $ 1,610.00

$70.000 
  
64007-3204-94 0100 0020 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 120.000 0.000 $ 0.00 120.000 $ 1,740.00

$14.500 
  
64007-3204-94 0100 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 48.000 0.000 $ 0.00 45.580 $ 1,109.87

$24.350 
  
64007-3204-94 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.300 0.000 $ 0.00 1.298 $ 1,103.30

$850.000 
  
64007-3204-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
64007-3204-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
64007-3204-94 0100 0050 411-01.10 ACS MIX(PG64-22) GRADING D TON 186.000 0.000 $ 0.00 189.540 $ 18,715.18

$98.740 
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64007-3204-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
64007-3204-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
64007-3204-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 102.000 $ 102.00 

  
64007-3204-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
64007-3204-94 0100 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 2,770.000 0.000 $ 0.00 2,752.110 $ 11,283.65

$4.100 
  
64007-3204-94 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,575.00

$1,575.000 
  
64007-3204-94 0100 0080 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 96.000 0.000 $ 0.00 70.000 $ 525.00 

$7.500 
  
64007-3204-94 0100 0090 713-11.01 "U" SECTION STEEL POSTS LB. 546.000 0.000 $ 0.00 546.000 $ 1,774.50

$3.250 
  
64007-3204-94 0100 0100 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 21.000 0.000 $ 0.00 20.200 $ 247.45 

$12.250 
  
64007-3204-94 0100 0110 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 110.000 0.000 $ 0.00 110.000 $ 1,413.50

$12.850 
  
64007-3204-94 0100 0120 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 8.000 0.000 $ 0.00 8.000 $ 280.00 

$35.000 
  
64007-3204-94 0100 0130 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 9.000 0.000 $ 0.00 15.000 $ 1,020.00

$68.000 
  
64007-3204-94 0100 0140 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 8.000 0.000 $ 0.00 8.000 $ 544.00 

$68.000 
  
64007-3204-94 0100 0150 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 68.000 0.000 $ 0.00 17.741 $ 279.42 

$15.750 
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64007-3204-94 0100 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 100.000 0.000 $ 0.00 128.000 $ 1,612.80

$12.600 
  
64007-3204-94 0100 0170 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 3.000 0.000 $ 0.00 3.000 $ 1,725.00

$575.000 
  
64007-3204-94 0100 0180 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 4.000 0.000 $ 0.00 4.000 $ 1,580.00

$395.000 
  
64007-3204-94 0100 0190 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 1,000.00

$250.000 
  
64007-3204-94 0100 0200 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 396.000 0.000 $ 0.00 350.000 $ 5,880.00

$16.800 
  
64007-3204-94 0100 0210 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.400 0.000 $ 0.00 0.481 $ 1,274.65

$2,650.000 
  
64007-3204-94 0100 0220 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.400 0.000 $ 0.00 1.329 $ 7,641.75

$5,750.000 
  
64007-3204-94 0100 0230 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 470.000 0.000 $ 0.00 94.000 $ 305.50 

$3.250 
  
64007-3204-94 0100 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,300.00

$4,300.000 
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