
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNM184 Estimate Number: 0003 Pay Period: 11/02/2013
to: 11/21/2013

Contract Location: Time Allowed: 76.0 days
FROM U.S. 70 (S.R. 1) TO THE BRIDGE OVER SAMS CREEK Time Charged: 64.0 days

Elapsed Calendar Days: 64.0 days
Percent Time: 84.21 %
Percent Complete ($) 93.21 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
EUBANK ASPHALT PAVING & SEALING Date Awarded: 06/12/2013
BOX 190 Date Contract Executed: 06/25/2013
CHARLOTTE, TN 37036 Date Notice to Proceed: 07/17/2013
Phone: Date Work Began: 09/06/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 09/18/2013
Date Accepted: 10/15/2013

Estimate Paid: NO 

Counties:
CHEATHAM 

Project Number BID PCT Fed State Project Number Description 1
11024-3230-94 12.11 STP/HSIP-249(71) From S.R. 1 (L.M. 2.78) to Sams Creek Bridge (L.M. 7.87)
11024-8230-14 87.89 STP/HSIP-249(71) From S.R. 1 (L.M. 2.78) to Sams Creek Bridge (L.M. 7.87)

Current Contract Amount $ 401,801.50 
Original Contract Amount $ 396,551.50 

Total to Date Prev to Date This Estimate
Participating $ 393,489.81 $ 393,489.81 $ 0.00 

Total Earnings $ 393,489.81 $ 393,489.81 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 393,489.81 $ 393,489.81 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 393,489.81 $ 393,489.81 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 393,489.81 $ 393,489.81 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
11024-3230-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
11024-8230-14 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
11024-3230-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
11024-8230-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
11024-3230-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
11024-8230-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
11024-8230-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,334.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
11024-8230-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 0.000 $ 0.00 

$63.000 
  
11024-8230-14 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
11024-8230-14 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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11024-8230-14 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
11024-8230-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 35.000 0.000 $ 0.00 7.760 $ 3,026.40

$390.000 
  
11024-8230-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
11024-8230-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
11024-8230-14 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 3,327.000 0.000 $ 0.00 3,698.760 $ 262,611.96

(PG64-22) $71.000 
  
11024-8230-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 16,570.440 $ 16,570.44 

  
11024-8230-14 0100 9012 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,306.790 $ 2,306.79 

  
11024-3230-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 7.430 0.000 $ 0.00 7.430 $ 1,857.50

$250.000 
  
11024-8230-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 3,788.000 0.000 $ 0.00 3,764.120 $ 41,405.32

$11.000 
  
11024-8230-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
11024-8230-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 125.00 

$5.000 
  
11024-8230-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 20.00 

$5.000 
  
11024-8230-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 390.000 0.000 $ 0.00 370.000 $ 1,850.00

$5.000 
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11024-3230-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 336.000 0.000 $ 0.00 341.000 $ 7,843.00
$23.000 

  
11024-3230-94 0100 9500 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 350.000 $ 5,250.00

$15.000 
  
11024-8230-14 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 20.000 0.000 $ 0.00 22.000 $ 440.00 

$20.000 
  
11024-8230-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 18.790 0.000 $ 0.00 20.103 $ 12,061.80

$600.000 
  
11024-3230-94 0100 0030 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 18.790 0.000 $ 0.00 19.512 $ 35,121.60

$1,800.000 
  
11024-8230-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
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