
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000046622 Vendor Name: LINCOLN PAVING, LLC

Contract ID: CNM185 Estimate Number: 0004 Pay Period: 11/01/2013
to: 12/04/2013

Contract Location: Time Allowed: 60.0 days
FROM COLD SPRINGS ROAD TO BEDFORD COUNTY LINE Time Charged: 60.0 days

Elapsed Calendar Days: 60.0 days
Percent Time: 100.00 %
Percent Complete ($) 99.18 %
Percent Behind: 0.82 %

Contractor: Date Let: 05/24/2013
LINCOLN PAVING, LLC Date Awarded: 06/12/2013
PO Box 1034 Date Contract Executed: 07/12/2013
Fayetteville, TN 37334 Date Notice to Proceed: 08/02/2013
Phone: Date Work Began: 08/16/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 09/30/2013
Date Accepted: 10/03/2013

Estimate Paid: NO 

Counties:
LINCOLN 
MOORE 

Project Number BID PCT Fed State Project Number Description 1
52003-3217-94 6.32 HSIP-10(54) SR-10: From North of Cold Springs Road (L.M. 19.60) to the
52003-4217-04 58.66 N/A SR-10: From North of Cold Springs Road (L.M. 19.60) to the
64001-3204-94 3.70 HSIP-10(54) SR-10: From North of Cold Springs Road (L.M. 19.60) to the
64001-4204-04 31.32 N/A SR-10: From North of Cold Springs Road (L.M. 19.60) to the

Current Contract Amount $ 729,997.86 
Original Contract Amount $ 729,997.86 

Total to Date Prev to Date This Estimate
Participating $ 729,887.41 $ 729,887.41 $ 0.00 

Total Earnings $ 729,887.41 $ 729,887.41 $ 0.00 
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Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 729,887.41 $ 729,887.41 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 729,887.41 $ 729,887.41 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 729,887.41 $ 729,887.41 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
52003-3217-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
52003-4217-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
64001-3204-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
64001-4204-04 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
52003-3217-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
52003-4217-04 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
64001-3204-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
64001-4204-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
52003-3217-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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52003-4217-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
64001-3204-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
64001-4204-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
52003-4217-04 0100 0010 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 300.000 0.000 $ 0.00 330.580 $ 23,100.93

$69.880 
  
52003-4217-04 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -561.320 $ -561.32 

  
52003-4217-04 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 129.000 $ 129.00 

  
52003-4217-04 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
52003-4217-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 29.000 0.000 $ 0.00 14.230 $ 9,889.85

$695.000 
  
64001-4204-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 16.000 0.000 $ 0.00 9.400 $ 6,533.00

$695.000 
  
52003-4217-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
52003-4217-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
52003-4217-04 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 3,614.000 0.000 $ 0.00 3,563.500 $ 291,815.02

(PG64-22) $81.890 
  
64001-4204-04 0100 0020 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 2,010.000 0.000 $ 0.00 2,044.560 $ 167,429.02

(PG64-22) $81.890 
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52003-4217-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,995.560 $ 1,995.56 
  
64001-4204-04 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,151.000 $ 1,151.00 

  
52003-4217-04 0100 9019 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,957.500 $ 1,957.50 

  
64001-4204-04 0100 9020 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,122.000 $ 1,122.00 

  
52003-4217-04 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 3,303.000 0.000 $ 0.00 3,379.020 $ 63,863.48

$18.900 
  
64001-4204-04 0100 0030 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 1,832.000 0.000 $ 0.00 2,022.700 $ 38,229.03

$18.900 
  
52003-4217-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,237.50

$3,237.500 
  
64001-4204-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,237.50

$3,237.500 
  
52003-4217-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
64001-4204-04 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
52003-4217-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
64001-4204-04 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
52003-4217-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 422.000 0.000 $ 0.00 429.000 $ 2,788.50

$6.500 
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52003-4217-04 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
64001-4204-04 0100 0070 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
52003-3217-94 0100 0010 713-16.20 SIGNS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 13.000 $ 2,275.00

(W1-8 CHEVRON SYMBOL) $175.000 
  
64001-3204-94 0100 0010 713-16.20 SIGNS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 17.000 $ 2,975.00

(W1-8 CHEVRON SYMBOL) $175.000 
  
52003-3217-94 0100 0020 713-16.21 SIGNS (DESCRIPTION) EACH 20.000 0.000 $ 0.00 20.000 $ 3,500.00

(OM3 TYPE 3 OBJECT MARKERS) $175.000 
  
52003-3217-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 334.000 0.000 $ 0.00 328.000 $ 6,888.00

$21.000 
  
64001-3204-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 198.000 0.000 $ 0.00 196.000 $ 4,116.00

$21.000 
  
52003-3217-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 120.000 0.000 $ 0.00 173.000 $ 1,816.50

$10.500 
  
64001-3204-94 0100 0030 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 146.000 0.000 $ 0.00 76.000 $ 798.00 

$10.500 
  
52003-4217-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 20.000 0.000 $ 0.00 22.461 $ 17,407.28

$775.000 
  
64001-4204-04 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 12.000 0.000 $ 0.00 14.335 $ 11,109.63

$775.000 
  
52003-3217-94 0100 0050 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 20.000 0.000 $ 0.00 18.975 $ 30,929.25

$1,630.000 
  
64001-3204-94 0100 0040 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 12.000 0.000 $ 0.00 11.906 $ 19,406.78

$1,630.000 
  
52003-4217-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,750.00

$5,750.000 
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64001-4204-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,750.00

$5,750.000 
  
52003-4217-04 0100 0120 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 330.00 

$330.000 
  
52003-4217-04 0100 0130 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 15.000 0.000 $ 0.00 8.000 $ 152.00 

$19.000 
  
52003-4217-04 0100 0140 730-14.02 SAW SLOT L.F. 150.000 0.000 $ 0.00 130.000 $ 416.00 

$3.200 
  
52003-4217-04 0100 0150 730-14.03 LOOP WIRE L.F. 600.000 0.000 $ 0.00 584.000 $ 350.40 

$0.600 
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