
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/10/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNM188 Estimate Number: 0002 Pay Period: 09/01/2013
to: 12/17/2013

Contract Location: Time Allowed: 70.0 days
TO S.R. 56 AND ON SR 141 FROM MACON CO LINE TO SR 10 Time Charged: 38.0 days

Elapsed Calendar Days: 38.0 days
Percent Time: 54.29 %
Percent Complete ($) 118.42 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
LOJAC ENTERPRISES, INC. Date Awarded: 06/12/2013
P.O. Box 998 Date Contract Executed: 07/02/2013
Lebanon, TN 37088 Date Notice to Proceed: 07/23/2013
Phone: Date Work Began: 08/09/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 08/29/2013
Date Accepted: 10/25/2013

Estimate Paid: NO 

Counties:
MACON 
TROUSDALE 

Project Number BID PCT Fed State Project Number Description 1
56009-3211-94 1.19 HSIP-151(5) SR-151: From Caly County Line (L.M. 0.00) to SR-56 (L.M.
56009-4211-04 27.33 N/A SR-151: From Clay County Line (L.M. 0.00) to SR-56 (L.M.
85006-3209-94 1.19 HSIP-141(31) FROM MACON COUNTY LINE (L.M. 0.00) TO SR-10 (L.M. 4.26)
85006-4209-04 70.29 N/A FROM MACON COUNTY LINE (L.M. 0.00) TO SR-10 (L.M. 4.26)

Current Contract Amount $ 541,227.00 
Original Contract Amount $ 541,227.00 

Total to Date Prev to Date This Estimate
Participating $ 636,021.24 $ 636,021.24 $ 0.00 

Total Earnings $ 636,021.24 $ 636,021.24 $ 0.00 
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Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 636,021.24 $ 636,021.24 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 636,021.24 $ 636,021.24 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 636,021.24 $ 636,021.24 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
56009-3211-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
56009-4211-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
85006-3209-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
85006-4209-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
56009-3211-94 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
56009-4211-04 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
85006-3209-94 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
85006-4209-04 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
56009-3211-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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56009-4211-04 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
85006-3209-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
85006-4209-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
56009-4211-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 12.000 0.000 $ 0.00 4.640 $ 2,668.00

$575.000 
  
85006-4209-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 20.000 0.000 $ 0.00 7.150 $ 4,111.25

$575.000 
  
85006-4209-04 0100 0020 405-01.01 BITUMINOUS MATERIAL (BSC) TON 72.000 0.000 $ 0.00 83.990 $ 71,391.50

$850.000 
  
85006-4209-04 0100 0030 405-01.02 MINERAL AGGREGATE (BSC) TON 639.000 0.000 $ 0.00 759.280 $ 49,353.20

$65.000 
  
56009-4211-04 0100 0020 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 1,227.000 0.000 $ 0.00 2,001.260 $ 176,110.88

$88.000 
  
85006-4209-04 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 2,360.000 0.000 $ 0.00 2,599.350 $ 228,742.80

$88.000 
  
56009-4211-04 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,265.430 $ -2,265.43 

  
85006-4209-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,942.460 $ -2,942.46 

  
56009-4211-04 0100 9014 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,104.000 $ 1,104.00 

  
85006-4209-04 0100 9015 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9015 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,048.500 $ 1,048.50 
  
56009-4211-04 0100 9016 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
85006-4209-04 0100 9017 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
56009-4211-04 0100 0030 611-01.23 ADJUSTMENT OF WATER VALVE EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
56009-4211-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,387.50

$6,387.500 
  
85006-4209-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,387.50

$6,387.500 
  
56009-4211-04 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
85006-4209-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
56009-4211-04 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
85006-4209-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
56009-4211-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 342.000 0.000 $ 0.00 318.000 $ 2,782.50

$8.750 
  
85006-4209-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 390.000 0.000 $ 0.00 384.000 $ 3,360.00

$8.750 
  
56009-3211-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 200.000 0.000 $ 0.00 276.000 $ 6,348.00

$23.000 
  
85006-3209-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 281.000 0.000 $ 0.00 293.000 $ 6,739.00

$23.000 
  
56009-3211-94 0100 0020 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 5.000 0.000 $ 0.00 6.000 $ 138.00 
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$23.000 
  
56009-3211-94 0100 0030 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 30.000 0.000 $ 0.00 71.000 $ 1,775.00

$25.000 
  
85006-4209-04 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
56009-3211-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 11.000 $ 132.00 

$12.000 
  
85006-4209-04 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
56009-3211-94 0100 0050 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  
85006-4209-04 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
56009-3211-94 0100 0060 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  
85006-4209-04 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 17.040 0.000 $ 0.00 19.716 $ 11,829.60

$600.000 
  
85006-4209-04 0100 0130 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 17.040 0.000 $ 0.00 16.676 $ 31,684.40

$1,900.000 
  
56009-4211-04 0100 0080 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 11.000 0.000 $ 0.00 10.957 $ 16,435.50

$1,500.000 
  
56009-4211-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
85006-4209-04 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  

Project Number: 56009-4211-04 Project Current Amount $ 0.00 
Project Number: 85006-4209-04 Project Current Amount $ 0.00 

Contract Current Amount $ 0.00 
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