
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNM192 Estimate Number: 0004 Pay Period: 11/01/2013
to: 04/08/2014

Contract Location: Time Allowed: 71.0 days
FROM DAVIDSON COUNTY LINE TO S.R. 265 Time Charged: 60.0 days

Elapsed Calendar Days: 60.0 days
Percent Time: 84.51 %
Percent Complete ($) 97.63 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
LOJAC ENTERPRISES, INC. Date Awarded: 06/12/2013
P.O. Box 998 Date Contract Executed: 07/01/2013
Lebanon, TN 37088 Date Notice to Proceed: 07/22/2013
Phone: Date Work Began: 07/30/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 09/19/2013
Date Accepted: 10/24/2013

Estimate Paid: NO 

Counties:
WILSON 

Project Number BID PCT Fed State Project Number Description 1
95015-3230-94 19.29 STP/HSIP-171(27) From Davidson Co. Line (L.M. 0.00) to North of SR 265 (L.M.
95015-8230-14 80.71 STP/HSIP-171(27) From Davidson Co. Line (L.M. 0.00) to North of SR 265 (L.M.

Current Contract Amount $ 587,207.00 
Original Contract Amount $ 587,207.00 

Total to Date Prev to Date This Estimate
Participating $ 570,032.89 $ 570,032.89 $ 0.00 

Total Earnings $ 570,032.89 $ 570,032.89 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 570,032.89 $ 570,032.89 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 570,032.89 $ 570,032.89 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 570,032.89 $ 570,032.89 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
95015-3230-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
95015-8230-14 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
95015-3230-94 0100 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
95015-8230-14 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
95015-3230-94 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95015-8230-14 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95015-3230-94 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95015-8230-14 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95015-3230-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 525.000 0.000 $ 0.00 21.910 $ 366.99 

$16.750 
  
95015-8230-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 26.000 0.000 $ 0.00 10.530 $ 6,160.05

$585.000 
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95015-8230-14 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 12.000 0.000 $ 0.00 17.250 $ 11,212.50

$650.000 
  
95015-8230-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95015-8230-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95015-8230-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 3,866.000 0.000 $ 0.00 4,076.310 $ 348,524.51

$85.500 
  
95015-8230-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,380.730 $ -5,380.73 

  
95015-3230-94 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95015-8230-14 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95015-8230-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95015-8230-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,857.000 $ 1,857.00 

  
95015-8230-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95015-3230-94 0100 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 5.700 0.000 $ 0.00 5.000 $ 4,000.00

$800.000 
  
95015-8230-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 3,830.000 0.000 $ 0.00 4,231.230 $ 46,543.53

$11.000 
  
95015-3230-94 0100 0030 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$54.000 
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95015-3230-94 0100 9007 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$67.500 

  
95015-3230-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,450.000 0.000 $ 0.00 2,050.000 $ 30,750.00

$15.000 
  
95015-3230-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
95015-3230-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 21.000 0.000 $ 0.00 20.000 $ 38,000.00

$1,900.000 
  
95015-3230-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 1,050.000 0.000 $ 0.00 975.000 $ 731.25 

$0.750 
  
95015-8230-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,200.00

$10,200.000 
  
95015-8230-14 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
95015-8230-14 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
95015-8230-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 502.000 0.000 $ 0.00 580.500 $ 5,079.38

$8.750 
  
95015-3230-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 256.000 0.000 $ 0.00 388.000 $ 9,312.00

$24.000 
  
95015-3230-94 0100 0080 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 37.000 0.000 $ 0.00 17.000 $ 408.00 

$24.000 
  
95015-8230-14 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 50.000 0.000 $ 0.00 54.519 $ 1,090.38

$20.000 
  
95015-8230-14 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 96.000 0.000 $ 0.00 56.000 $ 560.00 

$10.000 
  
95015-8230-14 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 600.00 

$150.000 
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95015-8230-14 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 14.450 0.000 $ 0.00 14.665 $ 5,866.00
$400.000 

  
95015-8230-14 0100 0130 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 14.450 0.000 $ 0.00 14.621 $ 36,918.03

$2,525.000 
  
95015-8230-14 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,100.00

$10,100.000 
  
95015-8230-14 0100 0150 730-14.02 SAW SLOT L.F. 2,800.000 0.000 $ 0.00 2,370.000 $ 5,214.00

$2.200 
  
95015-8230-14 0100 0160 730-14.03 LOOP WIRE L.F. 5,800.000 0.000 $ 0.00 4,800.000 $ 1,920.00

$0.400 
  

Project Number: 95015-8230-14 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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