Rpt-1D: RCPCSUM1
User:

Vendor ID: 0070032772
Contract ID: CNM196

Contract Location:
AT S.R. 63

Contractor:

J & M GRADING DIVISION LLC
PO Box 339

Friendsville, TN 37737

Phone:

Estimate Paid: NO

Counties:
SCOTT

Project Number

76001-3278-94 100.00

Current Contract Amount
Original Contract Amount $

Participating

Total Earnings

Stockpiled Materials

Other Line Item Adjustments
Amount Due
Test Report Payment Adjustment

Tennessee
Department of Transportation
Estimate Summary to Contractor

Vendor Name: J & M GRADING DIVISION LLC
Estimate Number: 0006

Time Allowed:
Time Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete ($)
Percent Behind:

Date Let:

Date Awarded:

Date Contract Executed:

Date Notice to Proceed:

Date Work Began:

Date to be Completed:

Date Time Stopped:

Date Accepted:
Fed State Project Number Description 1
NH-SIP-29(83) State Route 29 Intersection at State Route 63
143,139.00
143,139.00
Total to Date Prev to Date This Estimate
$ 131,374.09 $ 131,374.09 $ 0.00
$ 131,374.09 $ 131,374.09 $ 0.00
$ 0.00 $ 0.00 $ 0.00
$ 0.00 $ 0.00 $ 0.00
$ 131,374.09 $ 131,374.09 $ 0.00
$ 0.00 $ 0.00 $ 0.00

05/24/2013
06/12/2013
06/25/2013
07/17/2013
07/17/2013
11/15/2013
10/01/2013
00/00/0000

Date: 04/01/2014

Pay Period: 11/02/2013
to: 03/04/2014

122.0 days
77.0 days
77.0 days

63.11 %

90.63 %

- %

4/1/2014



Project Number

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

Total Adjusted Earnings $ 131,374.09 $ 131,374.09 $ 0.00
Retainage $ 0.00 $ 0.00 $ 0.00
Payment Due $ 131,374.09 $ 131,374.09 $ 0.00
Line
Category L
Item Item Code Description
Number Number

Supplemental Description

0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES

0100 9015 108-07 LIQUIDATED DAMAGES
0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL
0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.
0100 0020 201-01 CLEARING AND GRUBBING
0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED)
0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL)
0100 0040 203-04 PLACING AND SPREADING TOPSOIL
0100 9001 203-05 UNDERCUTTING

0100 0050 209-05 SEDIMENT REMOVAL

Units

LS

DAY

DOLL

DOLL

LS

CY.

CY.

C.Y.

C.Y.

CY.

Bid Qty

Unit Price
1.000
$7,000.000

0.000
$170.000

0.000
$1.000

0.000
$1.000

1.000
$3,000.000

1,280.000
$9.000

0.000
$13.500

200.000
$3.000

0.000
$13.500

5.000
$10.000

Qty This

Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

1.000

0.000

0.000

0.000

1.000

1,140.000

0.000

128.070

0.000

0.000

Total Amt

7,000.00

0.00

0.00

0.00

3,000.00

10,260.00

0.00

384.21

0.00

0.00

4/1/2014



76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0060

0070

0080

0090

0100

0110

0120

0130

9002

9002

9003

9003

9004

0140

0150

0160

209-08.03

209-08.07

209-08.08

303-01

307-02.01

307-02.02

307-02.03

307-02.08

307-03.20

ADJUSTMENT

307-05.40

ADJUSTMENT

307-05.41

402-01

402-02

403-01

TEMPORARY SILT FENCE (WITHOUT BACKING)

ROCK CHECK DAM PER

ENHANCED ROCK CHECK DAM

MINERAL AGGREGATE, TYPE A BASE, GRADING D

ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A

ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S

AGGREGATE (BPMB-HM) GRADING A-S MIX

ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2

PRICE ADJUSTMENT FOR AC CONTENT

307 AC CONTENT ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

HYDRATE LIME ANTI-STRIP AGENT PAYMENT

BITUMINOUS MATERIAL FOR PRIME COAT (PC)

AGGREGATE FOR COVER MATERIAL (PC)

BITUMINOUS MATERIAL FOR TACK COAT (TC)

L.F.

EACH

EACH

TON

TON

TON

TON

TON

DOLL

DOLL

DOLL

DOLL

DOLL

TON

TON

TON

150.000
$3.000

1.000
$500.000

1.000
$550.000

730.000
$24.200

90.000
$96.500

3.000
$785.000

64.000
$95.000

55.000
$104.000

0.000
$1.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

2.000
$625.000

5.000
$19.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

142.000

1.000

1.000

707.290

68.380

2.033

65.727

60.980

0.000

-381.750

0.000

98.000

0.000

0.000

0.000

0.000

426.00

500.00

550.00

17,116.42

6,598.67

1,595.91

6,244.07

6,341.92

0.00
-381.75
0.00
98.00

0.00

0.00

0.00

0.00

4/1/2014



76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9005

9006

0170

0180

9007

9007

9008

9009

9009

9010

0190

0200

0210

0220

0230

407-07

407-09

411-01.07

411-02.10

411-03.20

ADJUSTMENT

411-03.40

411-05.40

ADJUSTMENT

411-05.41

710-02

710-05

710-06.13

712-01

712-04.01

DENSITY DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION DEDUCTION

ACS MIX (PG64-22) GRADING E SHOULDER

ACS MIX(PG70-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT

411 AC CONTENT ADJUSTMENT

MATERIAL VARIATION DEDUCTION

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

HYDRATED LIME ANTI-STRIP AGENT PAYMENT

AGGREGATE UNDERDRAINS (WITH PIPE)

LATERAL UNDERDRAIN

LATERAL UNDERDRAIN ENDWALL (4:1)

TRAFFIC CONTROL

FLEXIBLE DRUMS (CHANNELIZING)

DOLL

DOLL

TON

TON

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

L.F.

L.F.

EACH

LS

EACH

$540.000

0.000
$1.000

0.000
$1.000

30.000
$121.000

55.000
$145.500

0.000
$1.000
$1.000

0.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

430.000
$15.750

40.000
$9.000

2.000
$650.000

1.000
$5,000.000

75.000
$28.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

44.990

22.370

0.000

-105.920

0.000

0.000

74.200

0.000

430.000

52.000

2.000

1.000

75.000

0.00

0.00

5,443.79

3,254.84

0.00
-105.92

0.00

0.00
74.20

0.00

6,772.50

468.00

1,300.00

5,000.00

2,100.00

4/1/2014



76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

76001-3278-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0240

0250

0260

0270

0280

0290

0300

0310

0320

0330

0340

0350

0360

0370

712-06

712-08.03

713-01.01

713-01.02

713-11.02

713-13.02

713-13.03

713-15.07

713-15.36

716-02.05

716-02.06

716-02.07

716-04.03

716-04.14

SIGNS (CONSTRUCTION)

ARROW BOARD (TYPE C)

CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS)

STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS)

PERFORATED/KNOCKOUT SQUARE TUBE POST

FLAT SHEET ALUMINUM SIGNS (0.080" THICK)

FLAT SHEET ALUMINUM SIGNS (0.100" THICK)

SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK)

REMOVE SIGN, SUPPORT & FOOTING

PLASTIC PAVEMENT MARKING (STOP LINE)

PLASTIC PAVEMENT MARKING (TURN LANE ARROW)

PLASTIC PAVEMENT MARKING (24" BARRIER LINE)

PLASTIC PAVEMENT MARKING (4" DOTTED LINE)

PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW)

S.F.

EACH

C.Y.

LB.

LB.

S.F.

S.F.

EACH

EACH

L.F.

EACH

L.F.

L.F.

EACH

184.000
$7.000

1.000
$1,250.000

1.000
$600.000

132.000
$4.000

260.000
$5.000

26.000
$13.000

27.000
$15.000

1.000
$500.000

5.000
$100.000

12.000
$12.000

3.000
$150.000

390.000
$6.000

50.000
$1.500

1.000
$150.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

215.690

1.000

0.600

132.000

292.000

25.690

27.000

1.000

5.000

12.000

3.000

353.000

58.000

1.000

1,509.83

1,250.00

360.00

528.00

1,460.00

333.97

405.00

500.00

500.00

144.00

450.00

2,118.00

87.00

150.00

4/1/2014



76001-3278-94 0100 0380 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.155 0.000 $ 0.00 0.089 $ 445.00

$5,000.000

76001-3278-94 0100 0390 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 21,000.00
$21,000.000

76001-3278-94 0100 0400 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 6.000 0.000 $ 0.00 6.000 $ 1,200.00
$200.000

76001-3278-94 0100 0410 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 6,000.00
$1,000.000

76001-3278-94 0100 0420 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,750.00
$1,750.000

76001-3278-94 0100 0430 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,500.000 0.000 $ 0.00 1,500.000 $ 2,700.00
$1.800

76001-3278-94 0100 0440 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 480.000 0.000 $ 0.00 480.000 $ 1,680.00
$3.500

76001-3278-94 0100 0450 801-01 SEEDING (WITH MULCH) UNIT 11.000 0.000 $ 0.00 13.830 $ 1,383.00
$100.000

76001-3278-94 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00
$45.000

76001-3278-94 0100 0460 801-03 WATER (SEEDING & SODDING) M.G. 7.000 0.000 $ 0.00 0.000 $ 0.00
$10.000

76001-3278-94 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00
$60.000

76001-3278-94 0100 0470 803-01 SODDING (NEW SOD) S.Y. 580.000 0.000 $ 0.00 212.220 $ 1,379.43
$6.500

4/1/2014



