
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNM197 Estimate Number: 0006 Pay Period: 01/12/2014
to: 01/12/2014

Contract Location: Time Allowed: 139.0 days
IN DRESDEN Time Charged: 136.0 days

Elapsed Calendar Days: 136.0 days
Percent Time: 97.84 %
Percent Complete ($) 138.47 %
Percent Behind: - %

Contractor: Date Let: 07/12/2013
FORD CONSTRUCTION COMPANY Date Awarded: 07/29/2013
P O Box 527 Date Contract Executed: 08/07/2013
Dyersburg, TN 38025-0527 Date Notice to Proceed: 08/28/2013
Phone: Date Work Began: 09/27/2013

Date to be Completed: 01/13/2014
Date Time Stopped: 01/10/2014
Date Accepted: 01/13/2014

Estimate Paid: NO 

Counties:
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1
92006-3210-94 100.00 STP-SIP-89(19) SR-89, INTERSECTION WITH SR-239 SIGNALIZATION & RADIUS

Current Contract Amount $ 90,178.40 
Original Contract Amount $ 90,178.40 

Total to Date Prev to Date This Estimate
Participating $ 119,694.92 $ 119,609.56 $ 85.36 

Total Earnings $ 119,694.92 $ 119,609.56 $ 85.36 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 119,694.92 $ 119,609.56 $ 85.36 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 119,694.92 $ 119,609.56 $ 85.36 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 119,694.92 $ 119,609.56 $ 85.36 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
92006-3210-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 10,500.00

$10,500.000 
  
92006-3210-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
92006-3210-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92006-3210-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92006-3210-94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 265.000 10.670 $ 85.36 344.000 $ 2,752.00

$8.000 
  
92006-3210-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
92006-3210-94 0100 0030 203-04 PLACING AND SPREADING TOPSOIL C.Y. 80.000 0.000 $ 0.00 0.000 $ 0.00 

$4.500 
  
92006-3210-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
92006-3210-94 0100 0040 209-05 SEDIMENT REMOVAL C.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
92006-3210-94 0100 0050 209-05.01 SEDIMENT REMOVAL (CULVERTS) C.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
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92006-3210-94 0100 0060 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

  
92006-3210-94 0100 0070 209-08.07 ROCK CHECK DAM PER EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$525.000 
  
92006-3210-94 0100 0080 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 110.000 0.000 $ 0.00 141.760 $ 4,536.32

$32.000 
  
92006-3210-94 0100 0090 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
92006-3210-94 0100 0100 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 24.000 0.000 $ 0.00 42.240 $ 11,193.60

$265.000 
  
92006-3210-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92006-3210-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18.000 $ 18.00 

  
92006-3210-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92006-3210-94 0100 0110 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.409 $ 40.90 

$100.000 
  
92006-3210-94 0100 0120 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
92006-3210-94 0100 0130 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.208 $ 20.80 

$100.000 
  
92006-3210-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92006-3210-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92006-3210-94 0100 0140 411-01.10 ACS MIX(PG64-22) GRADING D TON 10.000 0.000 $ 0.00 82.940 $ 34,834.80

$420.000 
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92006-3210-94 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92006-3210-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92006-3210-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 42.000 $ 42.00 

  
92006-3210-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92006-3210-94 0100 0150 607-03.30 18" PIPE CULVERT L.F. 22.000 0.000 $ 0.00 24.000 $ 912.00 

$38.000 
  
92006-3210-94 0100 0160 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  
92006-3210-94 0100 0170 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 2.000 0.000 $ 0.00 1.060 $ 795.00 

$750.000 
  
92006-3210-94 0100 0180 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 147.000 0.000 $ 0.00 147.000 $ 294.00 

$2.000 
  
92006-3210-94 0100 0190 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 3.000 0.000 $ 0.00 3.000 $ 570.00 

$190.000 
  
92006-3210-94 0100 0200 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 22.700 0.000 $ 0.00 0.000 $ 0.00 

$43.000 
  
92006-3210-94 0100 0210 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
92006-3210-94 0100 0220 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 20.000 $ 500.00 

$25.000 
  
92006-3210-94 0100 0230 712-06 SIGNS (CONSTRUCTION) S.F. 210.000 0.000 $ 0.00 224.000 $ 1,568.00

$7.000 
  
92006-3210-94 0100 0240 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$600.000 
  
92006-3210-94 0100 0250 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 35.000 0.000 $ 0.00 35.000 $ 350.00 

$10.000 
  
92006-3210-94 0100 0260 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 3.000 0.000 $ 0.00 3.000 $ 450.00 

$150.000 
  
92006-3210-94 0100 0270 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 525.00 

(R1-1, 36"X36") $175.000 
  
92006-3210-94 0100 0280 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 700.00 

(W2-1, 36"X36") $175.000 
  
92006-3210-94 0100 0290 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 26.000 0.000 $ 0.00 25.000 $ 500.00 

$20.000 
  
92006-3210-94 0100 0300 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  
92006-3210-94 0100 0310 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.500 0.000 $ 0.00 0.393 $ 2,751.00

$7,000.000 
  
92006-3210-94 0100 0320 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP LINE) L.F. 53.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  
92006-3210-94 0100 0330 716-08.11 REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

(STOP AHEAD) $300.000 
  
92006-3210-94 0100 0340 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,600.00

$13,600.000 
  
92006-3210-94 0100 0350 730-02.01 SIGNAL HEAD ASSEMBLY (110) EACH 4.000 0.000 $ 0.00 4.000 $ 1,400.00

$350.000 
  
92006-3210-94 0100 0360 730-02.21 SIGNAL HEAD ASSEMBLY (220) EACH 2.000 0.000 $ 0.00 2.000 $ 1,248.00

$624.000 
  
92006-3210-94 0100 0370 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
92006-3210-94 0100 0380 730-05.03 SERVICE CABLE (DESCRIPTION) L.F. 50.000 0.000 $ 0.00 100.000 $ 210.00 
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(2 CONDUCTOR, #6 AWG) $2.100 
  
92006-3210-94 0100 0390 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 200.000 0.000 $ 0.00 125.000 $ 325.00 

$2.600 
  
92006-3210-94 0100 0400 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 100.000 0.000 $ 0.00 83.000 $ 518.75 

(7774 LBS.MIN.BRK STRENGTH) $6.250 
  
92006-3210-94 0100 0410 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 100.000 0.000 $ 0.00 83.000 $ 269.75 

$3.250 
  
92006-3210-94 0100 0420 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 160.00 

$160.000 
  
92006-3210-94 0100 0430 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 15.000 0.000 $ 0.00 16.000 $ 560.00 

$35.000 
  
92006-3210-94 0100 0440 730-15.07 CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00

(FLASHING BEACON) $1,500.000 
  
92006-3210-94 0100 0450 730-16.03 CONTROLLER (FLASHING BEACON) EACH 1.000 0.000 $ 0.00 1.000 $ 450.00 

$450.000 
  
92006-3210-94 0100 0460 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 2.000 0.000 $ 0.00 2.000 $ 9,000.00

$4,500.000 
  
92006-3210-94 0100 0470 730-24.01 FOUNDATION (SIGNAL SUPPORT) EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  
92006-3210-94 0100 0480 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 54.000 0.000 $ 0.00 0.000 $ 0.00 

$2.450 
  
92006-3210-94 0100 0490 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
92006-3210-94 0100 0500 801-03 WATER (SEEDING & SODDING) M.G. 0.100 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
92006-3210-94 0100 0510 803-01 SODDING (NEW SOD) S.Y. 255.000 0.000 $ 0.00 240.000 $ 1,200.00

$5.000 
  

Project Number: 92006-3210-94 Project Current Amount $ 85.36 
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Contract Current Amount $ 85.36 
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