
Rpt-ID: RCPCSUM1 Tennessee Date: 07/22/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNM199 Estimate Number: 0005 Pay Period: 10/27/2013
to: 10/28/2013

Contract Location: Time Allowed: 50.0 days
FROM THE BLEDSOE COUNTY LINE TO MORGAN CREEK ROAD Time Charged: 51.0 days

Elapsed Calendar Days: 51.0 days
Percent Time: 102.00 %
Percent Complete ($) 90.41 %
Percent Behind: 11.59 %

Contractor: Date Let: 05/24/2013
ROGERS GROUP, INC. Date Awarded: 06/12/2013
PO Box 25250 Date Contract Executed: 07/02/2013
Nashville, TN 37202 Date Notice to Proceed: 08/30/2013
Phone: Date Work Began: 08/30/2013

Date to be Completed: 10/18/2013
Date Time Stopped: 10/19/2013
Date Accepted: 11/18/2013

Estimate Paid: NO 
Counties:
RHEA 

Project Number BID PCT Fed State Project Number Description 1
72004-3230-94 5.75 STP/HSIP-30(60) From Bledsoe County Line To East of Morgan Creek Road
72004-8230-14 94.25 STP/HSIP-30(60) From Bledsoe County Line To East of Morgan Creek Road

Current Contract Amount $ 948,588.77 
Original Contract Amount $ 948,588.77 

Total to Date Prev to Date This Estimate
Participating $ 856,286.12 $ 856,286.12 $ 0.00 

Total Earnings $ 856,286.12 $ 856,286.12 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 856,286.12 $ 856,286.12 $ 0.00 

7/22/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 856,286.12 $ 856,286.12 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 856,286.12 $ 856,286.12 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
72004-3230-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -1.000 $ -420.00

$420.000 

72004-8230-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

72004-3230-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72004-8230-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72004-3230-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72004-8230-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72004-8230-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 150.000 0.000 $ 0.00 215.180 $ 6,560.84
$30.490 

72004-8230-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 61.000 0.000 $ 0.00 0.000 $ 0.00 
$550.000 

72004-8230-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72004-8230-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

7/22/2015



72004-8230-14 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 8,403.000 0.000 $ 0.00 7,801.960 $ 679,784.77
$87.130 

72004-8230-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,735.810 $ -8,735.81 

72004-3230-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72004-8230-14 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72004-8230-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72004-8230-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,183.800 $ 6,183.80 

72004-8230-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72004-3230-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 7.000 0.000 $ 0.00 6.700 $ 2,680.00
$400.000 

72004-8230-14 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 91,734.000 0.000 $ 0.00 93,094.720 $ 80,992.41
$0.870 

72004-8230-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,433.59
$13,433.590 

72004-8230-14 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 125.000 0.000 $ 0.00 14.000 $ 289.38 
$20.670 

72004-8230-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 495.000 0.000 $ 0.00 649.500 $ 4,553.00
$7.010 

72004-8230-14 0100 0080 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 1.000 $ 250.00 
$250.000 
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72004-3230-94 0100 0020 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 38.000 0.000 $ 0.00 34.000 $ 1,252.56
$36.840 

72004-3230-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 300.000 0.000 $ 0.00 309.000 $ 7,746.63
$25.070 

72004-3230-94 0100 0040 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 110.000 0.000 $ 0.00 126.000 $ 3,158.82
$25.070 

72004-3230-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 211.000 0.000 $ 0.00 264.000 $ 2,431.44
$9.210 

72004-3230-94 0100 0060 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 8.000 0.000 $ 0.00 8.000 $ 1,637.36
$204.670 

72004-8230-14 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 31.000 0.000 $ 0.00 39.513 $ 14,152.37
$358.170 

72004-3230-94 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 22.000 0.000 $ 0.00 16.560 $ 27,453.33
$1,657.810 

72004-8230-14 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,881.63
$12,881.630 
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