
Rpt-ID: RCPCSUM1 Tennessee Date: 07/22/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000035624 Vendor Name: WRIGHT BROTHERS CONSTRUCTION COMPANY, IN

Contract ID: CNM201 Estimate Number: 0005 Pay Period: 01/11/2014
to: 01/12/2014

Contract Location: Time Allowed: 66.0 days
s.r. 58 Time Charged: 66.0 days

Elapsed Calendar Days: 66.0 days
Percent Time: 100.00 %
Percent Complete ($) 66.58 %
Percent Behind: 33.42 %

Contractor: Date Let: 07/12/2013
WRIGHT BROTHERS CONSTRUCTION COMPANY, IN Date Awarded: 07/29/2013
PO Box 437 Date Contract Executed: 08/21/2013
Charleston, TN 37310 Date Notice to Proceed: 09/11/2013
Phone: Date Work Began: 10/04/2013

Date to be Completed: 11/15/2013
Date Time Stopped: 11/15/2013
Date Accepted: 11/22/2013

Estimate Paid: NO 
Counties:

HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33042-3229-94 4.91 NH/HSIP-58(38) From North of Eller Road (LM 6.42) To Lakewood Acres Drive
33042-8229-14 95.09 NH/HSIP-58(38) From North of Eller Road (LM 6.42) To Lakewood Acres Drive

Current Contract Amount $ 1,673,709.32 
Original Contract Amount $ 1,673,709.32 

Total to Date Prev to Date This Estimate
Participating $ 1,140,167.75 $ 1,140,167.75 $ 0.00 

Total Earnings $ 1,140,167.75 $ 1,140,167.75 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,140,167.75 $ 1,140,167.75 $ 0.00 

7/22/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,140,167.75 $ 1,140,167.75 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,140,167.75 $ 1,140,167.75 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
33042-3229-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

33042-8229-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

33042-3229-94 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33042-8229-14 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33042-3229-94 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33042-8229-14 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33042-8229-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 93.000 0.000 $ 0.00 21.140 $ 12,272.83
$580.550 

33042-8229-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33042-8229-14 0100 0020 407-07.01 INTELLIGENT COMPACTION EQUIPMENT LS 1.000 0.000 $ 0.00 1.000 $ 27,085.95
$27,085.950 

33042-8229-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 -2,510.780 $ -2,510.78
$1.000 

7/22/2015



33042-8229-14 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,185.000 0.000 $ 0.00 2,292.700 $ 185,020.89
$80.700 

33042-8229-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 11,593.000 0.000 $ 0.00 7,514.550 $ 691,113.16
$91.970 

33042-8229-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 12,327.970 $ 12,327.97 

33042-3229-94 0100 9006 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33042-8229-14 0100 9007 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33042-8229-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33042-8229-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,208.500 $ 9,208.50 

33042-8229-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33042-8229-14 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 159,044.000 0.000 $ 0.00 121,064.170 $ 66,585.29
$0.550 

33042-8229-14 0100 0060 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$952.610 

33042-8229-14 0100 0070 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 24.000 0.000 $ 0.00 1.000 $ 718.11 
$718.110 

33042-8229-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 22,265.41
$22,265.410 

33042-8229-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 200.000 0.000 $ 0.00 32.000 $ 161.60 
$5.050 

7/22/2015



33042-8229-14 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 
$5.050 

33042-8229-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 1,085.000 0.000 $ 0.00 1,081.000 $ 6,713.01
$6.210 

33042-8229-14 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,111.12
$555.560 

33042-8229-14 0100 0130 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 9,696.98
$4,848.490 

33042-3229-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 88.000 0.000 $ 0.00 80.000 $ 1,600.00
$20.000 

33042-3229-94 0100 0020 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 365.000 0.000 $ 0.00 555.000 $ 11,100.00
$20.000 

33042-3229-94 0100 0030 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 538.000 0.000 $ 0.00 430.000 $ 2,580.00
$6.000 

33042-3229-94 0100 0040 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 40.000 0.000 $ 0.00 42.000 $ 4,200.00
$100.000 

33042-3229-94 0100 0050 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 110.000 0.000 $ 0.00 93.000 $ 1,395.00
$15.000 

33042-3229-94 0100 0060 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 8.000 0.000 $ 0.00 3.000 $ 525.00 
$175.000 

33042-3229-94 0100 0070 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 45.000 0.000 $ 0.00 1,242.000 $ 6,210.00
$5.000 

33042-3229-94 0100 0080 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

33042-8229-14 0100 0140 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 43.000 0.000 $ 0.00 22.168 $ 8,313.00
$375.000 

33042-8229-14 0100 0150 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 538.000 0.000 $ 0.00 128.000 $ 608.00 
$4.750 

7/22/2015



33042-3229-94 0100 0090 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 29.000 0.000 $ 0.00 20.793 $ 43,665.30
$2,100.000 

33042-3229-94 0100 0100 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 995.000 0.000 $ 0.00 1,271.000 $ 1,271.00
$1.000 

33042-8229-14 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,661.90
$12,661.900 

33042-8229-14 0100 0170 730-14.02 SAW SLOT L.F. 2,328.000 0.000 $ 0.00 1,285.000 $ 2,698.50
$2.100 

33042-8229-14 0100 0180 730-14.03 LOOP WIRE L.F. 8,440.000 0.000 $ 0.00 3,140.000 $ 1,570.00
$0.500 

7/22/2015


