
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNM202 Estimate Number: 0005 Pay Period: 11/17/2013
to: 11/18/2013

Contract Location: Time Allowed: 35.0 days
S.R. 101 Time Charged: 49.0 days

Elapsed Calendar Days: 49.0 days
Percent Time: 140.00 %
Percent Complete ($) 95.32 %
Percent Behind: 44.68 %

Contractor: Date Let: 05/24/2013
HIGHWAYS, INC. Date Awarded: 06/12/2013
PO Box 96 Date Contract Executed: 06/25/2013
Brentwood, TN 37024 Date Notice to Proceed: 09/27/2013
Phone: Date Work Began: 10/15/2013

Date to be Completed: 10/31/2013
Date Time Stopped: 11/14/2013
Date Accepted: 01/30/2014

Estimate Paid: NO 
Counties:
BLEDSOE 

Project Number BID PCT Fed State Project Number Description 1
04005-3206-94 7.04 HSIP-101(20) From SR-30 To SR-285
04005-4206-04 92.96 N/A From SR-30 To SR-285

Current Contract Amount $ 664,648.00 
Original Contract Amount $ 664,648.00 

Total to Date Prev to Date This Estimate
Participating $ 634,095.31 $ 634,095.31 $ 0.00 

Total Earnings $ 634,095.31 $ 634,095.31 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 634,095.31 $ 634,095.31 $ 0.00 

8/3/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 634,095.31 $ 634,095.31 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 634,095.31 $ 634,095.31 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
04005-3206-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -14.000 $ -5,880.00

$420.000 

04005-4206-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

04005-3206-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

04005-4206-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

04005-3206-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

04005-4206-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

04005-4206-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 100.000 0.000 $ 0.00 0.000 $ 0.00 
$38.500 

04005-4206-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 105.000 0.000 $ 0.00 0.000 $ 0.00 
$88.500 

04005-4206-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

04005-4206-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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04005-4206-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

04005-4206-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 33.000 0.000 $ 0.00 6.710 $ 1,677.50
$250.000 

04005-4206-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

04005-4206-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

04005-4206-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 5,556.000 0.000 $ 0.00 5,359.880 $ 471,669.44
$88.000 

04005-4206-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 2,990.570 $ 2,990.57
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,981.160 $ -5,981.16 

04005-3206-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

04005-4206-04 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

04005-4206-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

04005-4206-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,487.000 $ 5,487.00 

04005-4206-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

04005-3206-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 7.000 0.000 $ 0.00 7.000 $ 3,500.00
$500.000 

04005-4206-04 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 71,914.000 0.000 $ 0.00 74,121.340 $ 55,591.01
$0.750 
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04005-4206-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

04005-4206-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 554.000 0.000 $ 0.00 545.000 $ 4,360.00
$8.000 

04005-3206-94 0100 0020 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 36.000 0.000 $ 0.00 36.000 $ 1,260.00
$35.000 

04005-3206-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 
(TWO WAY ARROW (W1-7) $250.000 

04005-3206-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 300.000 0.000 $ 0.00 300.000 $ 7,500.00
$25.000 

04005-3206-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 120.000 0.000 $ 0.00 128.000 $ 1,280.00
$10.000 

04005-3206-94 0100 0060 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 
$300.000 

04005-3206-94 0100 0070 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 
$100.000 

04005-4206-04 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 27.000 0.000 $ 0.00 49.139 $ 22,112.55
$450.000 

04005-3206-94 0100 0080 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 18.000 0.000 $ 0.00 16.988 $ 30,578.40
$1,800.000 

04005-4206-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 22,000.00
$22,000.000 
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