
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNM203 Estimate Number: 0003 Pay Period: 11/01/2013
to: 11/01/2013

Contract Location: Time Allowed: 50.0 days
FROM RATLEDGE ROAD AND HEIRD ROAD TO S.R. 68 Time Charged: 51.0 days

Elapsed Calendar Days: 51.0 days
Percent Time: 102.00 %
Percent Complete ($) 84.95 %
Percent Behind: 17.05 %

Contractor: Date Let: 05/24/2013
ROGERS GROUP, INC. Date Awarded: 06/12/2013
PO Box 25250 Date Contract Executed: 07/02/2013
Nashville, TN 37202 Date Notice to Proceed: 09/11/2013
Phone: Date Work Began: 09/11/2013

Date to be Completed: 10/30/2013
Date Time Stopped: 10/31/2013
Date Accepted: 11/18/2013

Estimate Paid: NO 
Counties:
MEIGS 

Project Number BID PCT Fed State Project Number Description 1
61003-3258-94 12.09 HSIP-58(37) From South of Ratledge Road and Heird Road To North of SR-68
61003-4258-04 87.91 N/A From South of Ratledge Road and Heird Road To North of SR-68

Current Contract Amount $ 711,739.10 
Original Contract Amount $ 711,739.10 

Total to Date Prev to Date This Estimate
Participating $ 604,504.09 $ 604,504.09 $ 0.00 

Total Earnings $ 604,504.09 $ 604,504.09 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 604,504.09 $ 604,504.09 $ 0.00 

8/3/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 604,504.09 $ 604,504.09 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 604,504.09 $ 604,504.09 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
61003-3258-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -1.000 $ -420.00

$420.000 

61003-4258-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

61003-3258-94 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

61003-4258-04 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

61003-3258-94 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

61003-4258-04 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

61003-3258-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 120.000 0.000 $ 0.00 111.100 $ 3,898.50
$35.090 

61003-4258-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 39.000 0.000 $ 0.00 0.000 $ 0.00 
$550.000 

61003-4258-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

61003-4258-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

8/3/2015



61003-4258-04 0100 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 5,690.000 0.000 $ 0.00 4,922.470 $ 448,535.47
$91.120 

61003-4258-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,508.240 $ -5,508.24 

61003-3258-94 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

61003-4258-04 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

61003-4258-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

61003-4258-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,903.200 $ 3,903.20 

61003-4258-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

61003-3258-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 7.000 0.000 $ 0.00 6.630 $ 2,451.44
$369.750 

61003-4258-04 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 68,945.000 0.000 $ 0.00 67,641.450 $ 58,171.65
$0.860 

61003-3258-94 0100 0030 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 135.000 0.000 $ 0.00 134.500 $ 6,813.77
$50.660 

61003-3258-94 0100 0040 705-01.04 METAL BEAM GUARD FENCE L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$58.340 

61003-3258-94 0100 9016 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 32.76 
$32.760 

61003-3258-94 0100 9007 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$63.325 
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61003-3258-94 0100 0050 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 615.000 0.000 $ 0.00 330.000 $ 5,405.40
$16.380 

61003-3258-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 307.13 
$24.570 

61003-3258-94 0100 0060 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 562.91 
$562.910 

61003-3258-94 0100 0070 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 9.000 0.000 $ 0.00 6.000 $ 12,865.14
$2,144.190 

61003-3258-94 0100 0080 706-01 GUARDRAIL REMOVED L.F. 100.000 0.000 $ 0.00 237.500 $ 242.25 
$1.020 

61003-4258-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 

61003-3258-94 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$2.560 

61003-3258-94 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$2.560 

61003-4258-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 477.000 0.000 $ 0.00 458.500 $ 1,760.64
$3.840 

61003-3258-94 0100 0110 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 46.000 0.000 $ 0.00 44.000 $ 1,531.20
$34.800 

61003-3258-94 0100 0120 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 300.000 0.000 $ 0.00 291.000 $ 7,146.96
$24.560 

61003-3258-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 75.000 0.000 $ 0.00 59.000 $ 543.39 
$9.210 

61003-3258-94 0100 0140 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 153.52 
$153.520 

61003-3258-94 0100 0150 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 132.000 0.000 $ 0.00 132.000 $ 405.24 
$3.070 
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61003-4258-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 27.000 0.000 $ 0.00 36.654 $ 13,130.20
$358.220 

61003-3258-94 0100 0160 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 18.000 0.000 $ 0.00 17.050 $ 27,571.56
$1,617.100 

61003-4258-04 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 
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