
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070013072 Vendor Name: TINSLEY ASPHALT, LLC

Contract ID: CNM208 Estimate Number: 0003 Pay Period: 10/17/2013
to: 11/19/2013

Contract Location: Time Allowed: 60.0 days
FROM S.R. 50 (L.M. 0.00) TO CHESTNUT RIDGE ROAD (L.M. 6.30) Time Charged: 56.0 days

Elapsed Calendar Days: 56.0 days
Percent Time: 93.33 %
Percent Complete ($) 98.80 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
TINSLEY ASPHALT, LLC Date Awarded: 06/12/2013
303 Ake Street Date Contract Executed: 07/12/2013
Estill Springs, TN 37330 Date Notice to Proceed: 08/02/2013
Phone: Date Work Began: 09/03/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 09/26/2013
Date Accepted: 10/16/2013

Estimate Paid: NO 
Counties:

FRANKLIN 

Project Number BID PCT Fed State Project Number Description 1
26016-3205-94 13.99 HSIP-476(5) From SR-50 To Chestnut Ridge Road
26016-4205-04 86.01 N/A From SR-50 To Chestnut Ridge Road

Current Contract Amount $ 474,734.50 
Original Contract Amount $ 474,734.50 

Total to Date Prev to Date This Estimate
Participating $ 464,612.51 $ 464,612.51 $ 0.00 

Total Earnings $ 464,612.51 $ 464,612.51 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 464,612.51 $ 464,612.51 $ 0.00 

8/3/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 464,612.51 $ 464,612.51 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 464,612.51 $ 464,612.51 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
26016-3205-94 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

26016-4205-04 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

26016-3205-94 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26016-4205-04 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26016-3205-94 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26016-4205-04 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26016-3205-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 140.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

26016-4205-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 27.000 0.000 $ 0.00 10.270 $ 5,494.45
$535.000 

26016-4205-04 0100 0020 405-01.01 BITUMINOUS MATERIAL (BSC) TON 134.000 0.000 $ 0.00 110.350 $ 44,140.00
$400.000 

26016-4205-04 0100 0030 405-01.02 MINERAL AGGREGATE (BSC) TON 1,118.000 0.000 $ 0.00 794.530 $ 16,685.13
$21.000 
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26016-4205-04 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 3,890.000 0.000 $ 0.00 4,068.840 $ 292,549.60
$71.900 

26016-4205-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,557.100 $ -4,557.10 

26016-4205-04 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 3,822.000 0.000 $ 0.00 4,030.400 $ 6,045.60
$1.500 

26016-3205-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,000.00
$2,000.000 

26016-3205-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 200.000 0.000 $ 0.00 200.000 $ 200.00 
$1.000 

26016-3205-94 0100 0040 706-05 GUARDRAIL ADJUSTMENT L.F. 1,043.000 0.000 $ 0.00 960.000 $ 2,400.00
$2.500 

26016-4205-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,680.00
$9,680.000 

26016-3205-94 0100 0050 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

26016-3205-94 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

26016-4205-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 1,133.000 0.000 $ 0.00 629.340 $ 3,146.70
$5.000 

26016-3205-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 416.000 0.000 $ 0.00 431.000 $ 10,775.00
$25.000 

26016-3205-94 0100 0080 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 11.000 0.000 $ 0.00 7.519 $ 150.38 
$20.000 

26016-3205-94 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 200.000 0.000 $ 0.00 239.000 $ 2,270.50
$9.500 

26016-3205-94 0100 0100 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 200.00 
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$100.000 

26016-4205-04 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.600 0.000 $ 0.00 32.570 $ 15,470.75
$475.000 

26016-3205-94 0100 0110 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 23.200 0.000 $ 0.00 23.418 $ 40,981.50
$1,750.000 

26016-4205-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,980.00
$10,980.000 
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