
Rpt-ID: RCPCSUM1 Tennessee Date: 07/22/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033254 Vendor Name: PAVEMENT TECHNOLOGY, INC.

Contract ID: CNM210 Estimate Number: 0002 Pay Period: 09/01/2013
to: 10/08/2013

Contract Location: Time Allowed: 70.0 days
ON VARIOUS STATE ROUTES IN REGION 2 Time Charged: 24.0 days

Elapsed Calendar Days: 24.0 days
Percent Time: 34.29 %
Percent Complete ($) 94.58 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
PAVEMENT TECHNOLOGY, INC. Date Awarded: 06/12/2013
24144 Detroit Road Date Contract Executed: 07/02/2013
Westlake, OH 44145 Date Notice to Proceed: 07/23/2013
Phone: Date Work Began: 08/01/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 08/15/2013
Date Accepted: 08/15/2013

Estimate Paid: NO 
Counties:

CANNON 
COFFEE 
CUMBERLAND 
DEKALB 
FENTRESS 
FRANKLIN 
GRUNDY 
HAMILTON 
MCMINN 
MARION 
MEIGS 
OVERTON 
PICKETT 
PUTNAM 
RHEA 
WARREN 
WHITE 

Project Number BID PCT Fed State Project Number Description 1

7/22/2015



98028-4209-04 100.00 N/A Various State Routes in Region 2 (Longitudinal Joint

Current Contract Amount $ 255,519.00 
Original Contract Amount $ 255,519.00 

Total to Date Prev to Date This Estimate
Participating $ 242,367.47 $ 242,367.47 $ 0.00 

Total Earnings $ 242,367.47 $ 242,367.47 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 242,367.47 $ 242,367.47 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 242,367.47 $ 242,367.47 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 242,367.47 $ 242,367.47 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98028-4209-04 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

98028-4209-04 0100 0010 411-01.12 LONGITUDINAL JOINT STABILIZATION S.F. 2,155,190.000 0.000 $ 0.00 2,023,674.680 $ 202,367.47
$0.100 

98028-4209-04 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 27,000.00
$27,000.000 

98028-4209-04 0100 0030 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,000.00
$13,000.000 
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